
APPENDIX D


COST ESTIMATES




Note that pre-design sampling costs have been assumed to be included in remedial design costs, 
as appropriate. 



APPENDIX D-1


SW ALTERNATIVE COST ESTIMATES




Appendix D-1a


Cost Estimates for Alternative SW-2




TABLE D-1a.1 
Cost Estimate Summary for 

Alternative SW-2: Limited Action 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

CAPITAL COSTS 
Construction Activities 

Implementation Plans/Submittals $10,000 

Install Security Fence 
Contractor $10,000 

Subtotal, Install Security Fence $10,000 

Post-Construction Submittals/As-Builts $5,000 

Subtotal, Construction Activities $25,000 
Scope Contingency (15% Construction Activities Subtotal) $3,800 
Bid Contingency (15% Construction Activities Subtotal) $3,800 

Subtotal, Construction Activities with Contingencies $30,000 

Professional/Technical Services 
Project Management (10% Construction Activities Subtotal w/Contingencies) $3,000 
Remedial Design (20% Construction Activities Subtotal w/Contingencies) $6,000 
Construction Management (15% Construction Activities Subtotal w/Contingencies) $4,500 

Subtotal, Professional/Technical Services $14,000 

Institutional Controls 
Establish Deed Restrictions $50,000 

Subtotal, Establish Deed Restrictions $50,000 

TOTAL, CAPITAL COSTS 

ANNUAL O&M COSTS 
O&M Activities 

Annual Maintenance/Repair Activities 
Contractor $3,015 
Engineer $7,419 

Subtotal, Annual Maintenance/Repair Activities $10,434 

Groundwater and Surface Water Monitoring 
Engineer 

Preparation/Mobilization/Demobilization $8,600 
Water Level Gauging Event $3,900 
Sampling Event $46,000 
Investigation-Derived Waste Disposal $2,000 

Subtotal, Engineer $60,000 

Laboratory $13,000 
Contractor $9,600 

Subtotal, Groundwater and Surface Water Monitoring $83,000 

Subtotal, Annual O&M Activities $93,000 

$90,000 

Scope Contingency (15% Annual O&M Activities Subtotal) $14,000 
Bid Contingency (15% Annual O&M Activities Subtotal) $14,000 

Subtotal, Annual O&M Activities with Contingencies $120,000 
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$150,000 

$310,000 

TABLE D-1a.1 
Cost Estimate Summary for 

Alternative SW-2: Limited Action 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

Professional/Technical Services 
Project Management (10% Annual O&M Activities Subtotal w/Contingencies) $12,000 
Technical Support (15% Annual O&M Activities Subtotal w/Contingencies) $18,000 

Subtotal, Professional/Technical Services $30,000 

TOTAL, ANNUAL O&M COSTS 

PERIODIC COSTS 
Construction/O&M 

Every 5 Years O&M Activities 
Periodic Maintenance/Repair Activities (every 5 years) 

Contractor 
Monitoring Well Decommisioning & Replacement $9,800 
Maintain/Repair Security Fence $8,200 
Update Elevation Survey $2,800 

Subtotal, Contractor $21,000 

Engineer $9,900 
Subtotal, Periodic Maintenance/Repair Activities (every 5 years) $31,000 

Subtotal, Every 5 Years O&M Activities $31,000 
Scope Contingency (15% of Every 5 Years O&M Activities Subtotal) $4,700 
Bid Contingency (15% of Every 5 Years O&M Activities Subtotal) $4,700 

Subtotal, Every 5 Year O&M Activities with Contingencies $40,000 

Year 100 Construction/O&M Activities 
Decomissioning of Monitoring Network (year 100 only) 

Contractor $82,000 
Engineer $68,000 

Subtotal, Decomissioning of Monitoring Network (year 100 only) $150,000 

Subtotal, Year 100 Construction/O&M Activities $150,000 
Scope Contingency (15% of Year 100 O&M Activities Subtotal) $23,000 
Bid Contingency (15% of Year 100 O&M Activities Subtotal) $23,000 

Subtotal, Year 100 Construction/O&M Activities with Contingencies $200,000 

Subtotal, Periodic Construction/O&M Costs $240,000 

Professional/Technical Services 
Project Management (10% of Periodic O&M Subtotal w/Contingencies) $24,000 
Technical Support (15% of Periodic O&M Subtotal w/Contingencies) $36,000 
Five-Year Review $13,000 

Subtotal, Professional/Technical Services $73,000 

TOTAL, PERIODIC COSTS 
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TABLE D-1a.1 
Cost Estimate Summary for 

Alternative SW-2: Limited Action 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

PRESENT VALUE ANALYSIS 
Total Cost Discount 

Type of Cost Year Total Cost Per Year Factor Present Value 

Capital Costs 0 $90,000 $90,000 1 $90,000 
Annual O&M Costs 1-100 $15,000,000 $150,000 14.3 $2,140,000 
Periodic Costs 5 $63,000 $63,000 0.713 $45,000 
Periodic Costs 10 $63,000 $63,000 0.508 $32,000 
Periodic Costs 15 $63,000 $63,000 0.362 $22,800 
Periodic Costs 20 $63,000 $63,000 0.258 $16,300 
Periodic Costs 25 $63,000 $63,000 0.184 $11,600 
Periodic Costs 30 $63,000 $63,000 0.131 $8,300 
Periodic Costs 35 $63,000 $63,000 0.0937 $5,900 
Periodic Costs 40 $63,000 $63,000 0.0668 $4,200 
Periodic Costs 45 $63,000 $63,000 0.0476 $3,000 
Periodic Costs 50 $63,000 $63,000 0.0339 $2,140 
Periodic Costs 55 $63,000 $63,000 0.0242 $1,520 
Periodic Costs 60 $63,000 $63,000 0.0173 $1,090 
Periodic Costs 65 $63,000 $63,000 0.0123 $770 
Periodic Costs 70 $63,000 $63,000 0.00877 $550 
Periodic Costs 75 $63,000 $63,000 0.00625 $390 
Periodic Costs 80 $63,000 $63,000 0.00446 $280 
Periodic Costs 85 $63,000 $63,000 0.00318 $200 
Periodic Costs 90 $63,000 $63,000 0.00227 $143 
Periodic Costs 95 $63,000 $63,000 0.00162 $102 
Periodic Costs 100 $310,000 $310,000 0.00115 $357 

TOTAL PRESENT VALUE OF ALTERNATIVE $2,400,000 

Note: Discount Rate of 7% used to calculate discount rate, consistent with "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study," EPA 
540-R-00-002, OSWER 93555.0-75 (July 2000). 
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TABLE D-1a.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SW-2: Limited Action 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

SW-2: Limited Action 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
CAPITAL COSTS 

Construction Activities 
Implementation Plans/Submittals 1 $10,000 Ea. $10,000 SHA estimate 

Install Security Fence 

Contractor 
Clearing, Medium Brush with Average Grub & 
Some Trees 

0.5 $1,254 Acre $627 ECHOS 17 01 0103; Assumes distance of 246 feet by 
20 feet wide will be cleared at same level of effort as 0.5 
acre. 

Fence, chain link industrial, schedule 40, 2" 
posts @ 10' O.C., set in concrete, 6' H, 3 strands 
barb wire, 6 ga. wire, galv. steel 

250 $36 L.F. $9,000 Means 32 31 13.20 0500 

Gate for 6' high fence, 1-5/8" frame, 3' wide, galv. 
steel 

1 $358 Ea. $358 Means 32 31 13.20 1400 

Subtotal, Contractor $10,000 $9,985 

Subtotal, Install Security Fence $10,000 $9,985 

Post-Construction Submittals/As-Builts 1 $5,000 Ea. $5,000 SHA estimate 

Subtotal, Construction Activities $25,000 

Scope Contingency (15% Construction Activities 
Subtotal) 

$3,800 OSWER 5-6: Assume 15% of Construction Activities 
Subtotal 

Bid Contingency (15% Construction Activities Subtotal) $3,800 OSWER 5-6: Assume 15% of Construction Activities 
Subtotal 

Subtotal, Construction Activities with Contingencies $30,000 

Professional/Technical Services 
Project Management (10% Construction Activities $3,000 OSWER 5-8: Assume 10% of Construction Activities 
Subtotal w/Contingencies) Subtotal including contingencies 
Remedial Design (20% Construction Activities Subtotal $6,000 OSWER 5-8: Assume 20% of Construction Activities 
w/Contingencies) Subtotal including contingencies 
Construction Management (15% Construction $4,500 OSWER 5-8: Assume 15% of Construction Activities 
Activities Subtotal w/Contingencies) Subtotal including contingencies 

Subtotal, Professional/Technical Services $14,000 

Institutional Controls 
Establish Deed Restrictions 

Engineer 
10 $5,000 Ea. $50,000Establish Institutional Controls in the form of Deed 

Restrictions 
SHA estimate; Costs estimated based on number of 
properties requiring deed restrictions. 

Subtotal, Engineer $50,000 $50,000 

Subtotal, Establish Deed Restrictions $50,000 $50,000 

Subtotal, Institutional Controls $50,000 

TOTAL, CAPITAL COSTS $90,000 
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TABLE D-1a.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SW-2: Limited Action 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

SW-2: Limited Action 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
ANNUAL O&M COSTS 

O&M Activities 
Annual Maintenance/Repair Activities 

Contractor 
Clearing, Medium Brush with Average Grub & 
Some Trees 

1 $1,254 Acre $1,254 ECHOS 17 01 0103; Assumes access paths to/from and 
areas around monitoring points will be cleared at same 
level of effort as one acre. 

Equipment Mobilization 1 $260 L.S. $260 Environmetal Drilling (EDI) Invoice dated 11/06/03 
Day Rate, Truck-Mounted Drill Rig 1 $1,275 Day $1,275 Environmetal Drilling (EDI) Invoice dated 11/06/03 
2" Expansion Plug 2 $20 Ea. $40 Environmetal Drilling (EDI) Invoice dated 11/06/03 
80# Concrete Mix 2 $18 Ea. $36 Environmetal Drilling (EDI) Invoice dated 11/06/03 
8" Manhole, water-tight, traffic-rated 2 $75 Ea. $150 Environmetal Drilling (EDI) Invoice dated 11/06/03 

Subtotal, Contractor $3,015 

Engineer 
Labor, Quarterly Inspections 4 $990 Ea. $3,960 Unit cost assumes 10 labor hours at an average rate of 

$99/hr. See Note 3. 
Misc. Field Expenses (e.g. mileage, personal protecti 1 $594 L.S. $594 Assume 15% of field labor cost. 

Labor, Annual Summary Report Preparation 22 $124 Hr. $2,728 See Note 3. 
Misc. Office Expenses (e.g., reproduction, supplies, 
telephone/fax, postage, etc.) 

1 $137 L.S. $137 Assume 5% of report preparation labor cost. 

Subtotal, Engineer $7,419 

Subtotal, Annual Maintenance/Repair Activities $10,434 

Groundwater and Surface Water Monitoring 

Engineer 
Preparation/Mobilization/Demobilization 
Labor 52 $99 Hr. $5,148 SHA estimate, unit cost based on 2006 Site monitoring 

event 
Truck rental 12 $70 Day $840 Assumes Penskee 16' box truck rental. 
Portable Storage Unit Rental 1 $165 Month $165 SHA estimate, based on experience. 
Portable Eyewash Station 1.5 $175 Week $263 SHA estimate, based on experience. 
55-gallon steel drums 4 $55 Ea. $220 N.E. Environmental Solutions, Inc. 2006 Fee Schedule. 

55-gallon poly drums 2 $60 Ea. $120 N.E. Environmental Solutions, Inc. 2006 Fee Schedule. 

Drum delivery 2 $225 Ea. $450 N.E. Environmental Solutions, Inc. 2006 Fee Schedule. 

Dumpster rental 1 $650 Ea. $650 SHA estimate; Assumes 15 CY dumpster rental for two 
weeks and a disposal weight of one ton. 

Misc. Expenses (e.g. mileage. telephone, 
reproduction, postage, personal protective 
equipment, etc.) 

1 $773 L.S. $773 Assume 15% of labor cost 

Subtotal, Preparation/Mobilization/Demobilization $8,600 $8,629 

Water Level Gauging Event 
Labor 34 $99 Ea. $3,366 Based on 2006 Sampling Round Costs. 
Misc. Expenses (e.g. mileage. telephone, 
reproduction, postage, personal protective 
equipment, etc.) 

1 $505 L.S. $505 Assume 15% of labor cost 

Subtotal, Water Level Gauging Event $3,900 $3,871 
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TABLE D-1a.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SW-2: Limited Action 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

SW-2: Limited Action 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
Sampling Event 
Labor 25 $1,300 Location $32,500 SHA estimate, unit cost based on 2006 Site monitoring 

event 
Bladder Pump 4.5 $160 Wk. $720 SHA estimate, based on experience. 
Bladder Pump Expendables 20 $45 Ea. $900 HAS estimate; Includes teflon bladder, check balls, o-

rings and grab plates. 
YSI Low Flow Multi Meter 4.5 $325 Wk. $1,463 SHA estimate, Assumes YSI 556 unit. 
Controller 4.5 $245 Wk. $1,103 SHA estimate, based on experience. 
Compressor 4.5 $85 Wk. $383 SHA estimate, based on experience. 
Water Level Meter 4.5 $100 Wk. $450 SHA estimate; Assumes MP30 Drawdown Meter 
Turbidity Meter 4.5 $90 Wk. $405 SHA estimate; Assumes HACH 2100P unit. 
Battery 6.5 $25 Wk. $163 SHA estimate, based on experience. 
Photoionization Deetector 4.5 $390 Wk. $1,755 SHA estimate, based on experience. 
Tubing, Bonded 1/8 x 1/4 LDPE to 1/8 x 1/4 teflon li 1000 $1.00 Ft. $1,000 SHA estimate, based on experience. 
Tubing, 0.17 X 1/4 Teflon lined 20 $0.15 Ft. $3 SHA estimate, based on experience. 
Tubing, 1/16 X 1/8 LDPE 20 $1.45 Ft. $29 SHA estimate, based on experience. 
Lap Top Computer 1.5 $90 Wk. $135 SHA estimate, based on experience. 
Misc. Expenses (e.g. mileage. telephone, 
reproduction, postage, personal protective 
equipment, etc.) 

1 $4,875 L.S. $4,875 Assumes 15% of labor cost. 

Subtotal, Sampling Event $46,000 $45,882 

Investigation-Derived Waste Disposal 
55-gallon Non-Regulated rinse water 4 $215 Ea. $860 N.E. Environmental Solutions, Inc. 2006 Fee Schedule. 

55-gallon high pH water 1 $260 Ea. $260 N.E. Environmental Solutions, Inc. 2006 Fee Schedule. 

55-gallon Methanol & water 1 $230 Ea. $230 N.E. Environmental Solutions, Inc. 2006 Fee Schedule. 

Pick-up Fee; (manifests, fuel, insurance) 2 $300 Ea. $600 N.E. Environmental Solutions, Inc. 2006 Fee Schedule. 

Subtotal, Investigation-Derived Waste Disposal $2,000 $1,950 
Subtotal, Engineer $60,000 $60,332 

Laboratory 
Chemical analysis, VOC by 8260B 35 $110 Ea. $3,850 Alpha Woods Hole Labs 2006/2007 lab fees; See Note 

4. 
Chemical analysis, SVOC by 8270 35 $155 Ea. $5,425 Alpha Woods Hole Labs 2006/2007 lab fees; See Note 

4. 
Chemical analysis, Metals 266 $13 Ea. $3,458 Alpha Woods Hole Labs 2006/2007 lab fees; See Note 

4. 
Courier 7 $75 Day $525 Alpha Woods Hole Labs 2006/2007 lab fees. 

Misc. (Lab disposal fees) 1 $127 L.S. $127 Assume 1 percent of total lab fees. 
Subtotal, Laboratory $13,000 $13,385 

Contractor 
Data Validation 33 $290 Location $9,570 

Subtotal, Contractor $9,600 $9,570 

New Environmental Horizons, Inc. costs from 2006; 
Unit cost based on number of sampling locations. 

Subtotal, Groundwater and Surface Water Monitoring $83,000 $83,287 

Subtotal, Annual O&M Activities $93,000 

Scope Contingency (15% Annual O&M Activities 
Subtotal) 

$14,000 OSWER 5-6: Assume 15% of Annual O&M Activities 
Subtotal 

Bid Contingency (15% Annual O&M Activities 
Subtotal) 

$14,000 OSWER 5-6: Assume 15% of Annual O&M Activities 
Subtotal 

Subtotal, Annual O&M Activities with Contingencies $120,000 
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TABLE D-1a.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SW-2: Limited Action 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

SW-2: Limited Action 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
Professional/Technical Services 

$12,000 OSWER 5-8: Assume 10% of Annual O&M SubtotalProject Management (10% Annual O&M Activities 
including contingenciesSubtotal w/Contingencies) 

$18,000 OSWER 5-8: Assume 15% of Annual O&M SubtotalTechnical Support (15% Annual O&M Activities 
including contingenciesSubtotal w/Contingencies) 

Subtotal, Professional/Technical Services $30,000 

TOTAL, ANNUAL O&M COSTS $150,000 

PERIODIC COSTS 
Construction/O&M 

Every 5 Years O&M Activities 

Periodic Maintenance/Repair Activities (every 5 years) 

Contractor 
Monitoring Well Decommisioning & Replacement 
Equipment Mobilization 1 $260 L.S. $260 Environmetal Drilling (EDI) Invoice dated 11/06/03 
Day Rate, Truck-Mounted Drill Rig 5 $1,275 Day $6,375 Environmetal Drilling (EDI) Invoice dated 11/06/03 
2" PVC Well Screen 20 $5.50 L.F. $110 Environmetal Drilling (EDI) Invoice dated 11/06/03 
2" PVC Well Riser 80 $4.00 L.F. $320 Environmetal Drilling (EDI) Invoice dated 11/06/03 
2" PVC End Point 2 $7.25 Ea. $15 Environmetal Drilling (EDI) Invoice dated 11/06/03 
2" Expansion Plug 2 $20 Ea. $40 Environmetal Drilling (EDI) Invoice dated 11/06/03 
Filter Pack, silica sand 80 $1.10 L.F. $88 Environmetal Drilling (EDI) Invoice dated 11/06/03 
Bentonite 4 $32 L.F. $128 Environmetal Drilling (EDI) Invoice dated 11/06/03 
4" Grouting 180 $5 L.F. $900 Environmetal Drilling (EDI) Invoice dated 11/06/03 
80# Concrete Mix 6 $18 Ea. $108 Environmetal Drilling (EDI) Invoice dated 11/06/03 
8" Manhole, water-tight, traffic-rated 6 $75 Ea. $450 Environmetal Drilling (EDI) Invoice dated 11/06/03 
4" Roller Bit Wear, per foot 30 $25 L.F. $750 Environmetal Drilling (EDI) Invoice dated 11/06/03 
Drum, 55-gallon steel 1 $55 Ea. $55 N.E. Environmental Solutions, Inc. 2006 Fee Schedule. 

Drum Transportation & Disposal, Non-Regulated So 1 $180 Ea. $180 N.E. Environmental Solutions, Inc. 2006 Fee Schedule. 

Subtotal, Monitoring Well Replacement $9,800 $9,779 

Maintain/Repair Security Fence 
Fence, chain link industrial, schedule 40, 2" 228 $36 L.F. $8,208 Means 32 31 13.20 0500; Assumes 10% of security 
posts @ 10' O.C., set in concrete, 6' H, 3 strands fence is repaired every 5 years. 
barb wire, 6 ga. wire, galv. steel 

Subtotal, Maintain/Repair Security Fence $8,200 $8,208 

Update Elevation Survey 
Surveying, 2-person Crew 1 $2,023 Day $2,023 ECHOS 99 04 1201 

Subtotal, Update Elevation Survey $2,800 $2,773 
Subtotal, Contractor $21,000 $20,759 

Engineer 
Labor, Oversight 55 $99 Ea. $5,445 See Note 3. 
Misc. Field Expenses (e.g. mileage, personal 
protective equipment, field supplies, telephone, 
etc.) 

1 $817 L.S. $817 Assumes 15% of oversight labor cost. 

Labor, Summary Report Preparation 28 $124 Hr. $3,472 See Note 3. 
Misc. Office Expenses (e.g., reproduction, supplies, 
telephone/fax, postage, etc.) 

1 $174 L.S. $174 Assumes 5% of report preparation labor cost. 

Subtotal, Engineer $9,900 $9,908 

Subtotal, Periodic Maintenance/Repair Activities (every 5 years) $31,000 $30,667 
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TABLE D-1a.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SW-2: Limited Action 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

SW-2: Limited Action 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
Subtotal, Every 5 Years O&M Activities $31,000 

Scope Contingency (15% of Every 5 Years O&M 
Activities Subtotal) 

$4,700 OSWER 5-6: Assume 15% of Every 5 Years O&M 
Activities Subtotal 

Bid Contingency (15% of Every 5 Years O&M Activities 
Subtotal) 

$4,700 OSWER 5-6: Assume 15% of Every 5 Years O&M 
Activities Subtotal 

Subtotal, Every 5 Year O&M Activities with Contingencies $40,000 

Year 100 Construction/O&M Activities 

Decomissioning of Monitoring Network (year 100 only) 

Contractor 
Equipment Mobilization 1 $260 L.S. $260 Environmetal Drilling (EDI) Invoice dated 11/06/03 
Day Rate, Truck-Mounted Drill Rig 54 $1,275 Day $68,850 Environmetal Drilling (EDI) Invoice dated 11/06/03 
4" Grouting 2,700 $5 L.F. $13,500 Environmetal Drilling (EDI) Invoice dated 11/06/03 

Subtotal, Contractor $82,000 $82,350 

Engineer 
Labor, Oversight 594 $99 Hr. $58,806 See Note 3. 
Misc. Expenses (e.g. mileage. telephone, 
reproduction, postage, personal protective 
equipment, etc.) 

1 $8,821 L.S. $8,821 Assume 15% of labor cost 

Subtotal, Engineer $68,000 $67,627 

Subtotal, Decomissioning of Monitoring Network (year 100 only) $150,000 $149,977 

Subtotal, Year 100 Construction/O&M Activities $150,000 

Subtotal, Year 100 Construction/O&M Activities with Contingencies $200,000 

Subtotal, Periodic Construction/O&M Costs $240,000 

Scope Contingency (15% of Year 100 O&M Activities 
Subtotal) 

$23,000 OSWER 5-6: Assume 15% of Year 100 O&M Activities 
Subtotal 

Bid Contingency (15% of Year 100 O&M Activities 
Subtotal) 

$23,000 OSWER 5-6: Assume 15% of Year 100 O&M Activities 
Subtotal 
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TABLE D-1a.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SW-2: Limited Action 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

SW-2: Limited Action 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
Professional/Technical Services 

$24,000 OSWER 5-8: Assume 10% of Periodic O&M SubtotalProject Management (10% of Periodic O&M Subtotal 
including contingenciesw/Contingencies) 

$36,000 OSWER 5-8: Assume 15% of Periodic O&M SubtotalTechnical Support (15% of Periodic O&M Subtotal 
including contingenciesw/Contingencies) 

Five-Year Review 

Engineer 
Labor 1 $12,400 L.S. $12,400 Unit cost assumes 100 labor hours at an average rate of 

$124/hr. See Note 3. 
Misc Expenses (e.g., reproduction, telephone, 
postage, etc.) 

1 $620 L.S. $620 Assume 5% of labor costs. 

Subtotal, Engineer $13,000 $13,020 

Subtotal, Five-Year Review $13,000 $13,020 

Subtotal, Professional/Technical Services $73,000 

$310,000TOTAL, PERIODIC COSTS 

Abbreviations: 
B.C.Y. = bank cubic yards Hr. = hour L.S. = lump sump S.F. = square feet 
C.Y. = cubic yards L.C.Y. = loose cubic yards Mo. = month S.Y. = square yard 
Ea. = each L.F. = linear feet M.S.F. = thousand square feet 

Notes: 
1. "Means" refers to one of the following:

 RS Means, 2007, Heavy Construction Cost Data, 21th Annual Edition.
 RS Means, 2007, Site Work & Landscape Cost Data, 26th Annual Edition. 

2. "ECHOS" refers to one of the following:
 ECHOS, 2006, Environmental Remediation Cost Data - Assemblies, 12th Annual Edition.
 ECHOS, 2006, Environmental Remediation Cost Data - Unit Price, 12th Annual Edition. 

3. Average labor rate of $124/hr assumes primarily office-based labor. Average labor rate of $99/hr assumes primarily field labor; personnel hours for field tasks include oversight/project management and support time, in 
addition to time for staff in field. 

4. "OSWER" refers exhibits from the USEPA Office of Solid Waste and Emergency Response (OSWER) "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study," July 2000. 

5. All subtotals and total are rounded to 2 significant numbers. The number presented in italics to the right of rounded subtotals is the unrounded summed value. 
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Appendix D-1b


Cost Estimates for Alternative SW-3




Note that this appendix includes costs from the Draft FS (SHA, 2007) for the alternative 
previously designated as SW-4.  Only edits to the titles/headers were made for this version of the 
FS. 



TABLE D-1b.1 
Cost Estimate Summary for 

Alternative SW-3: Groundwater Collection with Ex-Situ Treatment of Groundwater 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

CAPITAL COSTS 
Construction Activities 

Implementation Plans/Submittals $86,000 

Installation of Groundwater Treatment System 
Contractor 

Treatment System Equipment Installation $210,000 
Instrumentation $54,000 
Electrical $180,000 
Water Supply $16,000 
Treatment Building $120,000 

Subtotal, Contractor $570,000 

Engineer $100,000 
Subtotal, Installation of Groundwater Treatment System $670,000 

Install Groundwater Extraction Trench, Underground System Piping, & Surface Water Discharge Outfall 
Contractor 

Mobilization/Demobilization $4,300 
Extraction Trench Excavation & Dewatering $36,000 
Extraction Trench Construction & Backfill $45,000 
Underground Piping Excavation $21,000 
Underground Piping Placement & Backfill $3,100 
Surface Water Discharge Outfall $10,000 
Soil Stabilization $9,243 
Transportation/Disposal $37,000 
Site Restoration $79 

Subtotal, Contractor $170,000 

Engineer $25,000 
Subtotal, Install Extraction Trench, System Piping, & Discharge Outfall $190,000 

Post-Construction Submittals/As-Builts $43,000 

Subtotal, Construction Activities $990,000 
Scope Contingency (15% of Construction Activities Subtotal) $150,000 
Bid Contingency (15% of Construction Activities Subtotal) $150,000 

Subtotal, Construction Activities with Contingencies $1,300,000 

Professional/Technical Services 
Project Management (6% of Construction Activities Subtotal w/Contingencies) $78,000 
Remedial Design (12% of Construction Activities Subtotal w/Contingencies) $160,000 
Construction Management (8% of Construction Activities Subtotal w/Contingencies) $100,000 

Subtotal, Professional/Technical Services $340,000 
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TABLE D-1b.1 
Cost Estimate Summary for 

Alternative SW-3: Groundwater Collection with Ex-Situ Treatment of Groundwater 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

Institutional Controls 
Establish Deed Restrictions $50,000 

Subtotal, Institutional Controls $50,000 

TOTAL, CAPITAL COSTS $1,700,000 

ANNUAL O&M COSTS 
O&M Activities 

Groundwater Treatment System O&M 
Contractor $89,000 
Utilities $5,000 
Engineer $16,000 
Laboratory $21,000 

Subtotal, Groundwater Treatment System O&M $130,000 

Annual Maintenance/Repair Activities 
Contractor $3,000 
Engineer $1,100 

Subtotal, Annual Maintenance/Repair Activities $4,200 

Groundwater and Surface Water Monitoring 
Engineer 

Preparation/Mobilization/Demobilization $8,600 
Water Level Gauging Event $3,900 
Sampling Event $46,000 
Investigation-Derived Waste Disposal $2,000 

Subtotal, Engineer $60,000 

Laboratory $13,000 
Contractor $9,600 

Subtotal, Groundwater and Surface Water Monitoring $83,000 

Subtotal, Annual O&M Activities Costs $220,000 
Scope Contingency (15% Annual O&M Activities Subtotal) $33,000 
Bid Contingency (15% Annual O&M Activities Subtotal) $33,000 

Subtotal, O&M Activities with Contingencies $290,000 

Professional/Technical Services 
Project Management (10% Annual O&M Activities Subtotal w/Contingencies) $29,000 
Technical Support (15% Annual O&M Activities Subtotal w/Contingencies) $44,000 

Subtotal, Professional/Technical Services $73,000 

$360,000TOTAL, ANNUAL O&M COSTS 
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TABLE D-1b.1 
Cost Estimate Summary for 

Alternative SW-3: Groundwater Collection with Ex-Situ Treatment of Groundwater 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

PERIODIC COSTS 
Construction/O&M 

Every 5 Years O&M Activities 
Periodic Maintenance/Repair Activities (every 5 years) 

Contractor 
Monitoring Well Decommisioning & Replacement $9,800 
Update Elevation Survey $2,800 

Subtotal, Contractor $13,000 

Engineer $9,900 
Subtotal, Periodic Maintenance/Repair Activities (every 5 years) $22,000 

Subtotal, Every 5 Year O&M Activities $22,000 
Scope Contingency (15% of Every 5 Years O&M Activities Subtotal) $3,300 
Bid Contingency (15% of Every 5 Years O&M Activities Subtotal) $3,300 

Subtotal, Every 5 Year O&M Activities with Contingencies $29,000 

Year 100 Construction/O&M Activities 
Decomissioning of Monitoring Network (year 100 only) 

Contractor $82,000 
Engineer $68,000 

Subtotal, Decomissioning of Monitoring Network (year 100 only) $150,000 

Decomissioning of Groundwater Treatment System (year 100 only) 
Contractor 

Decomission Treatment System Equipment & Building $65,000 
Decomission Utilities $48,000 
Decomission Extraction Trench, Piping & Discharge Outfall $34,000 

Subtotal, Contractor $150,000 

Engineer $32,000 
Subtotal, Decomissioning of Groundwater Treatment System (year 100 only) $180,000 

Subtotal, Year 100 Construction/O&M Activities $330,000 
Scope Contingency (15% of Year 100 O&M Activities Subtotal) $50,000 
Bid Contingency (15% of Year 100 O&M Activities Subtotal) $50,000 

Subtotal, Year 100 Construction/O&M Activities with Contingencies $430,000 

Subtotal, Periodic Construction/O&M Costs $460,000 

Professional/Technical Services 
Project Management (10% of Periodic O&M Activities Subtotal w/Contingencies) $46,000 
Technical Support (15% of Periodic O&M Activities Subtotal w/Contingencies) $69,000 
Five-Year Review $13,000 

Subtotal, Professional/Technical Services $130,000 

TOTAL, PERIODIC COSTS $590,000 
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TABLE D-1b.1 
Cost Estimate Summary for 

Alternative SW-3: Groundwater Collection with Ex-Situ Treatment of Groundwater 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

PRESENT VALUE ANALYSIS 
Total Cost Discount 

Type of Cost Year Total Cost Per Year Factor Present Value 

Capital Costs 0 $1,700,000 $1,700,000 1 $1,700,000 
Annual O&M Costs 1-100 $36,000,000 $360,000 14.3 $5,140,000 
Periodic Costs 5 $49,000 $49,000 0.713 $35,000 
Periodic Costs 10 $49,000 $49,000 0.508 $25,000 
Periodic Costs 15 $49,000 $49,000 0.362 $17,700 
Periodic Costs 20 $49,000 $49,000 0.258 $12,600 
Periodic Costs 25 $49,000 $49,000 0.184 $9,000 
Periodic Costs 30 $49,000 $49,000 0.131 $6,400 
Periodic Costs 35 $49,000 $49,000 0.0937 $4,600 
Periodic Costs 40 $49,000 $49,000 0.0668 $3,300 
Periodic Costs 45 $49,000 $49,000 0.0476 $2,300 
Periodic Costs 50 $49,000 $49,000 0.0339 $1,660 
Periodic Costs 55 $49,000 $49,000 0.0242 $1,190 
Periodic Costs 60 $49,000 $49,000 0.0173 $850 
Periodic Costs 65 $49,000 $49,000 0.0123 $600 
Periodic Costs 70 $49,000 $49,000 0.00877 $430 
Periodic Costs 75 $49,000 $49,000 0.00625 $310 
Periodic Costs 80 $49,000 $49,000 0.00446 $220 
Periodic Costs 85 $49,000 $49,000 0.00318 $156 
Periodic Costs 90 $49,000 $49,000 0.00227 $111 
Periodic Costs 95 $49,000 $49,000 0.00162 $79 
Periodic Costs 100 $590,000 $590,000 0.00115 $679 

TOTAL PRESENT VALUE OF ALTERNATIVE $7,000,000 

Note: Discount Rate of 7% used to calculate discount rate, consistent with "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study," 
EPA 540-R-00-002, OSWER 93555.0-75 (July 2000). 
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TABLE D-1b.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SW-3: Groundwater Collection with Ex-Situ Treatment of Groundwater 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
CAPITAL COSTS 

Construction Activities 
Implementation Plans/Submittals 1 $86,000 Ea. $86,000 SHA estimate 

Installation of Groundwater Treatment System 

Contractor 
Treatment System Equipment Installation 
Equipment Installation 
Equalization/settling tank 1 $3,530 Ea. $3,530 Harrington Industrial Plastics, LLC, 2005; Assumes 

3,000 gal. XLPE vertical storage tank. 

Equalization tank water pump 1 $2,558 Ea. $2,558 ECHOS 33 29 0117; 15 GPM, 1/2 HP, Transfer Pump 
with Motor, Valves, Piping 

Hurricane Cartridge Filters 2 $3,000 Ea. $6,000 SHA estimate, based on experience. 

pH Adjustment 
HCl storage tank 1 $2,657 Ea. $2,657 Harrington Industrial Plastics, LLC, 2005; Assumes 

2,500 gal. XLPE vertical storage tank 
HCl feed pump 1 $906 Ea. $906 Harrington Industrial Plastics, LLC, 2005; Assumes 

PULSAtron® Electric Metering Pump; 44 gpd 

Secondary containment for chemical storage 1 $2,565 L.S. $2,565 SHA estimate; Assume approximately $2/gal. 
Static mixer for inline pH adjustment 1 $125 Ea. $125 Harrington Industrial Plastics, LLC, 2005; Assumes 

Komac CPS 1-inch PVC Static Mixer 

Primary Metals Treatment 
GreenSand filtration system & media, continuous 
backwash configuration 

1 $12,600 L.S. $12,600 SHA discussions with Siemens Corporation. 

KMnO4 storage tank 1 $144 Ea. $144 Harrington Industrial Plastics, LLC, 2005; Assumes 65 
gal. HDLPE vertical storage tank 

KMnO4 feed pump 1 $808 Ea. $808 Harrington Industrial Plastics, LLC, 2005; Assumes 
PULSAtron® Electric Metering Pump; 12 gpd 

VOC Treatment 
1 $3,500 L.S. $3,500 SHA discussions with Siemens Corporation.Carbon adsorption system; 2 PV 200 fiberglass 

adsorbers, 400 lbs virgin AC830AW acid washed 
water treatment carbon 

Secondary Metals Treatment 
Ion Exchange System, (4) 3.5 C.F. vessels, Resin 1 $5,120 L.S. $5,120 SHA discussions with Siemens Corporation. 
types include: CSO, SCC, ASG 

Backwash Operations 
Backwash Receiving Tank 1 $436 Ea. $436 Harrington Industrial Plastics, LLC, 2005; Assumes 

300 gal. HDLPE vertical storage tank. 
Backwash receiving tank water pump 1 $2,558 Ea. $2,558 ECHOS 33 29 0117; Assumes 15 GPM, 1/2 HP, 

Transfer Pump with Motor, Valves, Piping. 
Hurricane Cartridge Filters 2 $3,000 Ea. $6,000 SHA estimate, based on experience. 

Miscellaneous 
Air compressor for system air supply 1 $15,516 Ea. $15,516 ECHOS 33 31 0204; Assumes 15 HP, 120 Gallon, 200 

PSI, 50 SCFM, Air Compressor. 
Equipment delivery, setup, and installation of 
interconnecting piping and misc. components 

1 $148,235 L.S. $148,235 SHA estimate; Assumes 50% of treatment system 
equipment costs 

Subtotal, Treatment System Equipment Installation $210,000 $213,258 
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TABLE D-1b.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SW-3: Groundwater Collection with Ex-Situ Treatment of Groundwater 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

Instrumentation 
Extraction trench sump instrumentation 1 $4,000 L.S. $4,000 SHA estimate; Includes pressure gauge, level 

transducer, flow meter. 
Equalization tank level transducer 1 $4,750 Ea. $4,750 SHA estimate; Side-mounted, continuous read-out w/ 4­

20 mA output signal 
pH probe/controller 2 $6,784 Ea. $13,568 ECHOS 33 02 1512 through 33 02 1523 
NaOH tank level transducer 1 $4,750 Ea. $4,750 SHA estimate; Side-mounted, continuous read-out w/ 4­

20 mA output signal 
HCl tank level transducer 1 $4,750 Ea. $4,750 SHA estimate; Side-mounted, continuous read-out w/ 4­

20 mA output signal 
Backwash receiving tank level transducer 1 $4,750 Ea. $4,750 SHA estimate; Side-mounted, continuous read-out w/ 4­

20 mA output signal 
KMnO4 tank level transducer 1 $4,750 Ea. $4,750 SHA estimate; Side-mounted, continuous read-out w/ 4­

20 mA output signal 
Differential pressure transducers across 
filtration/adsorption/exchange systems 

2 $1,760 Ea. $3,520 ECHOS 13273 4164 

Misc. high level alarm switches 3 $692 Ea. $2,076 ECHOS 33 23 1306 
Pressure gauges 10 $224 Ea. $2,240 ECHOS 33 31 0209 
Effluent flow meter 1 $4,750 Ea. $4,750 SHA estimate; Side-mounted, continuous read-out w/ 4­

20 mA output signal 
Subtotal, Instrumentation $54,000 $53,904 

Electrical 
Service entry to treatment building 1 $10,000 L.S. $10,000 SHA estimate, based on experience. 
Treatment system equipment/instruments 1 $100,000 L.S. $100,000 SHA estimate, based on experience. 
Control panel 1 $50,000 L.S. $50,000 SHA estimate, based on experience. 
Exterior conduit/cable to extraction trench 1 $10,000 L.S. $10,000 SHA estimate, based on experience. 
Lighting 1 $5,000 L.S. $5,000 SHA estimate, based on experience. 

Subtotal, Electrical $180,000 $175,000 

Water Supply 
Excavating Trench, common earth, 4' to 6' deep, 1-
1/2 C.Y. excavator with trench box 

149 $7 C.Y. $969 Means 31 23 16.13 1360; Assumes trench of 
approximately 400' long by 2' wide by 5' deep; Assumes 
H&S level C. 

Backfill trench, F.E. Loader, wheel mtd, 2-1/4 C.Y. 
bucket, 100' haul 

149 $2 C.Y. $349 Means 31 23 16.13 3080; Assumes H&S level D. 

Compact Backfill, by Hand with Vibrating Plate, 
6" (15 cm) Lift 

149 $8 C.Y. $1,241 ECHOS 17 03 0511; Assumes H&S level D. 

Black seemless steel pipe, 2", Schedule 80 400 $18 L.F. $7,200 McMaster-Carr, 2007. 
High-Flow Standard Backflow Preventer (BFP) 
with Relief Valves, 2" 

1 $443 Ea. $443 McMaster-Carr, 2007. 

Underground Utility Enclosure 1 $73 Ea. $73 McMaster-Carr, 2007. 
Freeze-Protection Strip Heater, 12" 1 $96 Ea. $96 McMaster-Carr, 2007. 
BFP and Enclosure Installation 8 $99 Hr. $792 ECHOS Crew Code MPLUA 
Utilities Hook-up Fee 1 $5,103 Ea. $5,103 SHA estimate, based on experience. 

Subtotal, Water Supply $16,000 $16,265 

Treatment Building 
12" Structural Slab on Grade 1 $30,000 L.S. $30,000 SHA estimate, based on experience; Assumes 1,050 

S.F. 
Pre-Engineered Steel Buildings, 35' long by 30' 
wide by 16' high (eave height) 

1 $70,000 L.S. $70,000 SHA estimate, based on experience. 

Heating system 1 $15,000 L.S. $15,000 SHA estimate, based on experience. 
Subtotal, Treatment Building $120,000 $115,000 

Subtotal, Contractor $570,000 $573,427 

Engineer 
Labor, Oversight 880 $99 hr $87,120 Assumes 4 month of field work; See Note 3. 
Misc. Expenses (e.g. mileage. telephone, 
reproduction, postage, personal protective 
equipment, etc.) 

1 $13,068 l.s. $13,068 Assume 15% of labor cost 

Subtotal, Engineer $100,000 $100,188 

Subtotal, Installation of Groundwater Treatment System $670,000 $673,615 
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TABLE D-1b.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SW-3: Groundwater Collection with Ex-Situ Treatment of Groundwater 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

Install Groundwater Extraction Trench, Underground System Piping, & Surface Water Discharge Outfall 

Contractor 
Mobilization/Demobilization 
Mob/Demob, Loader 70 to 150 HP 2 $417 Ea. $834 Means 01 54 36.50 0020; Assumes 50 miles per 

mob/demob. 
Mob/Demob, Excavator, Above 150 HP 2 $613 Ea. $1,226 Means 01 54 36.50 0100; Assumes 50 miles per 

mob/demob. 
Mob/Demob, Fractionation Tank 2 $305 Ea. $610 Rain for Rent, Inc. Quote dated 09/20/07 
Decontaminate Medium Equipment 4 $399 Ea. $1,596 ECHOS 33 17 0802; Includes frac tank & water truck; 

Assumes H&S level D. 
Subtotal, Mobilization/Demobilization $4,300 $4,266 

Extraction Trench Excavation & Dewatering 
Strip Soil Cap & Stockpile Material, 1-1/2 C.Y. 
excavator, Medium Material 

44 $12 C.Y. $533 ECHOS 17 03 0276; Assumes H&S level C. 

Crawler-mounted, 1.25 C.Y. 225 Hydraulic 
Excavator 

50 $299 Hr. $14,950 ECHOS 17 03 0231; Assumes trench of 200' long by 3' 
wide by 15' deep; Assumes H&S level C. 

Trench Box, Daily Rental 
5 $448 Ea. $2,240 ECHOS 02228 3120; Assumes trench of 200' long by 3' 

wide by 15' deep; Assumes H&S level C. 

Water Truck 50 $146 Hr. $7,300 ECHOS Crew Code COKBM (Modified); Assumes 
H&S level C. 

Sprayed Water Dust Suppressant 600 $0.06 S.F. $36 ECHOS 33 08 0585; Assumes H&S level C. 
Vacuum Truck 50 $113.00 Hr. $5,650 ECHOS 33 19 0111; Assumes H&S level C. 
10,000 gal Fractionation Tank (coated interior) 1 $261 Month $261 Rain for Rent, Inc. Quote dated 09/20/07 

3" Trash Pump with Fittings 1 $375 Month $375 Rain for Rent, Inc. Quote dated 09/24/07 
Additional Hose, 90 feet 1 $252 Month $252 Rain for Rent, Inc. Quote dated 09/24/07 
pH Adjustment Chemicals 55 $3 Gal. $165 SHA discussions with Harcros Chemicals, Inc.; Unit 

cost includes 20% mark-up for drum delivery; See 
supporting calculations. 

Filtration system, 4-stage tandem unit, 200 gpm 1 $2,800 Month $2,800 SHA discussions with N.E. Environmental Solutions, 
Inc. 

Filtration system hoses 1 $400 Month $400 SHA discussions with N.E. Environmental Solutions, 
Inc. 

Filtration system pumps, 2" submersibles 1 $800 Month $800 SHA discussions with N.E. Environmental Solutions, 
Inc. 

Filters 40 $8 Ea. $320 SHA discussions with N.E. Environmental Solutions, 
Inc. 

Subtotal, Extraction Trench Excavation & Dewatering $36,000 $36,082 

Extraction Trench Construction & Backfill 
Backfill trench, F.E. Loader, wheel mtd, 2-1/4 C.Y. 
bucket, 100' haul 

333 $2.34 C.Y. $780 Means 31 23 16.13 3080; Assumes trench of 200' long 
by 3' width by 15' deep; Assumes H&S level D. 

Pea Gravel 222 $64 C.Y. $14,222 ECHOS 33 06 1042 
Unclassified Fill, Delivered, Off-site 67 $12 C.Y. $800 ECHOS 02223 1001 
Compact Backfill, by Hand with Vibrating Plate, 
6" (15 cm) Lift 

131 $8.33 C.Y. $1,092 ECHOS 17 03 0511; Assumes H&S level D. 

8" Diameter Perforated PVC Pipe 200 $16 L.F. $3,200 ECHOS 33 26 0903 
Precast, CIP Base, 4' Diameter, 15' Deep, Manhole 1 $4,936 Ea. $4,936 ECHOS 19 02 0203 

Submersible Stainless Steel Effluent Pump 1 $3,000 Ea. $3,000 SHA estimate, based on experience. 
24" Well Finish, Cover, Flush w/Grade, Manhole, 
Lock Cap 

1 $479 Ea. $479 ECHOS 33 23 2224 

80 Mil Polymeric Liner, High-density Polyethylene 2,400 $6 S.F. $14,400 ECHOS 33 08 0573 

8 oz/sy Erosion Control/Drainage Filter Fabric 
(80 Mil) 

580 $2 S.Y $1,433 ECHOS 33 08 0532 

Extraction Trench Development 1 $1,000 L.S. $1,000 SHA estimate, based on experience. 
Subtotal, Extraction Trench Construction & Backfill $45,000 $45,342 
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TABLE D-1b.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SW-3: Groundwater Collection with Ex-Situ Treatment of Groundwater 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

Underground Piping Excavation 
Strip Soil Cap & Stockpile Material, 1-1/2 C.Y. 
excavator, Medium Material 

56 $12.00 C.Y. $676 ECHOS 17 03 0276; Assumes H&S level C. 

Crawler-mounted, 1.25 C.Y. 225 Hydraulic 
Excavator 

50 $299.00 Hr. $14,950 ECHOS 17 03 0231; Assumes approximately 380 feet 
of trench approximately 3' wide by 5' deep; Assumes 
H&S level C. 

Trench Box, Daily Rental 5 $448 Ea. $2,240 ECHOS 02228 3120; Assumes approximately 380 feet 
of trench approximately 3' wide by 5' deep; Assumes 
H&S level C. 

Water Truck 24 $146.00 Hr. $3,504 ECHOS Crew Code COKBM (Modified); Assumes 
H&S level C. 

Sprayed Water Dust Suppressant 760 $0.06 S.F. $46 ECHOS 33 08 0585; Assumes H&S level C. 
Subtotal, Underground Piping Excavation $21,000 $21,415 

Underground Piping Placement & Backfill 
Backfill trench, F.E. Loader, wheel mtd, 2-1/4 C.Y. 
bucket, 100' haul 

141 $2.34 C.Y. $329 Means 31 23 16.13 3080; Assumes trench of 200' long 
by 3' width by 15' deep; Assumes H&S level D. 

Compact Backfill, by Hand with Vibrating Plate, 
6" (15 cm) Lift 

140.74 $8.33 C.Y. $1,172 ECHOS 17 03 0511; Assumes H&S level D. 

1" PVC, Schedule 40, Connection Piping 380 $4.29 L.F. $1,630 ECHOS 33 26 0410 
Subtotal, Underground Piping Placement & Backfill $3,100 $3,132 

Surface Water Discharge Outfall 
Crawler-mounted, 1.25 C.Y. 225 Hydraulic 
Excavator 

24 $215 Hr. $5,160 ECHOS 17 03 0231; Assumes H&S level D. 

926, 2.0 CY, Wheel Loader 24 $144 Hr. $3,456 ECHOS 17 03 0222; Assumes H&S level D. 
Rock Cover, Riprap, Light (10 to 100 Lb Pieces) 10 $50 C.Y. $500 ECHOS 18 05 0202 

Pea Gravel 15 $64.00 C.Y. $960 ECHOS 33 06 1042 
8 oz/sy Erosion Control/Drainage Filter Fabric 
(80 Mil) 

30 $2 S.Y $74 ECHOS 33 08 0532 

Cast-in-place concrete curb, wood forms, 6" x 18", 
straight 

20 $11 L.F. $220 Means 32 16 13.13 0300 

Subtotal, Surface Water Discharge Outfall $10,000 $10,370 

Soil Stabilization 
288.89 $32 B.C.Y. $9,243 

Subtotal, Soil Stabilization $9,243 

Cement Stabilization, 6% ECHOS 17 03 0602; Assumes 100% of excavated 
material, excluding cover material/topsoil, require 
stabilization; Assumes H&S level D. 

Transportation/Disposal 
Asbestos-Impacted Soils, Non-Hazardous 433 $80 Ton $34,667 SHA discussions with Waste Management, Inc. 
Water, Non-Hazardous 10,000 $0.20 Gal. $2,000 SHA discussions with N.E. Environmental Solutions, 

Inc. 
Subtotal, Transportation/Disposal $37,000 $36,667 

Site Restoration 
Mechanical Seeding, Grass seed hand push 3 $26 M.S.F. $79 Means 32 92 19.13 0800 
spreader, 4.5 lbs per M.S.F. 

Subtotal, Site Restoration $79 $79 
Subtotal, Contractor $170,000 $166,596 

Engineer 
Labor, Oversight 220 $99 Hr. $21,780 Assumes 1 month of field work; See Note 3. 
Misc. Expenses (e.g. mileage. telephone, 
reproduction, postage, personal protective 
equipment, etc.) 

1 $3,267 L.S. $3,267 Assume 15% of labor cost 

Subtotal, Engineer $25,000 $25,047 

Subtotal, Install Extraction Trench, System Piping, & Discharge Outfall $190,000 $191,643 
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TABLE D-1b.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SW-3: Groundwater Collection with Ex-Situ Treatment of Groundwater 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

Post-Construction Submittals/As-Builts 1 $43,000 Ea. $43,000 SHA estimate 

Subtotal, Construction Activities $990,000 

Scope Contingency (15% of Construction Activities 
Subtotal) 

$150,000 OSWER 5-6: Assume 15% of Construction Activities 
Subtotal 

Bid Contingency (15% of Construction Activities 
Subtotal) 

$150,000 OSWER 5-6: Assume 15% of Construction Activities 
Subtotal 

Subtotal, Construction Activities with Contingencies $1,300,000 

Professional/Technical Services 
Project Management (6% of Construction Activities $78,000 OSWER 5-8: Assume 6% of Construction Activities 
Subtotal w/Contingencies) Subtotal including contingencies 
Remedial Design (12% of Construction Activities $160,000 OSWER 5-8: Assume 12% of Construction Activities 
Subtotal w/Contingencies) Subtotal including contingencies 
Construction Management (8% of Construction $100,000 OSWER 5-8: Assume 8% of Construction Activities 
Activities Subtotal w/Contingencies) Subtotal including contingencies 

Subtotal, Professional/Technical Services $340,000 

Institutional Controls 
Establish Deed Restrictions 

Engineer 
10 $5,000 Ea. $50,000Establish Institutional Controls in the form of Deed 

Restrictions 
SHA estimate; Costs estimated based on number of 
properties requiring deed restrictions. 

Subtotal, Engineer 

Subtotal, Establish Deed Restrictions 

Subtotal, Institutional Controls 

$50,000 

$50,000 

$50,000 

$50,000 

$50,000 

TOTAL, CAPITAL COSTS $1,700,000 

ANNUAL O&M COSTS 
O&M Activities 

Groundwater Treatment System O&M 

Contractor 
Ion exchange resin changeouts 1 $8,620 L.S. $8,620 SHA discussions with Siemens Corporation; Seimens 

estimated 2.5 changeouts per year. 
Liquid-phase carbon changeouts 18 $900 Ea. $16,200 SHA discussions with Siemens Corporation; Seimens 

estimated 18 changeouts per year. 
pH adjustment chemicals 14000 $2 Gal. $28,000 SHA discussions with Harcros Chemicals, Inc.; Unit 

cost assumes bulk delivery; See supporting 
calculations. 

GreenSand regeneration chemicals 1 $534 Ea. $534 SHA discussions with Harcros Chemicals, Inc.; Unit 
costs assume 55-gallon drums; See supporting 
calculations. 

Filter cartridge disposal 104 $180 Ea. $18,720 N.E. Environmental Solutions, Inc. 2006 Fee Schedule; 
Assumes 2 drums per week required for disposal of 
cartridges. 

Extraction trench sump maintenance 1 $1,500 L.S. $1,500 SHA estimate, based on experience. 
Equipment maintenance 1 $15,000 L.S. $15,000 SHA estimate, based on experience. 

Subtotal, Contractor $89,000 $88,574 

Utilities 
Electricity 1 $5,000 L.S. $5,000 SHA estimate; See supporting calculations. 

Subtotal, Utilities $5,000 $5,000 
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TABLE D-1b.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SW-3: Groundwater Collection with Ex-Situ Treatment of Groundwater 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

Engineer 
Labor, Operator 121 $990 L.S. $119,790 SHA estimate; Assumes approximately 2 visits per 

week, with additional time for unscheduled visits; See 
Note 3. 

Labor, Monthly Reporting 12 $1,584 Ea. $19,008 Unit cost assumes 16 labor hours at an average rate of 
$124/hr; See Note 3. 

Labor, Annual Summary Report Preparation 115 $124 Hr. $14,260 See Note 3. 
Misc. Office Expenses (e.g., reproduction, 
supplies, telephone/fax, postage, etc.) 

1 $1,663 L.S. $1,663 Assume 5% of office support labor cost. 

Subtotal, Engineer $16,000 $15,923 

Laboratory 
Chemical analysis, VOCs by 8260B 26 $185 Ea. $4,810 2006-2007 Fee Schedule, Alpha Woods Hole Labs; 

Assumes 2 monthly influent/effluents samples & 2 semi 
annual influent baseline confirmatory samples, 
consistent with RGP. 

Chemical analysis, SVOCs by 8270c 26 $360 Ea. $9,360 2006-2007 Fee Schedule, Alpha Woods Hole Labs; 
Assumes 2 monthly influent/effluents samples & 2 semi 
annual influent baseline confirmatory samples, 
consistent with RGP. 

Chemical analysis, Metals by 200.7 26 $240 Ea. $6,240 2006-2007 Fee Schedule, Alpha Woods Hole Labs; 
Assumes 2 monthly influent/effluents samples & 2 semi 
annual influent baseline confirmatory samples, 
consistent with RGP. 

Chemical analysis, pH 26 $13 Ea. $338 2006-2007 Fee Schedule, Alpha Woods Hole Labs; 
Assumes 2 monthly influent/effluents samples & 2 semi 
annual influent baseline confirmatory samples, 
consistent with RGP. 

Chemical analysis, PCBs by 608 2 $145 Ea. $290 2006-2007 Fee Schedule, Alpha Woods Hole Labs; 
Assumes 2 semi-annual influent baseline confirmatory 
samples, consistent with RGP. 

Chemical analysis, TPH by 1664 2 $150 Ea. $300 2006-2007 Fee Schedule, Alpha Woods Hole Labs; 
Assumes 2 semi-annual influent baseline confirmatory 
samples, consistent with RGP. 

Chemical analysis, TSS by 160.2 2 $2 Ea. $4 2006-2007 Fee Schedule, Alpha Woods Hole Labs; 
Assumes 2 semi-annual influent baseline confirmatory 
samples, consistent with RGP. 

Chemical analysis, Total Cyanide by 4500CN 2 $41 Ea. $82 2006-2007 Fee Schedule, Alpha Woods Hole Labs; 
Assumes 2 semi-annual influent baseline confirmatory 
samples, consistent with RGP. 

Chemical analysis, Total Residual Chlorine by 
330.1 

2 $26 Ea. $52 2006-2007 Fee Schedule, Alpha Woods Hole Labs; 
Assumes 2 semi-annual influent baseline confirmatory 
samples, consistent with RGP. 

Subtotal, Laboratory $21,000 $20,748 

Subtotal, Groundwater Treatment System O&M $130,000 $130,245 

Annual Maintenance/Repair Activities 

Contractor 
Clearing, Medium Brush with Average Grub & 
Some Trees 

1 $1,254 Acre $1,254 ECHOS 17 01 0103; Assumes access paths to/from and 
areas around monitoring points will be cleared at same 
level of effort as one acre. 

Equipment Mobilization 1 $260 L.S. $260 Environmetal Drilling (EDI) Invoice dated 11/06/03 
Day Rate, Truck-Mounted Drill Rig 1 $1,275 Day $1,275 Environmetal Drilling (EDI) Invoice dated 11/06/03 
2" Expansion Plug 2 $20 Ea. $40 Environmetal Drilling (EDI) Invoice dated 11/06/03 
80# Concrete Mix 2 $18 Ea. $36 Environmetal Drilling (EDI) Invoice dated 11/06/03 
8" Manhole, water-tight, traffic-rated 2 $75 Ea. $150 Environmetal Drilling (EDI) Invoice dated 11/06/03 

Subtotal, Contractor $3,000 $3,015 
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TABLE D-1b.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SW-3: Groundwater Collection with Ex-Situ Treatment of Groundwater 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

Engineer 
Labor, Oversight 10 $99 Ea. $990 See Note 3. 
Misc. Field Expenses (e.g. mileage, personal 
protective equipment, field supplies, telephone, 
etc.) 

1 $149 L.S. $149 Assume 15% of labor cost 

Subtotal, Engineer $1,100 $1,139 

Subtotal, Annual Maintenance/Repair Activities $4,200 $4,154 

Groundwater and Surface Water Monitoring 

Engineer 
Preparation/Mobilization/Demobilization 
Labor 52 $99 Hr. $5,148 SHA estimate, unit cost based on 2006 Site monitoring 

event 
Truck rental 12 $70 Day $840 Assumes Penskee 16' box truck rental. 
Portable Storage Unit Rental 1 $165 Month $165 SHA estimate, based on experience. 
Portable Eyewash Station 1.5 $175 Week $263 SHA estimate, based on experience. 
55-gallon steel drums 4 $55 Ea. $220 N.E. Environmental Solutions, Inc. 2006 Fee Schedule. 

55-gallon poly drums 2 $60 Ea. $120 N.E. Environmental Solutions, Inc. 2006 Fee Schedule. 

Drum delivery 2 $225 Ea. $450 N.E. Environmental Solutions, Inc. 2006 Fee Schedule. 

Dumpster rental 1 $650 Ea. $650 SHA estimate; Assumes 15 CY dumpster rental for two 
weeks and a disposal weight of one ton. 

Misc. Expenses (e.g. mileage. telephone, 
reproduction, postage, personal protective 
equipment, etc.) 

1 $773 L.S. $773 Assume 15% of labor cost 

Subtotal, Preparation/Mobilization/Demobilization $8,600 $8,629 

Water Level Gauging Event 
Labor 34 $99 Ea. $3,366 Based on 2006 Sampling Round Costs. 
Misc. Expenses (e.g. mileage. telephone, 
reproduction, postage, personal protective 
equipment, etc.) 

1 $505 L.S. $505 Assume 15% of labor cost 

Subtotal, Water Level Gauging Event $3,900 $3,871 

Sampling Event 
Labor 25 $1,300 Location $32,500 SHA estimate, unit cost based on 2006 Site monitoring 

event 
Bladder Pump 4.5 $160 Wk. $720 SHA estimate, based on experience. 
Bladder Pump Expendables 20 $45 Ea. $900 HAS estimate; Includes teflon bladder, check balls, o-

rings and grab plates. 
YSI Low Flow Multi Meter 4.5 $325 Wk. $1,463 SHA estimate, Assumes YSI 556 unit. 
Controller 4.5 $245 Wk. $1,103 SHA estimate, based on experience. 
Compressor 4.5 $85 Wk. $383 SHA estimate, based on experience. 
Water Level Meter 4.5 $100 Wk. $450 SHA estimate; Assumes MP30 Drawdown Meter 
Turbidity Meter 4.5 $90 Wk. $405 SHA estimate; Assumes HACH 2100P unit. 
Battery 6.5 $25 Wk. $163 SHA estimate, based on experience. 
Photoionization Deetector 4.5 $390 Wk. $1,755 SHA estimate, based on experience. 
Tubing, Bonded 1/8 x 1/4 LDPE to 1/8 x 1/4 teflon 
lined 

1000 $1.00 Ft. $1,000 SHA estimate, based on experience. 

Tubing, 0.17 X 1/4 Teflon lined 20 $0.15 Ft. $3 SHA estimate, based on experience. 
Tubing, 1/16 X 1/8 LDPE 20 $1.45 Ft. $29 SHA estimate, based on experience. 
Lap Top Computer 1.5 $90 Wk. $135 SHA estimate, based on experience. 
Misc. Expenses (e.g. mileage. telephone, 
reproduction, postage, personal protective 
equipment, etc.) 

1 $4,875 L.S. $4,875 Assumes 15% of labor cost. 

Subtotal, Sampling Event $46,000 $45,882 
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TABLE D-1b.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SW-3: Groundwater Collection with Ex-Situ Treatment of Groundwater 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

Investigation-Derived Waste Disposal 
55-gallon Non-Regulated rinse water 4 $215 Ea. $860 N.E. Environmental Solutions, Inc. 2006 Fee Schedule. 

55-gallon high pH water 1 $260 Ea. $260 N.E. Environmental Solutions, Inc. 2006 Fee Schedule. 

55-gallon Methanol & water 1 $230 Ea. $230 N.E. Environmental Solutions, Inc. 2006 Fee Schedule. 

Pick-up Fee; (manifests, fuel, insurance) 2 $300 Ea. $600 N.E. Environmental Solutions, Inc. 2006 Fee Schedule. 

Subtotal, Investigation-Derived Waste Disposal $2,000 $1,950 
Subtotal, Engineer $60,000 $60,332 

Laboratory 
Chemical analysis, VOC by 8260B 35 $110 Ea. $3,850 Alpha Woods Hole Labs 2006/2007 lab fees; See Note 

4. 
Chemical analysis, SVOC by 8270 35 $155 Ea. $5,425 Alpha Woods Hole Labs 2006/2007 lab fees; See Note 

4. 
Chemical analysis, Metals 266 $13 Ea. $3,458 Alpha Woods Hole Labs 2006/2007 lab fees; See Note 

4. 
Courier 7 $75 Day $525 Alpha Woods Hole Labs 2006/2007 lab fees. 
Misc. (Lab disposal fees) 1 $127 L.S. $127 Assume 1 percent of total lab fees. 

Subtotal, Laboratory $13,000 $13,385 

Contractor 
Data Validation 33 $290 Location $9,570 

Subtotal, Contractor $9,600 $9,570 

New Environmental Horizons, Inc. costs from 2006; 
Unit cost based on number of sampling locations. 

Subtotal, Groundwater and Surface Water Monitoring $83,000 $83,287 

Subtotal, Annual O&M Activities Costs $220,000 

Scope Contingency (15% Annual O&M Activities 
Subtotal) 

$33,000 OSWER 5-6: Assume 15% of Annual O&M Activities 
Subtotal 

Bid Contingency (15% Annual O&M Activities 
Subtotal) 

$33,000 OSWER 5-6: Assume 15% of Annual O&M Activities 
Subtotal 

Subtotal, O&M Activities with Contingencies $290,000 

Professional/Technical Services 
Project Management (10% Annual O&M Activities $29,000 OSWER 5-8: Assume 10% of Annual O&M Subtotal 
Subtotal w/Contingencies) including contingencies 
Technical Support (15% Annual O&M Activities $44,000 OSWER 5-8: Assume 15% of Annual O&M Subtotal 
Subtotal w/Contingencies) including contingencies 

Subtotal, Professional/Technical Services $73,000 

TOTAL, ANNUAL O&M COSTS $360,000 
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TABLE D-1b.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SW-3: Groundwater Collection with Ex-Situ Treatment of Groundwater 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
PERIODIC COSTS 

Construction/O&M

Every 5 Years O&M Activities


Periodic Maintenance/Repair Activities (every 5 years) 

Contractor 
Monitoring Well Decommisioning & Replacement 
Equipment Mobilization 1 $260 L.S. $260 Environmetal Drilling (EDI) Invoice dated 11/06/03 
Day Rate, Truck-Mounted Drill Rig 5 $1,275 Day $6,375 Environmetal Drilling (EDI) Invoice dated 11/06/03 
2" PVC Well Screen 20 $5.50 L.F. $110 Environmetal Drilling (EDI) Invoice dated 11/06/03 
2" PVC Well Riser 80 $4.00 L.F. $320 Environmetal Drilling (EDI) Invoice dated 11/06/03 
2" PVC End Point 2 $7.25 Ea. $15 Environmetal Drilling (EDI) Invoice dated 11/06/03 
2" Expansion Plug 2 $20 Ea. $40 Environmetal Drilling (EDI) Invoice dated 11/06/03 
Filter Pack, silica sand 80 $1.10 L.F. $88 Environmetal Drilling (EDI) Invoice dated 11/06/03 
Bentonite 4 $32 L.F. $128 Environmetal Drilling (EDI) Invoice dated 11/06/03 
4" Grouting 180 $5 L.F. $900 Environmetal Drilling (EDI) Invoice dated 11/06/03 
80# Concrete Mix 6 $18 Ea. $108 Environmetal Drilling (EDI) Invoice dated 11/06/03 
8" Manhole, water-tight, traffic-rated 6 $75 Ea. $450 Environmetal Drilling (EDI) Invoice dated 11/06/03 
4" Roller Bit Wear, per foot 30 $25 L.F. $750 Environmetal Drilling (EDI) Invoice dated 11/06/03 
Drum, 55-gallon steel 1 $55 Ea. $55 N.E. Environmental Solutions, Inc. 2006 Fee Schedule. 

Drum Transportation & Disposal, Non-Regulated 
Soil Cuttings 

1 $180 Ea. $180 N.E. Environmental Solutions, Inc. 2006 Fee Schedule. 

Subtotal, Monitoring Well Replacement $9,800 $9,779 

Update Elevation Survey 
Surveying, 2-person Crew 1 $2,023 Day $2,023 ECHOS 99 04 1201 
Summary Survey Report 1 $750 L.S. $750 SHA estimate, based on experience. 

Subtotal, Update Elevation Survey $2,800 $2,773 
Subtotal, Contractor $13,000 $12,551 

Engineer 
Labor, Oversight 55 $99 Ea. $5,445 See Note 3. 
Misc. Field Expenses (e.g. mileage, personal 
protective equipment, field supplies, telephone, 
etc.) 

1 $817 L.S. $817 Assumes 15% of oversight labor cost. 

Labor, Summary Report Preparation 28 $124 Hr. $3,472 See Note 3. 
Misc. Office Expenses (e.g., reproduction, 
supplies, telephone/fax, postage, etc.) 

1 $174 L.S. $174 Assumes 5% of report preparation labor cost. 

Subtotal, Engineer $9,900 $9,908 

Subtotal, Periodic Maintenance/Repair Activities (every 5 years) $22,000 $22,459 

Subtotal, Every 5 Year O&M Activities $22,000 

Scope Contingency (15% of Every 5 Years O&M 
Activities Subtotal) 

$3,300 OSWER 5-6: Assume 15% of Every 5 Years O&M 
Activities Subtotal 

Bid Contingency (15% of Every 5 Years O&M 
Activities Subtotal) 

$3,300 OSWER 5-6: Assume 15% of Every 5 Years O&M 
Activities Subtotal 

Subtotal, Every 5 Year O&M Activities with Contingencies $29,000 
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TABLE D-1b.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SW-3: Groundwater Collection with Ex-Situ Treatment of Groundwater 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

Year 100 Construction/O&M Activities 

Decomissioning of Monitoring Network (year 100 only) 

Contractor 
Equipment Mobilization 1 $260 L.S. $260 Environmetal Drilling (EDI) Invoice dated 11/06/03 
Day Rate, Truck-Mounted Drill Rig 54 $1,275 Day $68,850 Environmetal Drilling (EDI) Invoice dated 11/06/03 
4" Grouting 2,700 $5 L.F. $13,500 Environmetal Drilling (EDI) Invoice dated 11/06/03 

Subtotal, Contractor $82,000 $82,350 

Engineer 
Labor, Oversight 594 $99 Hr. $58,806 See Note 3. 
Misc. Expenses (e.g. mileage. telephone, 
reproduction, postage, personal protective 
equipment, etc.) 

1 $8,821 L.S. $8,821 Assume 15% of labor cost 

Subtotal, Engineer $68,000 $67,627 

Subtotal, Decomissioning of Monitoring Network (year 100 only) $150,000 $149,977 

Decomissioning of Groundwater Treatment System (year 100 only) 

Contractor 
Decomission Treatment System Equipment & Building 
Remove/Dispose of treatment system equipment 
(e.g., tanks, pumps, fliter press, etc,) 

1 $53,315 L.S. $53,315 SHA estimate; assumes approximately 25% of cost for 
installation & setup. 

Small building demolition 13650 $0.36 C.F $4,914 Means 02 41 16.13 0500; Assumes building 
dimensions 35'x30'x13' (ave. height) 

Transportation and disposal of building debris 30 $70 Tons $1,632 SHA discussions with Waste Management, Inc. 

Remove slab on grade, 9" to 12" 1050 $2 S.F $2,212 ECHOS 16 01 0124 
Load concrete debris, 926, 2.0 CY, Wheel Loader 8 $204 Hr. $1,632 ECHOS 17 03 0222 

Transportation and disposal of concrete demolition 
debris (with rebar) 

59 $70 Tons $1,632 SHA discussions with Waste Management, Inc. 

Subtotal, Treatment System Equipment & Building $65,000 $65,337 

Decomission Utilities 
Dismantle electrical systems 1 $43,750 L.S. $43,750 SHA estimate; assumes approximately 25% of cost for 

installation. 
Dismantle water supply 1 $4,066 L.S. $4,066 SHA estimate; assumes approximately 25% of cost for 

installation. 
Subtotal, Utilities $48,000 $47,816 
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TABLE D-1b.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SW-3: Groundwater Collection with Ex-Situ Treatment of Groundwater 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

Decomission Extraction Trench, Piping & Discharge Outfall 
Strip Soil Cap & Stockpile Material, 1-1/2 C.Y. 
excavator, Medium Material 

101 $12 C.Y. $1,212 ECHOS 17 03 0276; Assumes H&S level C. 

Excavating Trench, common earth, 14' to 20' deep, 
1-1/2 C.Y. excavator with trench box 

50 $7.34 C.Y. $367 Means 31 23 16.13 1382; Assumes trench of 200' long 
by 3' wide by 15' deep; Assumes H&S level C. 

Excavating Trench, common earth, 4' to 6' deep, 1-
1/2 C.Y. excavator with trench box 

50 $6.50 C.Y. $325 Means 31 23 16.13 1360; Assumes approximately 380 
feet of trench approximately 3' wide by 5' deep; 
Assumes H&S level C. 

Water Truck 40 $146 Hr. $5,840 ECHOS Crew Code COKBM (Modified); Assumes 
H&S level C. 

Sprayed Water Dust Suppressant 1,360 $0.06 S.F. $82 ECHOS 33 08 0585; Assumes H&S level C. 
10,000 gal Fractionation Tank (coated interior) 1 $87 Week $87 Rain for Rent, Inc. Quote dated 09/20/07 
3" Trash Pump with Fittings 1 $125 Week $125 Rain for Rent, Inc. Quote dated 09/24/07 
Additional Hose, 90 feet 1 $84 Week $84 Rain for Rent, Inc. Quote dated 09/24/07 
Remove Plastic Pipe 581 $31 L.F. $18,011 ECHOS 16 01 0625 
Backfill trench, F.E. Loader, wheel mtd, 2-1/4 C.Y. 
bucket, 100' haul 

474 $2.34 C.Y. $1,109 Means 31 23 16.13 3080; Assumes trench of 200' long 
by 3' width by 15' deep; Assumes H&S level D. 

Compact Backfill, by Hand with Vibrating Plate, 
6" (15 cm) Lift 

474 $8.33 C.Y. $3,949 ECHOS 17 03 0511; Assumes H&S level D. 

Unclassified Fill, Delivered, Off-site 222 $12 C.Y. $2,667 ECHOS 02223 1001 
Mechanical Seeding, Grass seed hand push 
spreader, 4.5 lbs per M.S.F. 

3 $26 M.S.F. $79 Means 32 92 19.13 0800 

Subtotal, Extraction Trench, Piping & Discharge Outfall $34,000 $33,936 
Subtotal, Contractor $150,000 $147,089 

Engineer 
Labor, Oversight 220 $99 hr $21,780 Assumes 1 month of field work; See Note 3. 
Misc. Expenses (e.g. mileage. telephone, 
reproduction, postage, personal protective 
equipment, etc.) 

1 $3,267 l.s. $3,267 Assume 15% of labor cost 

Labor, Groundwater Treatment System Close-out 
Report Preparation 

50 $124 Hr. $6,200 See Note 3. 

Misc. Office Expenses (e.g., reproduction, 
supplies, telephone/fax, postage, etc.) 

1 $310 L.S. $310 Assume 5% of report preparation labor cost. 

Subtotal, Engineer $32,000 $31,557 

Subtotal, Decomissioning of Groundwater Treatment System (year 100 only) $180,000 $178,646 

Subtotal, Year 100 Construction/O&M Activities $330,000 

Scope Contingency (15% of Year 100 O&M Activities 
Subtotal) 

$50,000 OSWER 5-6: Assume 15% of Year 100 O&M 
Activities Subtotal 

Bid Contingency (15% of Year 100 O&M Activities 
Subtotal) 

$50,000 OSWER 5-6: Assume 15% of Year 100 O&M 
Activities Subtotal 

Subtotal, Year 100 Construction/O&M Activities with Contingencies $430,000 

Subtotal, Periodic Construction/O&M Costs $460,000 
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TABLE D-1b.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SW-3: Groundwater Collection with Ex-Situ Treatment of Groundwater 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

Professional/Technical Services 
$46,000 OSWER 5-8: Assume 10% of Periodic O&M SubtotalProject Management (10% of Periodic O&M Activities 

Subtotal w/Contingencies) including contingencies 
$69,000 OSWER 5-8: Assume 15% of Periodic O&M SubtotalTechnical Support (15% of Periodic O&M Activities 

Subtotal w/Contingencies) including contingencies 

Five-Year Review 

Engineer 
Labor 1 $12,400 L.S. $12,400 Unit cost assumes 100 labor hours at an average rate of 

$124/hr. See Note 3. 
Misc Expenses (e.g., reproduction, telephone, 
postage, etc.) 

1 $620 L.S. $620 Assume 5% of labor costs. 

Subtotal, Engineer $13,000 $13,020 

Subtotal, Five-Year Review $13,000 $13,020 

Subtotal, Professional/Technical Services $130,000 

$590,000TOTAL, PERIODIC COSTS 

Abbreviations: 
B.C.Y. = bank cubic yards Hr. = hour L.S. = lump sump S.F. = square feet 
C.Y. = cubic yards L.C.Y. = loose cubic yards Mo. = month S.Y. = square yard 
Ea. = each L.F. = linear feet M.S.F. = thousand square feet 

Notes: 
1. "Means" refers to one of the following:

 RS Means, 2007, Heavy Construction Cost Data, 21th Annual Edition.
 RS Means, 2007, Site Work & Landscape Cost Data, 26th Annual Edition. 

2. "ECHOS" refers to one of the following:
 ECHOS, 2006, Environmental Remediation Cost Data - Assemblies, 12th Annual Edition.
 ECHOS, 2006, Environmental Remediation Cost Data - Unit Price, 12th Annual Edition. 

3. Average labor rate of $124/hr assumes primarily office-based labor. Average labor rate of $99/hr assumes primarily field labor; personnel hours for field tasks include oversight/project management and support time, in 
addition to time for staff in field. 

4. For those units costs estimated using Means or ECHOS, the H&S level is assumed to be level E, unless otherwise noted.

5. The following assumptions were used for the former mill tailrace quantity estimates: 
a.) We assumed "swell" factor of 18% for excavated soils, when estimating L.C.Y. volume.

     b.) We assumed 1 cubic yard of excavation and backfill materials (existing pavement, excavated soil, unclassified fill, topsoil, and asphaltic concrete pavement) weighs approximately 1.5 tons. 

6. "OSWER" refers to exhibits from the USEPA Office of Solid Waste and Emergency Response (OSWER) "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study," EPA 540-R-00-002, 
OSWER 93555.0-75 (July 2000). 

7. All subtotals and total are rounded to 2 significant numbers. The number presented in italics to the right of rounded subtotals is the unrounded summed value. 
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File No.  2032.01 Page 1 of 2 
Project Blackburn and Union Privileges Superfund Site 
Location Walpole, Massachusetts 
Subject Preliminary Groundwater Treatment System Design Calculations: Sludge Processing 
Calculated By  Rene E. Nahlik Date 10/19/2007 
Checked By David Shea, P.E.  Date 10/19/2007 
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pH ADJUSTMENT 

Objective:  Lower the pH of extracted groundwater to value compatible with treatment train and 
effluent discharge criteria. 

1. Estimate concentration of hydrochloric acid (HCl) required to neutralize alkalinity. 

Assumptions: 

a.	 Influent alkalinity concentration of 1,541 mg/L as CaCO3 . See Appendix C.2 for 
discussion of estimated treatment system influent concentrations. 

2 must be converted to− 
3 

−HCO3b. Assume all CO . 
H+ + Cl-⇔ HCl 

−HCO3 ⇔
CO 2 + H+− 
3 

Calculations: 

⎛
2 molCaCOmeq / 3 ⎞
a. 1,541 mg/L CaCO3  * = 30.8 meq/L or 0.03 eq/L⎜⎜
⎝


⎟⎟
⎠
100 molmg / 

− 
3b. [HCl] required (eq/L) = [ CaCO 2 ] = 0.03 eq/L = 0.03 mol/L 

c.	 [HCl] = 0.03 mol/L * 36.5 g/mol = 1.1 g/L or 1,100 mg/L 

2.	 Estimate concentration of HCl required to lower pH of extracted groundwater to value 
compatible with treatment train and effluent discharge criteria, say 7.5 S.U. 

Calculations: 

a. pH = -log[H+] or [H+] = 10-pH 

b. [H+] = 10-7.5 = 3.16 x 10-8 mols/L 

c. [HCl] = [H+] = 3.16 x 10-8 mols/L * 36.5 g/mol = 1.15 x 10-6 g/L or 1.15 x 10-3 mg/L 

3. Estimate feed rate of HCl. 

Assumptions: 

a.	 1,100 mg/L (from Calculation #1) >> 1.15 x 10-3 mg/L (from Calculation #2), 
therefore, HCl demand is driven by alkalinity of extracted groundwater. 
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b. 35% by weight solution of (HCl) with a specific gravity of 1.19. 

c. Groundwater treatment system flow rate of 10 gpm. See Section 4.1.4.2 of the report. 

Calculations: 

⎛
 1lb ⎞
3 * 785,3* cm3 / gal = 9.9 lbs/gala.Bulk density of HCl: 1.19g/cm ⎜⎜
⎝


⎟⎟
⎠
6.453 g 

⎛
 QC * ⎞
b. HCl Feed Rate: ⎜⎜
⎝


⎟⎟
⎠
*000,2
 %* wtρ

 where, C = chemical concentration (mg/L) 
Q = flowrate (gpm)

 2,000 = units conversion factor 
ρ  = bulk density of solution (lbs/gal) 
% wt = chemical weight percent of solution 

⎛
⎜
⎝


10*100,1
35.0*9.9*000,2 

⎞
⎟
⎠


= 1.6 gal/hr, or 14,000 gal/yrHCl Feed Rate: 
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PERMANGANATE USAGE 

Objective:  Regenerate GreenSand filtration media using continuous permanganate (e.g., sodium 
permanganate) loading and periodic backwash operations. 

MnO4 ) demand for GreenSand filtration media regeneration.−1. Estimate permanganate ( 

Assumptions: 

a. 	Influent concentrations of iron and manganese are 1.84 mg/L and 0.115 mg/L, 
respectively. See Appendix C.2 for discussion of estimated treatment system influent 
concentrations. 

demand is approximately equal to (1 * [Fe+3]) + (2 * [Mn+4]), based onMnO4 

information provided by Siemens Corporation, supplier of the GreenSand filtration 
system. 

Calculations: 

−b. 

MnO4 Demand: (1 * 1.84 mg/L) + (2 *0.115 mg/L) = 2.1 mg/L− a. 

2. Estimate feed rate of KMnO4.. 

Assumptions: 

a. 20% by weight solution of sodium permanganate ( NaMnO4 ) with a specific gravity 
of 1.16. 

b. Groundwater treatment system flow rate of 10 gpm. See Section 4.1.4.2 of the report. 

Calculations: 

⎛
 ⎞
1lb3 * 3 = 9.7 lbs/galNaMnO4 gala. Bulk density of 1.16g/cm 785,3* cm /:
 ⎜⎜
⎝


⎟⎟
⎠
6.453 g 

⎛
 QC * ⎞
b. NaMnO4 Feed Rate: ⎜⎜
⎝


⎟⎟
⎠
*000,2
 ρ %* wt 

where, C = chemical concentration (mg/L) 
Q = flowrate (gpm)

 2,000 = units conversion factor 
ρ
 = bulk density of solution (lbs/gal) 
% wt = chemical weight percent of solution 
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NaMnO4 Feed Rate: ⎛⎜
⎝


10 * 1.2


20.0 * 7.9 * 000,2


⎞
⎟
⎠


= 0.0055 gal/hr, or 48 gal/yr 

3. Estimate size of backwash receiving tank. 

Assumptions: 

a. Typical backwash rate of 12 gpm/ft2, based on information provided by National 
Drinking Water Clearinghouse, West Virginia University. 

b. Typical backwash cycle run of 15 minutes per cycle, based on information provided 
by National Drinking Water Clearinghouse, West Virginia University. 

c. The cross-sectional area of GreenSand filtration vessel(s) is 1.1 ft2 (vessel diameter = 
14 inches), based on information provided by Siemens Corporation, supplier of the 
GreenSand filtration system. 

Calculations: 

a. Backwash rate: 12 gpm/ft2 * 1.1 ft2 = 13.2 gpm 

b. Amount of water generated during backwash cycle:  
13.2 gpm * 15 mins = 198 gals 

c. Backwash receiving tank size: 198 gals * 1.5 safety factor = 297 gals 
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ELECTRICITY USAGE 

Objective:  Estimate utilities costs for proposed groundwater treatment system. 

1. Estimate electricity usage for groundwater treatment system. 

Assumptions: 

a. Major system components contributing to electricity demand include electrical 
system pumps/motors, specifically: 

i. Extraction trench water pump (approx. ½ HP) 
ii. Equalization tank water pump (approx. ½ HP) 

iii. Backwash receiving tank water pump (approx. 1 HP) 
iv. HCl chemical feed pump (approx. ½ HP) 
v. NaMnO4 chemical feed pump (approx. ½ HP) 

vi. System air compressor (approx. 15 HP) 

b. Conservatively, assume that all system pumps/motors listed above operate 
continuously, with the exception of the system air compressor.  Assume that the 
system air compressor runs continuously during backwash cycles, and an additional 
0.5 hours per day for miscellaneous compressed air operations. 

c. Typical backwash cycle run of 15 minutes per cycle and a cycle frequency of 
approximately 18 hours, based on information provided by National Drinking Water 
Clearinghouse, West Virginia University. 

d. Assume efficiency of 3-phase motors to be 85%. 

Calculations: 

a. For continuously-operating system components: 

Total Power Demand = ⎛⎜
⎝


kW/HP 0.746 * HP Total
85.0


⎛
⎜
⎝


⎞
⎟
⎠


kW/HP 0.746 * 3 
85.0


⎞
⎟
⎠


= 2.63 kW= 

b. For continuously-operating system components: 

Annual Electricity Usage 	= Total Power Demand * hours of operation  
= 2.63 kW * 8,760 hr/yr = 23,065 kW-hr/yr 

c. For intermittently-operating system components: 

Total Power Demand  	 = ⎛⎜
⎝


kW/HP 0.746 * HP Total
85.0


⎛
⎜
⎝


⎞
⎟
⎠


kW/HP 0.746 * 15 
85.0


⎞
⎟
⎠


= 
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1 = 13.2 kW 

d. For intermittently-operating system components: 

Annual Electricity Usage = Total Power Demand * hours of operation  

= 13.2 kW * [(487 backwash cycles/yr * 0.25 hrs/backwash cycle) + (0.5 hrs/day * 
365 days/yr)] 

= 4,016 kW-hr/yr 

2. Estimate electricity usage for heating treatment system building. 

Assumptions: 

a. 	 6,012 heating degree days (HDD) for Walpole, Massachusetts (NOAA, 2007). 

b. 	 Assume proposed treatment building dimension of 35 ft x 30ft x 10ft and surface area 
of 2,350 ft2. 

c. Assume R-19 insulation on walls and ceiling (rating: 19 hr-ft2-degF). 

Calculations: 

⎛
⎜⎜


⎞
⎟⎟⋅ hr kW 

hrs/day 24 * HDD * Area Surface a. Annual Electricity Usage:
⋅ ft hr 2 ⋅
deg19
 F BTU
412 ,3 * /⎝
 ⎠ 

⎛
⎜⎜

⎞
⎟⎟
⎠⋅ hr kW 

hrs/day 24 * 6,012 * 2,350 = 5,230 kW-hr 
⋅19 ft hr 2 ⋅
deg F BTU
412 ,3 * /⎝


3. 	 Estimate annual electricity cost for operating/maintaining proposed groundwater 
treatment system. 

Assumptions: 

a. Unit cost of electricity of $0.1218 /kW-hr (EIA/DOE, 2007) 

b. Assume miscellaneous electricity usage (e.g., lights, minor system components, etc.) 
are equal to approximate 25% of estimated electricity usage (from Calculations #1 & 
#2). 
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Calculations: 

a. Total Annual Electricity Usage = Annual electricity usage for continuously-operating 
system components + Annual electricity usage for intermittently-operating system 
components + Annual electricity usage for heating system + Misc. electricity usage  

Total Annual Electricity Usage = 23,065 kW-hr/yr  + 4,016 kW-hr/yr +  
     5,230 kW-hr + 8,078 kW-hr 

= 40,389 kW-hr 

b. Total Annual Electricity Cost = 40,389 kW-hr * $0.1218 /kW-hr = $4,919, say     
$5,000 
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TABLE D-2a.1 
Cost Estimate Summary for 

Alternative SO-2: Limited Action 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

CAPITAL COST 
Construction Activities 

Implementation Plans/Submittals 

Install Security Fence

Contractor


Subtotal, Install Security Fence


Soil Vapor Monitoring Point Installation 
Contractor 
Engineer 

Subtotal, Soil Vapor Monitoring Point Installation 

Post-Construction Submittals/As-Builts 

Subtotal, Construction Activities 
Scope Contingency (15% Construction Activities Subtotal) 

$11,000 

$110,000 
$110,000 

$2,900 
$1,500 
$4,400 

$5,500 

$130,000 
$20,000 

Bid Contingency (15% Construction Activities Subtotal) $20,000 
Subtotal, Construction Activities with Contingencies $170,000 

Professional/Technical Services 
Project Management (8% Construction Activities Subtotal w/Contingencies) $14,000 
Remedial Design (15% Construction Activities Subtotal w/Contingencies) $26,000 
Construction Management (10% Construction Activities Subtotal w/Contingencies) $17,000 

Subtotal, Professional/Technical Services $57,000 

Institutional Controls 
Establish Deed Restrictions $15,000 

Subtotal, Institutional Controls $15,000 

TOTAL, CAPITAL COSTS 

ANNUAL O&M COSTS 
O&M Activities 

Maintain Cap/Cover 
Earthwork Contractor (Assume 1 visit annually) 

Mobilization/Demobilization $690 
Repairs to Soil Cover $1,600 
Pavement Restoration $11,200 

Subtotal, Earthwork Contractor $14,000 

Landscaping Contractor (Assume 2 visits annually) $500 
Engineer $7,400 

Subtotal, Maintain Cap/Cover $21,000 
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$240,000 



$44,000 

$36,000 

TABLE D-2a.1 
Cost Estimate Summary for 

Alternative SO-2: Limited Action 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

Soil Vapor Monitoring 
Engineer $4,000 
Laboratory $1,700 

Subtotal, Soil Vapor Monitoring $5,700 

Subtotal, O&M Activities $27,000 
Scope Contingency (15% O&M Activities Subtotal) $4,100 
Bid Contingency (15% O&M Activities Subtotal) $4,100 

Subtotal, O&M Activities with Contingencies $35,000 

Professional/Technical Services 
Project Management (10% O&M Activities Subtotal w/Contingencies) $3,500 
Technical Support (15% O&M Activities Subtotal w/Contingencies) $5,300 

Subtotal, Professional/Technical Services $8,800 

TOTAL, ANNUAL O&M COSTS 

PERIODIC COSTS 
Construction/O&M Activities 

Every 5 Years O&M Activities 
Maintain Security Fencing (every 5 years) $10,000 

Soil Vapor Monitoring Point Maintenance (every 5 years) 
Contractor $2,600 
Engineer $1,100 

Subtotal, Soil Vapor Monitoring Point Maintenance (every 5 years) $3,800 

Subtotal, Every 5 Years O&M Activities $14,000 
Scope Contingency (15% Every 5 Years O&M Activities Subtotal) $2,100 
Bid Contingency (15% Every 5 Years O&M Activities Subtotal) $2,100 

Subtotal, Every 5 Years O&M Activities with Contingencies $18,000 

Subtotal, Construction/O&M Activities $18,000 

Professional/Technical Services 
Project Management (10% Construction/O&M Activities Subtotal w/Contingencies) $1,800 
Technical Support (15% Construction/O&M Activities Subtotal w/Contingencies) $2,700 
Five-Year Review $13,000 

Subtotal, Professional/Technical Services $18,000 

TOTAL, PERIODIC COSTS 
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TABLE D-2a.1 
Cost Estimate Summary for 

Alternative SO-2: Limited Action 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

PRESENT VALUE ANALYSIS 
Total Cost Discount 

Type of Cost Year Total Cost Per Year Factor Present Value 

Capital Costs 0 $240,000 $240,000 1 $240,000 
Annual O&M Costs 1-100 $4,400,000 $44,000 14.3 $630,000 
Periodic Costs 5 $36,000 $36,000 0.713 $26,000 
Periodic Costs 10 $36,000 $36,000 0.508 $18,000 
Periodic Costs 15 $36,000 $36,000 0.362 $13,000 
Periodic Costs 20 $36,000 $36,000 0.258 $9,300 
Periodic Costs 25 $36,000 $36,000 0.184 $6,600 
Periodic Costs 30 $36,000 $36,000 0.131 $4,700 
Periodic Costs 35 $36,000 $36,000 0.0937 $3,400 
Periodic Costs 40 $36,000 $36,000 0.0668 $2,400 
Periodic Costs 45 $36,000 $36,000 0.0476 $1,700 
Periodic Costs 50 $36,000 $36,000 0.0339 $1,200 
Periodic Costs 55 $36,000 $36,000 0.0242 $870 
Periodic Costs 60 $36,000 $36,000 0.0173 $620 
Periodic Costs 65 $36,000 $36,000 0.0123 $440 
Periodic Costs 70 $36,000 $36,000 0.00877 $320 
Periodic Costs 75 $36,000 $36,000 0.00625 $230 
Periodic Costs 80 $36,000 $36,000 0.00446 $160 
Periodic Costs 85 $36,000 $36,000 0.00318 $110 
Periodic Costs 90 $36,000 $36,000 0.00227 $82 
Periodic Costs 95 $36,000 $36,000 0.00162 $58 
Periodic Costs 100 $36,000 $36,000 0.00115 $41 

TOTAL PRESENT VALUE OF ALTERNATIVE $960,000 

Note: Discount Rate of 7% used to calculate discount rate, consistent with "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study," 
EPA 540-R-00-002, OSWER 93555.0-75 (July 2000). 
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TABLE D-2a.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SO-2: Limited Action 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

SO-2: Limited Action 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
CAPITAL COSTS 

Construction Activities 
Implementation Plans/Submittals 1 $11,000 Ea. $11,000 SHA estimate 

Install Security Fence 

Contractor 
Clearing, Medium Brush with Average Grub & 
Some Trees 

1.3 $1,254 Acre $1,630 ECHOS 17 01 0103; Assumes distance of 2,800 feet by 
20 feet wide will be cleared at same level of effort as 
1.3 acre. 

Fence, chain link industrial, schedule 40, 2" 
posts @ 10' O.C., set in concrete, 6' H, 3 strands 
barb wire, 6 ga. wire, galv. steel 

2,800 $36 L.F. $100,800 Means 32 31 13.20 0500 

Double swing gates, incl. posts & hardware, 20' 
wide, galv. steel 

2 $2,042 Ea. $4,084 Means 32 31 13.20 5070 

Gate for 6' high fence, 1-5/8" frame, 3' wide, galv. 
steel 

6 $358 Ea. $2,148 Means 32 31 13.20 1400 

Subtotal, Contractor $110,000 $108,662 

Subtotal, Install Security Fence $110,000 $108,662 

Soil Vapor Monitoring Point Installation 

Contractor 
Mob./Demob., Equipment & Staff 1 $525 L.S. $525 Environmental Sciences Network North Atlantic 

Invoice dated 09/08/06 
ATV/Track-Mtd. Direct Push System, 1-2 
operators, 8-hrs/day 

1 $1,495 Day $1,495 Environmental Sciences Network North Atlantic 
Invoice dated 09/08/06 

Vapor/Soil Sampling Expendable Pkg (per day) 1 $200 Day $200 Environmental Sciences Network North Atlantic 
Invoice dated 09/08/06 

Vapor Implant Installation (includes vapor pt, 
screen, tubing, glass beads, bentonite seal) 

4 $95 Ea. $380 Environmental Sciences Network North Atlantic 
Invoice dated 09/08/06 

Travel Costs - DP Services 2 $150 Ea. $300 Environmental Sciences Network North Atlantic 
Invoice dated 09/08/06 

Subtotal, Contractor $2,900 $2,900 

Engineer 

Subtotal, Engineer $1,500 $1,481 

Subtotal, Soil Vapor Monitoring Point Installation $4,400 $4,381 

Post-Construction Submittals/As-Builts 1 $5,500 Ea. $5,500 SHA estimate 

Subtotal, Construction Activities $130,000 

Labor 
Misc. Field Expenses (e.g. mileage, field supplies, 
PPE, telephone, etc.) 

13 
1 

$99 Hr. 
$194 L.S. 

$1,287 See Note 3. 
$194 Assume 15% of labor cost. 

Scope Contingency (15% Construction Activities 
Subtotal) 

$20,000 OSWER 5-6: Assume 15% of Construction Activities 
Subtotal 

Bid Contingency (15% Construction Activities 
Subtotal) 

$20,000 OSWER 5-6: Assume 15% of Construction Activities 
Subtotal 

Subtotal, Construction Activities with Contingencies $170,000 

Professional/Technical Services 
Project Management (8% Construction Activities $14,000 OSWER 5-8: Assume 8% of Construction Activities 
Subtotal w/Contingencies) Subtotal including contingencies 
Remedial Design (15% Construction Activities Subtotal $26,000 OSWER 5-8: Assume 15% of Construction Activities 
w/Contingencies) Subtotal including contingencies 
Construction Management (10% Construction $17,000 OSWER 5-8: Assume 10% of Construction Activities 
Activities Subtotal w/Contingencies) Subtotal including contingencies 

Subtotal, Professional/Technical Services $57,000 
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TABLE D-2a.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SO-2: Limited Action 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

SO-2: Limited Action 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
Institutional Controls 

Establish Deed Restrictions 

Engineer 
3 $5,000 Ea. $15,000 SHA estimate; Costs estimated based on number of 

properties requiring deed restrictions. 
Establish Institutional Controls in the form of Deed 
Restrictions 

Subtotal, Engineer $15,000 

Subtotal, Establish Deed Restrictions $15,000 

Subtotal, Institutional Controls $15,000 

TOTAL, CAPITAL COSTS $240,000 

ANNUAL O&M COSTS 
O&M Activities 

Maintain Cap/Cover 

Earthwork Contractor (Assume 1 visit annually) 
Mobilization/Demobilization 
Crew, 100 miles, per person 2 $192 Ea. $384 ECHOS 33 01 0204 
Small Equipment 1 $104 Ea. $104 Means 01 54 36.50 1100; assumes 50 miles per 

mob/demob 
Decontaminate Light Equipment 1 $200 Ea. $200 ECHOS 33 17 0801 

Subtotal, Mobilization/Demobilization $690 $688 

Repairs to Soil Cover 
Bobcat 8 $126 Hr. $1,008 ECHOS Crew Code COBBC 
Topsoil, Furnish & Place, 6" Lifts, Off-site 10 $55 C.Y. $550 ECHOS 08 05 0301 
Mechanical Seeding, Grass seed hand push 
spreader, 4.5 lbs per M.S.F. 

0.8 $27 M.S.F. $22 Means 32 92 19.13 0800 

Subtotal, Repairs to Soil Cover $1,600 $1,580 

Pavement Restoration 
Pavement removal, Bituminous driveways 291 $5.71 S.Y. $1,662 Means 02 41 13.17 5100; Assumes 5% of paved area is 

replaced annually. 
Transportation & Disposal, Asphalt 36 $25 Ton $906 SHA discussions with Waste Management, Inc. 
Asphaltic Concrete Pavement, Lots & Driveways, 6 2,611 $2.93 S.F. $7,650 Means 32 12 16.14 0020; Assumes 5% of paved area is 

replaced annually. 
Hauling, 20 C.Y. dump truck, 20 mile round trip 73 $14 L.C.Y $1,015 Means 31 23 23.18 1255 

Subtotal, Pavement Restoration $11,200 $11,234 
Subtotal, Earthwork Contractor $14,000 $13,501 

Landscaping Contractor (Assume 2 visits annually) 
Mowing, 1st event 1 $250.00 M.S.F. $250 SHA estimate. 
Mowing, 2nd event 1 $250.00 M.S.F. $250 SHA estimate. 

Subtotal, Landscaping Contractor $500 $500 

Engineer 
Labor, Quarterly Inspections 4 $990 Ea. $3,960 Unit cost assumes 10 labor hours at an average rate of 

$99/hr. See Note 3. 
Misc. Field Expenses (e.g. mileage, personal 
protective equipment, field supplies, telephone, 
etc.) 

1 $594 L.S. $594 Assume 15% of field labor cost. 

Labor, Annual Summary Report Preparation 22 $124 Hr. $2,728 See Note 3. 
Misc. Office Expenses (e.g., reproduction, 
supplies, telephone/fax, postage, etc.) 

1 $137 L.S. $137 Assume 5% of report preparation labor cost. 

Subtotal, Engineer $7,400 $7,419 

Subtotal, Maintain Cap/Cover $21,000 $21,420 

S:\CONDATA\2000s\2032.01\Work\Detailed Analysis Work\Cost Estimates\ 
FS Cost Tables\SO RA Cost Estimates\SO Cost Summaries.xls Page 2 of 4 



TABLE D-2a.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SO-2: Limited Action 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

SO-2: Limited Action 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
Soil Vapor Monitoring 

Engineer 
Labor, Soil Vapor Sampling 10 $99 Hr. $990 See Note 3. 
Misc. Field Expenses (e.g. mileage, personal 
protective equipment, field supplies, telephone, 
etc.) 

1 $149 L.S. $149 Assume 15% of labor cost. 

Labor, Summary Report Preparation 22 $124 Hr. $2,728 See Note 3. 
Misc. Office Expenses (e.g., reproduction, 
supplies, telephone/fax, postage, etc.) 

1 $136 L.S. $136 Assume 5% of labor cost. 

Subtotal, Engineer $4,000 $4,003 

Laboratory 
Chemical analysis, VOCs (Method TO-15) 6 $285 Ea. $1,710 2006-2007 Fee Schedule, Alpha Woods Hole Labs. 

Includes equipment rental. 
Subtotal, Laboratory $1,700 $1,710 

Subtotal, Soil Vapor Monitoring $5,700 $5,713 

Subtotal, O&M Activities $27,000 

Scope Contingency (15% O&M Activities Subtotal) $4,100 OSWER 5-6: Assume 15% of O&M Activities Subtotal 

Bid Contingency (15% O&M Activities Subtotal) $4,100 OSWER 5-6: Assume 15% of O&M Activities Subtotal 

Subtotal, O&M Activities with Contingencies $35,000 

Professional/Technical Services 
Project Management (10% O&M Activities Subtotal 
w/Contingencies) 

$3,500 OSWER 5-8: Assume 10% of O&M Activities Subtotal 
including contingencies 

Technical Support (15% O&M Activities Subtotal 
w/Contingencies) 

$5,300 OSWER 5-8: Assume 15% of O&M Activities Subtotal 
including contingencies 

Subtotal, Professional/Technical Services $8,800 

TOTAL, ANNUAL O&M COSTS 

PERIODIC COSTS 
Construction/O&M Activities 

Every 5 Years O&M Activities 

Maintain Security Fencing (every 5 years) 

Contractor 

$44,000 

280 $36 L.F. $10,080Fence, chain link industrial, schedule 40, 2" 
posts @ 10' O.C., set in concrete, 6' H, 3 strands 
barb wire, 6 ga. wire, galv. steel 

Means 32 31 13.20 0500; Assumes 10% of security 
fence is repaired every five years. 

Subtotal, Contractor $10,000 $10,080 

Subtotal, Maintain Existing Security Fence (every 5 years) $10,000 $10,080 

Soil Vapor Monitoring Point Maintenance (every 5 years) 

Contractor 
Mob./Demob., Equipment & Staff 1 $525 L.S. $525 Environmental Sciences Network North Atlantic 

Invoice dated 09/08/06 
ATV/Track-Mtd. Direct Push System, 1-2 
operators, 8-hrs/day 

1 $1,495 Day $1,495 Environmental Sciences Network North Atlantic 
Invoice dated 09/08/06 

Vapor/Soil Sampling Expendable Pkg (per day) 1 $200 Day $200 Environmental Sciences Network North Atlantic 
Invoice dated 09/08/06 

Vapor Implant Installation (includes vapor pt, 
screen, tubing, glass beads, bentonite seal) 

1 $95 Ea. $95 Environmental Sciences Network North Atlantic 
Invoice dated 09/08/06 

Travel Costs - DP Services 2 $150 Ea. $300 Environmental Sciences Network North Atlantic 
Invoice dated 09/08/06 

Subtotal, Contractor $2,600 $2,615 
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TABLE D-2a.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SO-2: Limited Action 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

SO-2: Limited Action 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
Engineer 

Labor 10 $99 Hr. $990 See Note 3. 
Misc. Field Expenses (e.g. mileage, field supplies, 
PPE, telephone, etc.) 

1 $149 L.S. $149 Assume 15% of labor cost. 

Subtotal, Engineer $1,100 $1,139 

Subtotal, Soil Vapor Monitoring Point Maintenance (every 5 years) $3,800 $3,754 

Subtotal, Every 5 Years O&M Activities $14,000 

Scope Contingency (15% Every 5 Years O&M 
Activities Subtotal) 

$2,100 OSWER 5-6: Assume 15% of Periodic Every 5 Years 
O&M Activities Subtotal 

Bid Contingency (15% Every 5 Years O&M Activities 
Subtotal) 

$2,100 OSWER 5-6: Assume 15% of Every 5 Years O&M 
Activities Subtotal 

Subtotal, Every 5 Years O&M Activities with Contingencies $18,000 

Subtotal, Construction/O&M Activities $18,000 

Professional/Technical Services 
$1,800 OSWER 5-8: Assume 10% of Construction/O&MProject Management (10% Construction/O&M 

Activities Subtotal w/Contingencies) Activities Subtotal (including contingencies) 
$2,700 OSWER 5-8: Assume 15% of Construction/O&MTechnical Support (15% Construction/O&M Activities 

Subtotal w/Contingencies) Activities Subtotal (including contingencies) 

Five-Year Review 
Engineer 

Labor 1 $12,400 L.S. $12,400 Unit cost assumes 100 labor hours at an average rate of 
$124/hr. See Note 3. 

Misc Expenses (e.g., reproduction, telephone, 
postage, etc.) 1 

$620 L.S. $620 
Assume 5% of labor costs. 

Subtotal, Engineer $13,000 $13,020 

Subtotal, Five-Year Review $13,000 $13,020 

Subtotal, Professional/Technical Services $18,000 

$36,000TOTAL, PERIODIC COSTS 

Abbreviations: 
B.C.Y. = bank cubic yards Hr. = hour L.S. = lump sump S.F. = square feet 
C.Y. = cubic yards L.C.Y. = loose cubic yards Mo. = month S.Y. = square yard 
Ea. = each L.F. = linear feet M.S.F. = thousand square feet 

Notes: 
1. "Means" refers to one of the following:

 RS Means, 2007, Heavy Construction Cost Data, 21st Annual Edition.
 RS Means, 2007, Site Work & Landscape Cost Data, 26th Annual Edition. 

2. "ECHOS" refers to one of the following:
 ECHOS, 2006, Environmental Remediation Cost Data - Assemblies, 12th Annua1 Edition.
 ECHOS, 2006, Environmental Remediation Cost Data - Unit Price, 12th Annual Edition. 

3. Average labor rate of $124/hr assumes primarily office-based labor. Average labor rate of $99/hr assumes primarily field labor; personnel hours for field tasks include oversight/project management and support time, in 
addition to time for staff in field. 
4. For those units costs estimated using Means or ECHOS, the H&S level is assumed to be level E, unless otherwise noted.
5. Laboratory costs for soil vapor sampling assume analysis of 6 (4 primary samples, 1 duplicate and 1 ambient air sample) soil vapor samples (VOCs by USEPA Method TO-15, 2-methylnaphthalene by MADEP APH 
Method). Laboratory unit costs based on 2006 - 2007 Fee Schedule for Alpha Woods Hole Labs (AWHL) of Raynham, Massachusetts. 
6. "OSWER" refers to exhibits from the USEPA Office of Solid Waste and Emergency Response (OSWER) "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study," EPA 540-R-00-002, 
OSWER 93555.0-75 (July 2000). 
7. All subtotals and total are rounded to 2 significant numbers. The number presented in italics to the right of rounded subtotals is the unrounded summed value. 
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Appendix D-2b


Cost Estimates for Alternative SO-3




TABLE D-2b.1 
Cost Estimate Summary for 

Alternative SO-3: Vapor Instrusion Mitigation and Capping of Soil with Asbestos ≥ 1% 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

CAPITAL COSTS 
Construction Activities 

Implementation Plans/Submittals $10,000 

Soil Vapor Monitoring Point Installation 
Contractor $2,900 
Engineer $1,500 

Subtotal, Soil Vapor Monitoring Point Installation $4,400 

Install Passive Barrier & Sub-Slab Depressurization System 
Contractor $45,000 
Engineer $6,300 

Subtotal, Install Passive Barrier & Sub-Slab Depressurization System $51,300 

Post-Construction Submittals/As-Builts $5,000 

Subtotal, Construction Activities $71,000 
Scope Contingency (15% Construction Activities Subtotal) $11,000 
Bid Contingency (15% Construction Activities Subtotal) $11,000 

Subtotal, Construction Activities with Contingencies $90,000 

Professional/Technical Services 
Project Management (10% Construction Activities Subtotal w/Contingencies) $9,000 
Remedial Design (20% Construction Activities Subtotal w/Contingencies) $18,000 
Construction Management (15% Construction Activities Subtotal w/Contingencies) $14,000 

Subtotal, Professional/Technical Services $41,000 

Institutional Controls 
Establish Deed Restrictions $15,000 

Subtotal, Institutional Controls $15,000 

TOTAL, CAPITAL COSTS $150,000 
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TABLE D-2b.1 
Cost Estimate Summary for 

Alternative SO-3: Vapor Instrusion Mitigation and Capping of Soil with Asbestos ≥ 1% 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

ANNUAL O&M COSTS 
O&M Activities 

Maintain Existing Cap/Cover 
Earthwork Contractor (Assume 1 visit annually) 

Mobilization/Demobilization $690 
Pavement Restoration $140 

Subtotal, Earthwork Contractor $830 

Engineer $7,400 
Subtotal, Maintain Existing Cap/Cover $8,200 

Subtotal, O&M Activities Costs $8,200 
Scope Contingency (15% O&M Activities Subtotal) $1,200 
Bid Contingency (15% O&M Activities Subtotal) $1,200 

Subtotal, O&M Activities with Contingencies $11,000 

Professional/Technical Services 
Project Management (10% Periodic Construction/O&M Activities Subtotal 
w/Contingencies) $1,100 
Technical Support (15% Periodic Construction/O&M Activities Subtotal w/Contingencies $1,650 

Subtotal, Professional/Technical Services $2,800 

TOTAL, ANNUAL O&M COSTS $14,000 
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TABLE D-2b.1 
Cost Estimate Summary for 

Alternative SO-3: Vapor Instrusion Mitigation and Capping of Soil with Asbestos ≥ 1% 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

PERIODIC COSTS 
Construction/O&M Activities 

Years 1 through 10 O&M Activities 
Soil Vapor Monitoring (years 1 through 10 only) 

Engineer $4,000 
Laboratory $1,700 

Subtotal, Soil Vapor Monitoring (years 1 through 10 only) $5,700 

Indoor Air Monitoring & System Operation (years 1 through 10 only) 
Indoor Air Monitoring Costs 

Engineer $2,800 
Laboratory $1,100 

Subtotal, Indoor Air Monitoring $4,000 

System Operating Costs 
Utilities $250 

Subtotal, System Operating Costs $250 

Subtotal, Indoor Air Monitoring & System Operation (years 1 through 10 only) $4,200 

Subtotal, Years 1 through 10 O&M Activities $9,900 
Scope Contingency (15% Years 1 through 10 O&M Activities Subtotal) $1,500 
Bid Contingency (15% Years 1 through 10 O&M Activities Subtotal) $1,500 

Subtotal, Years 1 through 10 O&M Activities with Contingencies $13,000 

Years 5 and 10 O&M Activities 
Soil Vapor Monitoring Point Maintenance (years 5 and 10 only) 

Contractor $2,600 
Engineer $1,100 

Subtotal, Soil Vapor Monitoring Point Maintenance (years 5 and 10 only ) $3,800 

Sub-Slab Depressurization System Maintenance (years 5 and 10 only) 
Contractor $860 

Subtotal, Sub-Slab Depressurization System Maintenance (years 5 and 10 only) $860 

Subtotal, Years 5 and 10 O&M Activities $4,700 
Scope Contingency (15% Years 5 and 10 O&M Activities Subtotal) $700 
Bid Contingency (15% Years 5 and 10 O&M Activities Subtotal) $710 

Subtotal, Years 5 and 10 O&M Activities with Contingencies $6,100 

Subtotal, Periodic O&M Activities with Contingencies $19,000 

Professional/Technical Services 
Project Management (10% Periodic O&M Activities Subtotal w/Contingencies) $1,900 
Technical Support (15% Periodic O&M Activities Subtotal w/Contingencies) $2,900 
Five-Year Review $13,000 

Subtotal, Professional/Technical Services $18,000 

TOTAL, PERIODIC COSTS 
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TABLE D-2b.1 
Cost Estimate Summary for 

Alternative SO-3: Vapor Instrusion Mitigation and Capping of Soil with Asbestos ≥ 1% 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

PRESENT VALUE ANALYSIS 
Total Cost Discount 

Type of Cost Year Total Cost Per Year Factor Present Value 

Capital Costs 0 $150,000 $150,000 1 $150,000 
Annual O&M Costs 1-100 $1,400,000 $14,000 14.3 $200,000 
Periodic Costs 1 $16,000 $16,000 0.935 $15,000 
Periodic Costs 2 $16,000 $16,000 0.873 $14,000 
Periodic Costs 3 $16,000 $16,000 0.816 $13,000 
Periodic Costs 4 $16,000 $16,000 0.763 $12,000 
Periodic Costs 5 $37,000 $37,000 0.713 $26,000 
Periodic Costs 6 $16,000 $16,000 0.666 $11,000 
Periodic Costs 7 $16,000 $16,000 0.623 $10,000 
Periodic Costs 8 $16,000 $16,000 0.582 $9,000 
Periodic Costs 9 $16,000 $16,000 0.544 $9,000 
Periodic Costs 10 $37,000 $37,000 0.508 $19,000 
Periodic Costs 15 $13,000 $13,000 0.362 $5,000 
Periodic Costs 20 $13,000 $13,000 0.258 $3,400 
Periodic Costs 25 $13,000 $13,000 0.184 $2,400 
Periodic Costs 30 $13,000 $13,000 0.131 $1,700 
Periodic Costs 35 $13,000 $13,000 0.0937 $1,200 
Periodic Costs 40 $13,000 $13,000 0.0668 $900 
Periodic Costs 45 $13,000 $13,000 0.0476 $600 
Periodic Costs 50 $13,000 $13,000 0.0339 $400 
Periodic Costs 55 $13,000 $13,000 0.0242 $310 
Periodic Costs 60 $13,000 $13,000 0.0173 $220 
Periodic Costs 65 $13,000 $13,000 0.0123 $160 
Periodic Costs 70 $13,000 $13,000 0.00877 $110 
Periodic Costs 75 $13,000 $13,000 0.00625 $80 
Periodic Costs 80 $13,000 $13,000 0.00446 $60 
Periodic Costs 85 $13,000 $13,000 0.00318 $40 
Periodic Costs 90 $13,000 $13,000 0.00227 $30 
Periodic Costs 95 $13,000 $13,000 0.00162 $21 
Periodic Costs 100 $13,000 $13,000 0.00115 $15 

TOTAL PRESENT VALUE OF ALTERNATIVE $500,000 

Note: Discount Rate of 7% used to calculate discount rate, consistent with "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study," 
EPA 540-R-00-002, OSWER 93555.0-75 (July 2000). 
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TABLE D-2b.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SO-3: Vapor Instrusion Mitigation and Capping of Soil with Asbestos ≥ 1% 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

SO-3: Vapor Instrusion Mitigation and Capping of Soil with Asbestos ≥ 1% 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
CAPITAL COSTS 

Construction Activities 
Implementation Plans/Submittals 1 $10,000 Ea. $10,000 SHA Estimate 

Soil Vapor Monitoring Point Installation 

Contractor 
Mob./Demob., Equipment & Staff 1 $525 L.S. $525 Environmental Sciences Network North Atlantic 

Invoice dated 09/08/06 
ATV/Track-Mtd. Direct Push System, 1-2 
operators, 8-hrs/day 

1 $1,495 Day $1,495 Environmental Sciences Network North Atlantic 
Invoice dated 09/08/06 

Vapor/Soil Sampling Expendable Pkg (per day) 1 $200 Day $200 Environmental Sciences Network North Atlantic 
Invoice dated 09/08/06 

Vapor Implant Installation (includes vapor pt, 
screen, tubing, glass beads, bentonite seal) 

4 $95 Ea. $380 Environmental Sciences Network North Atlantic 
Invoice dated 09/08/06 

Travel Costs - DP Services 2 $150 Ea. $300 Environmental Sciences Network North Atlantic 
Invoice dated 09/08/06 

Subtotal, Contractor $2,900 $2,900 

Engineer 

Subtotal, Engineer $1,500 $1,481 

Subtotal, Soil Vapor Monitoring Point Installation $4,400 $4,381 

Install Passive Barrier & Sub-Slab Depressurization System 

Contractor 
Passive Barrier, new construction 5,000 $4.00 S.F. $20,000 ITRC, 2007. 
Sub-slab Depressurization System 5,000 $5.00 S.F. $25,000 ITRC, 2007. 

Subtotal, Contractor $45,000 $45,000 

Engineer 

Subtotal, Engineer $6,300 $6,262 

Subtotal, Install Passive Barrier & Sub-Slab Depressurization System $51,300 $51,262 

Post-Construction Submittals/As-Builts 1 $5,000 Ea. $5,000 SHA Estimate 

Subtotal, Construction Activities $71,000 

Labor 13 $99 Hr. $1,287 See Note 3. 
Misc. Field Expenses (e.g. mileage, field supplies, 
PPE, telephone, etc.) 

1 $194 L.S. $194 Assume 15% of labor cost. 

Labor, Oversight 55 $99 Hr. $5,445 Assumes 1 week of field work; See Note 3. 
Misc. Field Expenses (e.g. mileage, personal 
protective equipment, field supplies, telephone, 
etc.) 

1 $817 L.S. $817 Assume 15% of labor cost 

Scope Contingency (15% Construction Activities 
Subtotal) 

$11,000 OSWER 5-6: Assume 15% of Construction Activities 
Subtotal 

Bid Contingency (15% Construction Activities Subtotal) $11,000 OSWER 5-6: Assume 15% of Construction Activities 
Subtotal 

Subtotal, Construction Activities with Contingencies $90,000 

Professional/Technical Services 
Project Management (10% Construction Activities $9,000 OSWER 5-8: Assume 10% of Construction Activities 
Subtotal w/Contingencies) Subtotal including contingencies 
Remedial Design (20% Construction Activities Subtotal $18,000 OSWER 5-8: Assume 20% of Construction Activities 
w/Contingencies) Subtotal including contingencies 
Construction Management (15% Construction $14,000 OSWER 5-8: Assume 15% of Construction Activities 
Activities Subtotal w/Contingencies) Subtotal including contingencies 

Subtotal, Professional/Technical Services $41,000 
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TABLE D-2b.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SO-3: Vapor Instrusion Mitigation and Capping of Soil with Asbestos ≥ 1% 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

SO-3: Vapor Instrusion Mitigation and Capping of Soil with Asbestos ≥ 1% 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
Institutional Controls 

Establish Deed Restrictions 

Engineer 
3 $5,000 Ea. $15,000Establish Institutional Controls in the form of Deed 

Restrictions 
SHA estimate; Costs estimated based on number of 
properties requiring deed restrictions. 

Subtotal, Engineer $15,000 $15,000 

Subtotal, Establish Deed Restrictions $15,000 $15,000 

Subtotal, Institutional Controls $15,000 

TOTAL, CAPITAL COSTS $150,000 

ANNUAL O&M COSTS 
O&M Activities 

Maintain Existing Cap/Cover 

Earthwork Contractor (Assume 1 visit annually) 
Mobilization/Demobilization 
Crew, 100 miles, per person 2 $192 Ea. $384 ECHOS 33 01 0204 
Small Equipment 1 $104 Ea. $104 Means 01 54 36.50 1100; assumes 50 miles per 

mob/demob 
Decontaminate Light Equipment 1 $200 Ea. $200 ECHOS 33 17 0801 

Subtotal, Mobilization/Demobilization $690 $688 

Pavement Restoration 
Pavement removal, Bituminous driveways 3 $5.71 S.Y. $18 Means 02 41 13.17 5100 
Transportation & Disposal, Asphalt 1 $25 Ton $25 SHA discussions with Waste Management, Inc. 
Asphaltic Concrete Pavement, Lots & Driveways, 
6" stone base, 2" binder course, 1" topping 

27 $2.93 S.F. $80 Means 32 12 16.14 0020 

Hauling, 20 C.Y. dump truck, 20 mile round trip 1 $14 L.C.Y $14 Means 31 23 23.18 1255 
Subtotal, Pavement Restoration $140 $137 
Subtotal, Earthwork Contractor $830 $825 

Engineer 
Labor, Quarterly Inspections 4 $990 Ea. $3,960 Unit cost assumes 10 labor hours at an average rate of 

$99/hr. See Note 3. 
Misc. Field Expenses (e.g. mileage, personal 
protective equipment, field supplies, telephone, 
etc.) 

1 $594 L.S. $594 Assume 15% of field labor cost. 

Labor, Annual Summary Report Preparation 22 $124 Hr. $2,728 See Note 3. 
Misc. Office Expenses (e.g., reproduction, supplies, 
telephone/fax, postage, etc.) 

1 $137 L.S. $137 Assume 5% of report preparation labor cost. 

Subtotal, Engineer $7,400 $7,419 

Subtotal, Maintain Existing Cap/Cover $8,200 $8,244 

Subtotal, O&M Activities Costs $8,200 

Scope Contingency (15% O&M Activities Subtotal) $1,200 OSWER 5-6: Assume 15% of O&M Activities 
Subtotal 

Bid Contingency (15% O&M Activities Subtotal) $1,200 OSWER 5-6: Assume 15% of O&M Activities 
Subtotal 

Subtotal, O&M Activities with Contingencies $11,000 
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TABLE D-2b.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SO-3: Vapor Instrusion Mitigation and Capping of Soil with Asbestos ≥ 1% 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

SO-3: Vapor Instrusion Mitigation and Capping of Soil with Asbestos ≥ 1% 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
Professional/Technical Services 

Project Management (10% Periodic Construction/O&M $1,100 OSWER 5-8: Assume 10% of O&M Activities 
Activities Subtotal w/Contingencies) Subtotal including contingencies 
Technical Support (15% Periodic Construction/O&M $1,650 OSWER 5-8: Assume 15% of O&M Activities 
Activities Subtotal w/Contingencies) Subtotal including contingencies 

Subtotal, Professional/Technical Services $2,800 

TOTAL, ANNUAL O&M COSTS 

PERIODIC COSTS 
Construction/O&M Activities 

Years 1 through 10 O&M Activities 

Soil Vapor Monitoring (years 1 through 10 only) 

Engineer 

$14,000 

Labor, Soil Vapor Sampling 10 $99 Hr. $990 See Note 3. 
Misc. Field Expenses (e.g. mileage, personal 
protective equipment, field supplies, telephone, 
etc.) 

1 $149 L.S. $149 Assume 15% of labor cost. 

Labor, Summary Report Preparation 22 $124 Hr. $2,728 See Note 3. 
Misc. Office Expenses (e.g., reproduction, supplies, 
telephone/fax, postage, etc.) 

1 $136 L.S. $136 Assume 5% of labor cost. 

Subtotal, Engineer $4,000 $4,003 

Laboratory 
Chemical analysis, VOCs (Method TO-15) 6 $285 Ea. $1,710 2006-2007 Fee Schedule, Alpha Woods Hole Labs. 

Includes equipment rental. 
Subtotal, Laboratory $1,700 $1,710 

Subtotal, Soil Vapor Monitoring (years 1 through 10 only) $5,700 $5,713 

Indoor Air Monitoring & System Operation (years 1 through 10 only) 

Indoor Air Monitoring Costs 
Engineer 

Labor, Indoor Air Sampling 10 $99 Hr. $990 See Note 3. 
Misc. Field Expenses (e.g. mileage, personal 
protective equipment, field supplies, telephone, 
etc.) 

1 $149 L.S. $149 Assume 15% of labor cost. 

Labor, Summary Report Preparation 13 $124 Hr. $1,612 See Note 3. 
Misc. Office Expenses (e.g., reproduction, supplies, 
telephone/fax, postage, etc.) 

1 $81 L.S. $81 Assume 5% of labor cost. 

Subtotal, Engineer $2,800 $2,832 

Laboratory 
Chemical analysis, VOCs (Method TO-15) 4 $285 Ea. $1,140 2006-2007 Fee Schedule, Alpha Woods Hole Labs. 

Includes equipment rental. 
Subtotal, Laboratory $1,100 $1,140 

Subtotal, Indoor Air Monitoring $4,000 $3,972 
System Operating Costs 
Utilities 

Blower Electricity 1 $250 Year $250 SHAestimate. Assumes in-line centrigual blower, 
single-phase, 1/4 Hp 

Subtotal, Utilities $250 $250 
Subtotal, System Operating Costs $250 $250 

Subtotal, Indoor Air Monitoring & System Operation (years 1 through 10 only) $4,200 $4,222 
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TABLE D-2b.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SO-3: Vapor Instrusion Mitigation and Capping of Soil with Asbestos ≥ 1% 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

SO-3: Vapor Instrusion Mitigation and Capping of Soil with Asbestos ≥ 1% 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
Subtotal, Years 1 through 10 O&M Activities $9,900 

Scope Contingency (15% Years 1 through 10 O&M 
Activities Subtotal) 

$1,500 OSWER 5-6: Assume 15% of Years 1 through 10 
O&M Activities Subtotal 

Bid Contingency (15% Years 1 through 10 O&M 
Activities Subtotal) 

$1,500 OSWER 5-6: Assume 15% of Years 1 through 10 
O&M Activities Subtotal 

Subtotal, Years 1 through 10 O&M Activities with Contingencies $13,000 

Years 5 and 10 O&M Activities 

Soil Vapor Monitoring Point Maintenance (years 5 and 10 only) 

Contractor 
Mob./Demob., Equipment & Staff 1 $525 L.S. $525 Environmental Sciences Network North Atlantic 

Invoice dated 09/08/06 
ATV/Track-Mtd. Direct Push System, 1-2 
operators, 8-hrs/day 

1 $1,495 Day $1,495 Environmental Sciences Network North Atlantic 
Invoice dated 09/08/06 

Vapor/Soil Sampling Expendable Pkg (per day) 1 $200 Day $200 Environmental Sciences Network North Atlantic 
Invoice dated 09/08/06 

Vapor Implant Installation (includes vapor pt, 
screen, tubing, glass beads, bentonite seal) 

1 $95 Ea. $95 Environmental Sciences Network North Atlantic 
Invoice dated 09/08/06 

Travel Costs - DP Services 2 $150 Ea. $300 Environmental Sciences Network North Atlantic 
Invoice dated 09/08/06 

Subtotal, Contractor $2,600 $2,615 

Engineer 

Subtotal, Engineer $1,100 $1,139 

Subtotal, Soil Vapor Monitoring Point Maintenance (years 5 and 10 only ) $3,800 $3,754 

Sub-Slab Depressurization System Maintenance (years 5 and 10 only) 

Contractor 

Subtotal, Contractor $860 $855 

Subtotal, Sub-Slab Depressurization System Maintenance (years 5 and 10 only) $860 $855 

Subtotal, Years 5 and 10 O&M Activities $4,700 

Labor 10 $99 Hr. $990 See Note 3.
Misc. Field Expenses (e.g. mileage, field supplies, 
PPE, telephone, etc.) 

1 $149 L.S. $149 Assume 15% of labor cost.

Replacement Blower, in-line centrigual, single-
phase, 1/4 Hp 

1 $555 Ea. $555 Grainger Industrial Supply, 2007.

Labor 4 $75 Hr. $300 SHA estimate.

Scope Contingency (15% Years 5 and 10 O&M 
Activities Subtotal) 

$700 OSWER 5-6: Assume 15% of Years 5 and 10 O&M 
Activities Subtotal 

Bid Contingency (15% Years 5 and 10 O&M Activities 
Subtotal) 

$710 OSWER 5-6: Assume 15% of Years 5 and 10 O&M 
Activities Subtotal 

Subtotal, Years 5 and 10 O&M Activities with Contingencies $6,100 

Subtotal, Periodic O&M Activities with Contingencies $19,000 

S:\CONDATA\2000s\2032.01\Work\Detailed Analysis Work\Cost Estimates\

FS Cost Tables\SO RA Cost Estimates\SO Cost Summaries.xls Page 4 of 5




TABLE D-2b.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SO-3: Vapor Instrusion Mitigation and Capping of Soil with Asbestos ≥ 1% 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

SO-3: Vapor Instrusion Mitigation and Capping of Soil with Asbestos ≥ 1% 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
Professional/Technical Services 

$1,900 OSWER 5-8: Assume 10% of Periodic O&MProject Management (10% Periodic O&M Activities 
Activities Subtotal including contingenciesSubtotal w/Contingencies) 

$2,900 OSWER 5-8: Assume 15% of Periodic O&MTechnical Support (15% Periodic O&M Activities 
Activities Subtotal including contingenciesSubtotal w/Contingencies) 

Five-Year Review 

Engineer 
Labor 1 $12,400 L.S. $12,400 Unit cost assumes 100 labor hours at an average rate 

of $124/hr. See Note 3. 
Misc Expenses (e.g., reproduction, telephone, 
postage, etc.) 1 

$620 L.S. $620 
Assume 5% of labor costs. 

Subtotal, Engineer $13,000 $13,020 

Subtotal, Five-Year Review $13,000 

Subtotal, Professional/Technical Services $18,000 

$37,000TOTAL, PERIODIC COSTS 

Abbreviations: 
B.C.Y. = bank cubic yards Hr. = hour L.S. = lump sump S.F. = square feet 
C.Y. = cubic yards L.C.Y. = loose cubic yards Mo. = month S.Y. = square yard 
Ea. = each L.F. = linear feet M.S.F. = thousand square feet 

Notes: 
1. "Means" refers to one of the following:

 RS Means, 2007, Heavy Construction Cost Data, 21st Annual Edition.
 RS Means, 2007, Site Work & Landscape Cost Data, 26th Annual Edition. 

2. "ECHOS" refers to one of the following:
 ECHOS, 2006, Environmental Remediation Cost Data - Assemblies, 12th Annua1 Edition.
 ECHOS, 2006, Environmental Remediation Cost Data - Unit Price, 12th Annual Edition. 

3. Average labor rate of $124/hr assumes primarily office-based labor. Average labor rate of $99/hr assumes primarily field labor; personnel hours for field tasks include oversight/project management and support time, in 
addition to time for staff in field. 
4. For those units costs estimated using Means or ECHOS, the H&S level is assumed to be level E, unless otherwise noted. 
5. Laboratory costs for soil vapor sampling assume analysis of 6 (4 primary samples, 1 duplicate and 1 ambient air sample) soil vapor samples (VOCs by USEPA Method TO-15, 2-methylnaphthalene by MADEP APH 
Method). Laboratory unit costs based on 2006 - 2007 Fee Schedule for Alpha Woods Hole Labs (AWHL) of Raynham, Massachusetts. 
6. ITRC (Interstate Technology & Regulatory Council). 2007. Vapor Intrusion Pathway: A Practical Guideline. VI-1. Washington, D.C.: Interstate Technology & Regulatory Council, Vapor Intrusion Team. 
www.itrcweb.org. 
7. Laboratory costs for indoor air sampling assume analysis of 4 (2 primary samples, 1 duplicate, and 1 ambient air sample) soil vapor samples (VOCs by USEPA Method TO-15, 2-methylnaphthalene by MADEP APH 
Method). Laboratory unit costs based on 2006 - 2007 Fee Schedule for Alpha Woods Hole Labs (AWHL) of Raynham, Massachusetts. 
8. Grainger Industrial Supply, 2007. On-line catalog available at http://www.grainger.com/Grainger/wwg/start.shtml.
9. "OSWER" refers to exhibits from the USEPA Office of Solid Waste and Emergency Response (OSWER) "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study," EPA 540-R-00-002, 
OSWER 93555.0-75 (July 2000). 
10. All subtotals and total are rounded to 2 significant numbers. The number presented italics to the right of rounded subtotals is the unrounded summed value. 
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Appendix D-2c


Cost Estimates for Alternative SO-4




Note that this appendix includes costs which have been updated using those originally presented 
in the Draft FS (SHA, 2007) for alternative SO-4.  An error in the original contingency costs was 
corrected. 



TABLE D-2c.1 
Cost Estimate Summary for 

Alternative SO-4: Limited Excavation 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

CAPITAL COSTS 
Construction Activities 

Implementation Plans/Submittals 

Limited Excavation 
Contractor 

Mobilization/Demobilization 
Site Preparation 
Excavation 
Backfill 
Site Restoration 
Soil Stabilization 
Transportation/Disposal 

Subtotal, Contractor 

Engineer 

Laboratory


Subtotal, Limited Excavation


Post-Construction Submittals/As-Builts


Subtotal, Construction Activities

Scope Contingency (15% Construction Activities Subtotal)

Bid Contingency (15% Construction Activities Subtotal)


Subtotal, Construction Activities with Contingencies 

Professional/Technical Services 

$10,000 

$4,900 
$2,000 

$14,000 
$16,000 

$7,000 
$4,500 

$41,000 
$89,000 

$6,300 
$4,100 

$100,000 

$5,000 

$115,000 
$17,000 
$17,000 

$150,000 

Project Management (8% Construction Activities Subtotal w/Contingencies) $12,000 
Remedial Design (15% Construction Activities Subtotal w/Contingencies) $23,000 
Construction Management (10% Construction Activities Subtotal w/Contingencies) $15,000 

Subtotal, Professional/Technical Services $50,000 

Institutional Controls 
Establish Deed Restrictions $15,000 

Subtotal, Institutional Controls $15,000 

TOTAL, CAPITAL COSTS $220,000 
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TABLE D-2c.1 
Cost Estimate Summary for 

Alternative SO-4: Limited Excavation 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

PERIODIC COSTS 
Professional/Technical Services 

Five-Year Review $13,000 
Subtotal, Professional/Technical Services $13,000 

$13,000TOTAL, PERIODIC COSTS 

PRESENT VALUE ANALYSIS 
Total Cost Discount 

Type of Cost Year Total Cost Per Year Factor Present Value 

Capital Costs 0 $220,000  $220,000 1  $220,000 
Annual O&M Costs 1-100 $0 $0 14.3 $0 
Periodic Costs 5 $13,000 $13,000 0.713 $9,000 
Periodic Costs 10 $13,000 $13,000 0.508 $7,000 
Periodic Costs 15 $13,000 $13,000 0.362 $5,000 
Periodic Costs 20 $13,000 $13,000 0.258 $3,400 
Periodic Costs 25 $13,000 $13,000 0.184 $2,400 
Periodic Costs 30 $13,000 $13,000 0.131 $1,700 
Periodic Costs 35 $13,000 $13,000 0.0937 $1,200 
Periodic Costs 40 $13,000 $13,000 0.0668 $900 
Periodic Costs 45 $13,000 $13,000 0.0476 $600 
Periodic Costs 50 $13,000 $13,000 0.0339 $400 
Periodic Costs 55 $13,000 $13,000 0.0242 $310 
Periodic Costs 60 $13,000 $13,000 0.0173 $220 
Periodic Costs 65 $13,000 $13,000 0.0123 $160 
Periodic Costs 70 $13,000 $13,000 0.00877 $110 
Periodic Costs 75 $13,000 $13,000 0.00625 $80 
Periodic Costs 80 $13,000 $13,000 0.00446 $60 
Periodic Costs 85 $13,000 $13,000 0.00318 $40 
Periodic Costs 90 $13,000 $13,000 0.00227 $30 
Periodic Costs 95 $13,000 $13,000 0.00162 $21 
Periodic Costs 100 $13,000 $13,000 0.00115 $15 

TOTAL PRESENT VALUE OF ALTERNATIVE $250,000 

Note: Discount Rate of 7% used to calculate discount rate, consistent with "A Guide to Developing and Documenting Cost Estimates During the Feasibility 
Study," EPA 540-R-00-002, OSWER 93555.0-75 (July 2000). 
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TABLE D-2c.2 
Detailed Cost Estimate for 

Alternative SO-4: Limited Excavation 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

SO-4: Limited Excavation 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
CAPITAL COSTS 

Construction Activities 
Implementation Plans/Submittals 1 $10,000 Ea. $10,000 SHA estimate 

Limited Excavation 

Contractor 
Mobilization/Demobilization 
Mob/Demob, Loader, Compactor, 70 to 150 HP 4 $417 Ea. $1,668 Means 01 54 36.50 0020; Assumes 50 miles per 

mob/demob. 
Mob/Demob, Excavator, Above 150 HP 2 $613 Ea. $1,226 Means 01 54 36.50 0100; Assumes 50 miles per 

mob/demob. 
Mob/Demob, Small Equipment 2 $104 Ea. $208 Means 01 54 36.50 1100; Assumes 50 miles per 

mob/demob. 
Decontaminate Light Equipment 1 $200 Ea. $200 ECHOS 33 17 0801; Assumes H&S level D. 
Decontaminate Medium Equipment 4 $399 Ea. $1,596 ECHOS 33 17 0802; Includes water truck; Assumes 

H&S level D. 
Subtotal, Mobilization/Demobilization $4,900 $4,898 

Site Preparation 
Pavement removal, Bituminous driveways 234 $6 S.Y. $1,336 Means 02 41 13.17 5100 
Erosion Control, Silt Fences, Vinyl, 3' high with 7.5' 150 $4.28 L.F. $642 ECHOS 18 05 0206 

Subtotal, Site Preparation $2,000 $1,978 

Excavation 
Crawler-mounted, 1.25 C.Y. 225 Hydraulic 
Excavator 

24 $215 Hr. $5,160 ECHOS 17 03 0231; Assumes H&S level D. 

926, 2.0 CY, Wheel Loader 24 $144 Hr. $3,456 ECHOS 17 03 0222; Assumes H&S level D. 
Bobcat 24 $126 Hr. $3,024 ECHOS Crew Code COBBC; Assumes H&S level D. 
Water Truck 24 $103 Hr. $2,472 ECHOS Crew Code COKBM (Modified); Assumes 

H&S level D. 
Sprayed Water Dust Suppressant 2,100 $0.05 S.F. $105 ECHOS 33 08 0585; Assumes H&S level D. 

Subtotal, Excavation $14,000 $14,217 

Backfill 
Crawler-mounted, 1.25 C.Y. 225 Hydraulic 
Excavator 

16 $199 Hr. $3,184 ECHOS 17 03 0231 

926, 2.0 CY, Wheel Loader 16 $130 Hr. $2,080 ECHOS 17 03 0222 
Vibratory Sheepsfoot Roller, 13 Ton, 66" Wide 16 $344 Hr. $5,504 ECHOS Crew Code COFCQ (Modified) 

Unclassified Fill, Delivered, Off-site 402 $12 C.Y. $4,824 ECHOS 02223 1001 
Subtotal, Backfill $16,000 $15,592 

Site Restoration 
Asphaltic Concrete Pavement, Lots & Driveways, 2,100 $2.93 S.F. $6,153 Means 32 12 16.14 0020 
6" stone base, 2" binder course, 1" topping 

Hauling, 20 C.Y. dump truck, 20 mile round trip 59 $14 L.C.Y $826 Means 31 23 23.18 1255 
Subtotal, Site Restoration $7,000 $6,979 

Soil Stabilization 
In-Situ Cement Stabilization, 6% 140 $32 B.C.Y. $4,480 ECHOS 17 03 0602; Assumes one-third of TCE-

impacted soil & one-half of the asbestos-impacted soil 
will require stabilization; Assumes H&S level D. 

Subtotal, Soil Stabilization $4,500 $4,480 

Transportation/Disposal 
Asphalt 30 $25 Ton $750 SHA discussions with Waste Management, Inc. 
VOC-Impacted Soils 612 $54 Ton $33,048 SHA discussions with ESMI; Includes soil 

stabilization additive. 
Asbestos-Impacted Soils, Non-Hazardous 93 $80 Ton $7,440 SHA discussions with Waste Management, Inc.; 

Includes soil stabilization additive. 
Subtotal, Transportation/Disposal $41,000 $41,238 

Subtotal, Contractor $89,000 $89,382 
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TABLE D-2c.2 
Detailed Cost Estimate for 

Alternative SO-4: Limited Excavation 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

SO-4: Limited Excavation 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
Engineer 

Labor 55 $99 Hr. $5,445 Assumes 1 week of field work; See Note 3. 
Misc. Field Expenses (e.g. mileage, personal 1 $817 L.S. $817 Assumes 15% of labor cost 
protective equipment, field supplies, telephone, etc.) 

Subtotal, Engineer $6,300 $6,262 

Laboratory 
Chemical analysis, Soil Management Assessment 
Package I 

3 $965 Ea. $2,895 2006-2007 Fee Schedule, Alpha Woods Hole Labs 

Chemical analysis, TCE Confirmatory 5 $185 Ea. $925 2006-2007 Fee Schedule, Alpha Woods Hole Labs 
Chemical analysis, Asbestos Confirmatory 5 $50 Ea. $250 SHA discussions with EMSL Analytical, Inc. 

Subtotal, Laboratory $4,100 $4,070 

Subtotal, Limited Excavation $100,000 $99,714 

Post-Construction Submittals/As-Builts 1 $5,000 Ea. $5,000 SHA estimate 

Subtotal, Construction Activities $115,000 

Scope Contingency (15% Construction Activities $17,000 OSWER 5-6: Assume 15% of O&M Activities 
Subtotal) Subtotal 
Bid Contingency (15% Construction Activities Subtotal) $17,000 OSWER 5-6: Assume 15% of O&M Activities 

Subtotal 
Subtotal, Construction Activities with Contingencies $150,000 

Professional/Technical Services
Project Management (8% Construction Activities $12,000 OSWER 5-8: Assume 8% of Construction Activities 
Subtotal w/Contingencies) Subtotal including contingencies 
Remedial Design (15% Construction Activities Subtotal $23,000 OSWER 5-8: Assume 15% of Construction Activities 
w/Contingencies) Subtotal including contingencies 
Construction Management (10% Construction Activities $15,000 OSWER 5-8: Assume 10% of Construction Activities 
Subtotal w/Contingencies) Subtotal including contingencies 

Subtotal, Professional/Technical Services $ 50,000 

Institutional Controls 
Establish Deed Restrictions 

Engineer 
Establish Institutional Controls in the form of Deed 3 $5,000 Ea. $15,000 SHA estimate; Costs estimated based on number of 
Restrictions properties requiring deed restrictions. 

Subtotal, Engineer $15,000 $15,000 

Subtotal, Establish Deed Restrictions $15,000 $15,000 

Subtotal, Institutional Controls $15,000 

TOTAL, CAPITAL COSTS $220,000 

Page 2 of 3 



TABLE D-2c.2 
Detailed Cost Estimate for 

Alternative SO-4: Limited Excavation 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

SO-4: Limited Excavation 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
PERIODIC COSTS 

Professional/Technical Services 
Five-Year Review 

Engineer 
Labor 1 $12,400 L.S. $12,400 Unit cost assumes 100 labor hours at an average rate of 

$124/hr. See Note 3. 
Misc Expenses (e.g., reproduction, telephone, 
postage, etc.) 

1 $620 L.S. $620 Assume 5% of labor costs. 

Subtotal, Engineer $13,000 $13,020 

Subtotal, Five-Year Review $13,000 $13,020 

Subtotal, Professional/Technical Services $13,000 

TOTAL, PERIODIC COSTS $13,000 

Abbreviations: 
B.C.Y. = bank cubic yards Hr. = hour L.S. = lump sump S.F. = square feet 
C.Y. = cubic yards L.C.Y. = loose cubic yards Mo. = month S.Y. = square yard 
Ea. = each L.F. = linear feet M.S.F. = thousand square feet 

Notes: 
1. "Means" refers to one of the following:

 RS Means, 2007, Heavy Construction Cost Data, 21st Annual Edition.
 RS Means, 2007, Site Work & Landscape Cost Data, 26th Annual Edition. 

2. "ECHOS" refers to one of the following:
 ECHOS, 2006, Environmental Remediation Cost Data - Assemblies, 12th Annua1 Edition.
 ECHOS, 2006, Environmental Remediation Cost Data - Unit Price, 12th Annual Edition. 

3. Average labor rate of $124/hr assumes primarily office-based labor. Average labor rate of $99/hr assumes primarily field labor; personnel hours for field tasks include oversight/project management and support 
time, in addition to time for staff in field. 
4. For those units costs estimated using Means or ECHOS, the H&S level is assumed to be level E, unless otherwise noted.
5. The following assumptions were used for the quantity estimates: 

a.) We assumed "swell" factor of 18% for excavated soils.
     b.) We assumed 1 cubic yard of excavation and backfill materials (existing pavement, excavated soil, unclassified fill, topsoil, and asphaltic concrete pavement) weighs approximately 1.5 tons. 
6. "OSWER" refers to exhibits from the USEPA Office of Solid Waste and Emergency Response (OSWER) "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study," EPA 540-R-00-
002, OSWER 93555.0-75 (July 2000). 
7. All subtotals and total are rounded to 2 significant numbers. The number presented italics to the right of rounded subtotals is the unrounded summed value. 
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Appendix D-2d


Cost Estimates for Alternative SO-5




Note that this appendix includes costs which have been updated using those originally presented 
in the Draft FS (SHA, 2007) for alternative SO-5.  Revisions were based on updated volumes of 
soils requiring remediation under this alternative. 



TABLE D-2d.1 
Cost Estimate Summary for 

Alternative SO-5: Excavation and Off-Site Disposal (TCE, As, PAHs, Asbestos ≥ 1%) 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

CAPITAL COSTS 
Construction Activities 

Implementation Plans/Submittals $51,000 

EOSS Excavation 
Contractor 

Mobilization/Demobilization $4,900 
Site Preparation $40,000 
Excavation $36,000 
Backfill $33,000 
Site Restoration $190,000 
Soil Stabilization $65,000 
Transportation/Disposal $210,000 

Subtotal, Contractor $580,000 

Engineer $25,000 
Laboratory $20,000 

Subtotal, EOSS Excavation $630,000 

Post-Construction Submittals/As-Builts $26,000 

Subtotal, Construction Activities $702,000 
Scope Contingency (15% Construction Activities Subtotal) $105,000 
Bid Contingency (15% Construction Activities Subtotal) $105,000 

Subtotal, Construction Activities with Contingencies $912,000 

Professional/Technical Services 
Project Management (6% Construction Activities Subtotal w/Contingencies) $55,000 
Remedial Design (12% Construction Activities Subtotal w/Contingencies) $109,000 
Construction Management (8% Construction Activities Subtotal w/Contingencies) $73,000 

Subtotal, Professional/Technical Services $237,000 

Institutional Controls 
Establish Deed Restrictions $15,000 

Subtotal, Institutional Controls $15,000 

TOTAL, CAPITAL COSTS $1,200,000 
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TABLE D-2d.1 
Cost Estimate Summary for 

Alternative SO-5: Excavation and Off-Site Disposal (TCE, As, PAHs, Asbestos ≥ 1%) 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

ANNUAL O&M COSTS 
O&M Activities 

Maintain Cap/Cover 
Earthwork Contractor (Assume 1 visit annually) 

Mobilization/Demobilization 
Repairs to Soil Cover 
Pavement Restoration 

Subtotal, Earthwork Contractor 

Landscaping Contractor (Assume 2 visits annually) 
Engineer 

Subtotal, Maintain Cap/Cover 

Subtotal, O&M Activities Costs

Scope Contingency (25% O&M Activities Subtotal)

Bid Contingency (15% O&M Activities Subtotal)


Subtotal, O&M Activities with Contingencies 

Professional/Technical Services 

$690 
$1,600 

$11,200 
$14,000 

$500 
$7,400 

$21,000 

$21,000 
$5,300 
$3,200 

$30,000 

Project Management (10% O&M Activities Subtotal w/Contingencies) $3,000 
Technical Support (15% O&M Activities Subtotal w/Contingencies) $4,500 

Subtotal, Professional/Technical Services $7,500 

TOTAL, ANNUAL O&M COSTS 

PERIODIC COSTS 
Professional/Technical Services 

Five-Year Review $13,000 
Subtotal, Professional/Technical Services $13,000 

TOTAL, PERIODIC COSTS 

$38,000 

$13,000 
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TABLE D-2d.1 
Cost Estimate Summary for 

Alternative SO-5: Excavation and Off-Site Disposal (TCE, As, PAHs, Asbestos ≥ 1%) 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

PRESENT VALUE ANALYSIS 
Total Cost Discount 

Type of Cost Year Total Cost Per Year Factor Present Value 

Capital Costs 0 $1,200,000 $1,200,000 1  $ 1,200,000 
Annual O&M Costs 1-100 $3,800,000 $38,000 14.3 $540,000 
Periodic Costs 5 $13,000 $13,000 0.713 $9,000 
Periodic Costs 10 $13,000 $13,000 0.508 $7,000 
Periodic Costs 15 $13,000 $13,000 0.362 $5,000 
Periodic Costs 20 $13,000 $13,000 0.258 $3,400 
Periodic Costs 25 $13,000 $13,000 0.184 $2,400 
Periodic Costs 30 $13,000 $13,000 0.131 $1,700 
Periodic Costs 35 $13,000 $13,000 0.0937 $1,200 
Periodic Costs 40 $13,000 $13,000 0.0668 $900 
Periodic Costs 45 $13,000 $13,000 0.0476 $600 
Periodic Costs 50 $13,000 $13,000 0.0339 $400 
Periodic Costs 55 $13,000 $13,000 0.0242 $310 
Periodic Costs 60 $13,000 $13,000 0.0173 $220 
Periodic Costs 65 $13,000 $13,000 0.0123 $160 
Periodic Costs 70 $13,000 $13,000 0.00877 $110 
Periodic Costs 75 $13,000 $13,000 0.00625 $80 
Periodic Costs 80 $13,000 $13,000 0.00446 $60 
Periodic Costs 85 $13,000 $13,000 0.00318 $40 
Periodic Costs 90 $13,000 $13,000 0.00227 $30 
Periodic Costs 95 $13,000 $13,000 0.00162 $21 
Periodic Costs 100 $13,000 $13,000 0.00115 $15 

TOTAL PRESENT VALUE OF ALTERNATIVE $1,800,000 

Note: Discount Rate of 7% used to calculate discount rate, consistent with "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study," 
EPA 540-R-00-002, OSWER 93555.0-75 (July 2000). 
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TABLE D-2d.2 Revision No.: 02 
Detailed Cost Estimate for Date: April 2008 

Alternative SO-5: Excavation and Off-Site Disposal (TCE, As, PAHs, Asbestos ≥ 1%) 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

SO-5: Excavation and Off-Site Disposal (TCE, As, PAHs, Asbestos ≥ 1%) 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
CAPITAL COSTS 

Construction Activities

Implementation Plans/Submittals 1 $51,000 Ea. $51,000 SHA estimate


EOSS Excavation 

Contractor 
Mobilization/Demobilization 
Mob/Demob, Loader, Compactor, 70 to 150 HP 4 $417 Ea. $1,668 Means 01 54 36.50 0020; Assumes 50 miles per 

mob/demob. 
Mob/Demob, Excavator, Loader, Above 150 HP 2 $613 Ea. $1,226 Means 01 54 36.50 0100; Assumes 50 miles per 

mob/demob. 
Mob/Demob, Small Equipment 2 $104 Ea. $208 Means 01 54 36.50 1100; Assumes 50 miles per 

mob/demob. 
Decontaminate Light Equipment 1 $200 Ea. $200 ECHOS 33 17 0801; Assumes H&S level D. 
Decontaminate Medium Equipment 4 $399 Ea. $1,596 ECHOS 33 17 0802; Includes water truck; Assumes 

H&S level D. 
Subtotal, Mobilization/Demobilization $4,900 $4,898 

Site Preparation 
Pavement removal, Bituminous driveways 5,802 $5.72 S.Y. $33,187 Means 02 41 13.17 5100 
Erosion Control, Silt Fences, Vinyl, 3' high with 
7.5' posts 

1,500 $4.28 L.F. $6,420 ECHOS 18 05 0206 

Subtotal, Site Preparation $40,000 $39,607 

Excavation 
Crawler-mounted, 1.25 C.Y. 225 Hydraulic 
Excavator 

56 $215 Hr. $12,040 ECHOS 17 03 0231; Assumes H&S level D. 

926, 2.0 CY, Wheel Loader 56 $144 Hr. $8,064 ECHOS 17 03 0222; Assumes H&S level D. 
Bobcat 56 $126 Hr. $7,056 ECHOS Crew Code COBBC; Assumes H&S level D. 
Water Truck 56 $103 Hr. $5,768 ECHOS Crew Code COKBM (Modified); Assumes 

H&S level D. 
Sprayed Water Dust Suppressant 68,700 $0.05 S $3,435 ECHOS 33 08 0585; Assumes H&S level D. 

Subtotal, Excavation $36,000 $36,363 

Backfill 
Crawler-mounted, 1.25 C.Y. 225 Hydraulic 
Excavator 

24 $199 Hr. $4,776 ECHOS 17 03 0231 

926, 2.0 CY, Wheel Loader 24 $130 Hr. $3,120 ECHOS 17 03 0222 
Roller, Vibratory, Sheepsfoot, 13 Ton, 66" Wide 24 $344 Hr. $8,256 ECHOS Crew Code COFCQ (Modified) 

Unclassified Fill, Delivered, Off-site 1388 $12 C.Y. $16,656 ECHOS 02223 1001 
Subtotal, Backfill $33,000 $32,808 

Site Restoration 
Asphaltic Concrete Pavement, Lots & Driveways, 
6" stone base, 2" binder course, 1" topping 

52,218 $2.93 S.F. $152,999 Means 32 12 16.14 0020 

Hauling, 20 C.Y. dump truck, 20 mile round trip 1,451 $14 L.C.Y $20,314 Means 31 23 23.18 1255 
Topsoil, Furnish & Place, 6" Lifts, Off-site 305 $55 C.Y. $16,775 ECHOS 18 05 0301 

Mechanical Seeding, Grass seed hand push spreader 15 $27 M.S.F. $405 Means 32 92 19.13 0800 
Subtotal, Subcontractor $190,000 $190,493 

Soil Stabilization 
Cement Stabilization, 6% 2,030 $32 B.C.Y.  $64,960 ECHOS 17 03 0602; Assumes ~1/4 of TCE-impacted 

soil, 1/2 of the asbestos-impacted soil, & 3/4 of the 
PAH/As-impacted soil will require stabilization; 
Assumes H&S level D. 

Subtotal, Soil Stabilization $65,000 $64,960 
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TABLE D-2d.2 Revision No.: 02 
Detailed Cost Estimate for Date: April 2008 

Alternative SO-5: Excavation and Off-Site Disposal (TCE, As, PAHs, Asbestos ≥ 1%) 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

SO-5: Excavation and Off-Site Disposal (TCE, As, PAHs, Asbestos ≥ 1%) 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
Transportation/Disposal 
Asphalt 725 $25 Ton $18,129 SHA discussions with Waste Management, Inc. 
VOC-Impacted Soils, Non-Hazardous 600 $54 Ton $32,400 SHA discussions with ESMI; Includes soil stabilization 

additive. 
Asbestos-Impacted Soils, Non-Hazardous 90 $80 Ton $7,200 SHA discussions with Waste Management, Inc.; 

Includes soil stabilization additive. 
Non-Asbestos Impacted Soils, Non-Hazardous  4,050 $38 Ton  $153,900 SHA discussions with Waste Management, Inc.; 

Includes soil stabilization additive. 
Subtotal, Transportation/Disposal $210,000 $211,629 

Subtotal, Contractor $580,000 $580,758 

Engineer 

Subtotal, Engineer $25,000 $25,047 

Laboratory 

Labor 220 $99 hr $21,780 Assumes 4 weeks of field work

Misc. Field Expenses (e.g. 
protective equipment, field
etc.) 

mileage, personal 
supplies, telephone, 

1 $3,267 l.s. $3,267 Assumes 15% of labor cost

Chemical analysis, Soil Management Assessment 
Package I 

10 $965 Ea. $9,650 2006-2007 Fee Schedule, Alpha Woods Hole Labs 

Chemical analysis, TCE Confirmatory 5 $185 Ea. $925 2006-2007 Fee Schedule, Alpha Woods Hole Labs 
Chemical analysis, Asbestos Confirmatory 5 $50 Ea. $250 SHA discussions with EMSL Analytical, Inc. 
Chemical analysis, PAHs Confirmatory 56 $155 Ea. $8,680 2006-2007 Fee Schedule, Alpha Woods Hole Labs; 

Assumes 1 sample collected every 50 feet of lateral 
excavation extents 

Chemical analysis, As Confirmatory 3 $13 Ea. $39 2006-2007 Fee Schedule, Alpha Woods Hole Labs 
Subtotal, Laboratory $20,000 $19,544 

Subtotal, EOSS Excavation $630,000 $625,349 

Post-Construction Submittals/As-Builts 1 $26,000 Ea.  $26,000 SHA estimate 

Subtotal, Construction Activities $702,000 

Scope Contingency (15% Construction Activities 
Subtotal) 

$105,000 OSWER 5-6: Assume 15% of Construction Activities 
Subtotal 

Bid Contingency (15% Construction Activities 
Subtotal) 

$105,000 OSWER 5-6: Assume 15% of Construction Activities 
Subtotal 

Subtotal, Construction Activities with Contingencies $912,000 

Professional/Technical Services 
Project Management (6% Construction Activities $55,000 OSWER 5-8: Assume 6% of Construction Activities 
Subtotal w/Contingencies) Subtotal including contingencies 
Remedial Design (12% Construction Activities Subtotal $109,000 OSWER 5-8: Assume 12% of Construction Activities 
w/Contingencies) Subtotal including contingencies 
Construction Management (8% Construction Activities $73,000 OSWER 5-8: Assume 8% of Construction Activities 
Subtotal w/Contingencies) Subtotal including contingencies 

Subtotal, Professional/Technical Services $237,000 

Institutional Controls 
Establish Deed Restrictions 

Engineer 
3 $5,000 Ea. $15,000 

Subtotal, Engineer $15,000 $15,000 

Establish Institutional Controls in the form of Deed 
Restrictions 

SHA estimate; Costs estimated based on number of 
properties requiring deed restrictions. 

Subtotal, Establish Deed Restrictions 

Subtotal, Institutional Controls 

$15,000 

$15,000 

$15,000 

TOTAL, CAPITAL COSTS $1,200,000 
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TABLE D-2d.2 Revision No.: 02 
Detailed Cost Estimate for Date: April 2008 

Alternative SO-5: Excavation and Off-Site Disposal (TCE, As, PAHs, Asbestos ≥ 1%) 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

SO-5: Excavation and Off-Site Disposal (TCE, As, PAHs, Asbestos ≥ 1%) 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

ANNUAL O&M COSTS 
O&M Activities 

Maintain Cap/Cover 

Earthwork Contractor (Assume 1 visit annually) 
Mobilization/Demobilization 
Crew, 100 miles, per person 2 $192 Ea. $384 ECHOS 33 01 0204 
Small Equipment 1 $104 Ea. $104 Means 01 54 36.50 1100; assumes 50 miles per 

mob/demob 
Decontaminate Light Equipment 1 $200 Ea. $200 ECHOS 33 17 0801 

Subtotal, Mobilization/Demobilization $690 $688 

Repairs to Soil Cover 
Bobcat 8 $126 Hr. $1,008 ECHOS Crew Code COBBC 
Topsoil, Furnish & Place, 6" Lifts, Off-site 10 $55 C.Y. $550 ECHOS 08 05 0301 
Mechanical Seeding, Grass seed hand push 
spreader, 4.5 lbs per M.S.F. 

0.8 $27 M.S.F. $22 Means 32 92 19.13 0800 

Subtotal, Repairs to Soil Cover $1,600 $1,580 

Pavement Restoration 
Pavement removal, Bituminous driveways 291 $5.71 S.Y. $1,662 Means 02 41 13.17 5100; Assumes 5% of paved area is 

replaced annually. 
Transportation & Disposal, Asphalt 36 $25 Ton $906 SHA discussions with Waste Management, Inc. 
Asphaltic Concrete Pavement, Lots & Driveways, 6 2,611 $2.93 S.F. $7,650 Means 32 12 16.14 0020; Assumes 5% of paved area is 

replaced annually. 
Hauling, 20 C.Y. dump truck, 20 mile round trip 73 $14 L.C.Y $1,015 Means 31 23 23.18 1255 

Subtotal, Pavement Restoration $11,200 $11,234 
Subtotal, Earthwork Contractor $14,000 $13,501 

Landscaping Contractor (Assume 2 visits annually) 
Mowing, 1st event 1 $250.00 M.S.F. $250 SHA estimate. 
Mowing, 2nd event 1 $250.00 M.S.F. $250 SHA estimate. 

Subtotal, Landscaping Contractor $500 $500 

Engineer 
Labor, Quarterly Inspections 4 $990 Ea. $3,960 Unit cost assumes 10 labor hours at an average rate of 

$99/hr. See Note 3. 
Misc. Field Expenses (e.g. mileage, personal 
protective equipment, field supplies, telephone, 
etc.) 

1 $594 L.S. $594 Assume 15% of field labor cost. 

Labor, Annual Summary Report Preparation 22 $124 Hr. $2,728 See Note 3. 
Misc. Office Expenses (e.g., reproduction, 
supplies, telephone/fax, postage, etc.) 

1 $137 L.S. $137 Assume 5% of report preparation labor cost. 

Subtotal, Engineer $7,400 $7,419 

Subtotal, Maintain Cap/Cover $21,000 $21,420 

Subtotal, O&M Activities Costs $21,000 

Subtotal, O&M Activities with Contingencies $30,000 

Scope Contingency (25% O&M Activities Subtotal) $5,300 OSWER 5-6: Assume 25% of O&M Activities Subtotal

Bid Contingency (15% O&M Activities Subtotal) $3,200 OSWER 5-6: Assume 15% of O&M Activities Subtotal

Professional/Technical Services 
Project Management (10% O&M Activities Subtotal $3,000 OSWER 5-8: Assume 10% of O&M Activities Subtotal 
w/Contingencies) including contingencies 
Technical Support (15% O&M Activities Subtotal $4,500 OSWER 5-8: Assume 15% of O&M Activities Subtotal 
w/Contingencies) including contingencies 

Subtotal, Professional/Technical Services $7,500 

TOTAL, ANNUAL O&M COSTS 
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TABLE D-2d.2 Revision No.: 02 
Detailed Cost Estimate for Date: April 2008 

Alternative SO-5: Excavation and Off-Site Disposal (TCE, As, PAHs, Asbestos ≥ 1%) 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

SO-5: Excavation and Off-Site Disposal (TCE, As, PAHs, Asbestos ≥ 1%) 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

PERIODIC COSTS 
Professional/Technical Services 

Five-Year Review 

Engineer 
Labor 1 $12,400 L.S. $12,400 Unit cost assumes 100 labor hours at an average rate of 

$124/hr. See Note 3. 
Misc Expenses (e.g., reproduction, telephone, 
postage, etc.) 

1 $620 L.S. $620 Assume 5% of labor costs. 

Subtotal, Engineer $13,000 $13,020 

Subtotal, Five-Year Review $13,000 $13,020 

Subtotal, Professional/Technical Services $13,000 

TOTAL, PERIODIC COSTS $13,000 

Abbreviations: 
B.C.Y. = bank cubic yards Hr. = hour L.S. = lump sump S.F. = square feet 
C.Y. = cubic yards L.C.Y. = loose cubic yards Mo. = month S.Y. = square yard 
Ea. = each L.F. = linear feet M.S.F. = thousand square feet 

Notes: 
1. "Means" refers to one of the following:

 RS Means, 2007, Heavy Construction Cost Data, 21st Annual Edition.
 RS Means, 2007, Site Work & Landscape Cost Data, 26th Annual Edition. 

2. "ECHOS" refers to one of the following:
 ECHOS, 2006, Environmental Remediation Cost Data - Assemblies, 12th Annua1 Edition.
 ECHOS, 2006, Environmental Remediation Cost Data - Unit Price, 12th Annual Edition. 

3. Average labor rate of $124/hr assumes primarily office-based labor. Average labor rate of $99/hr assumes primarily field labor; personnel hours for field tasks include oversight/project management and support time, in 
addition to time for staff in field. 
4. For those units costs estimated using Means or ECHOS, the H&S level is assumed to be level E, unless otherwise noted.
5. The following assumptions were used for the quantity estimates: 

a.) We assumed "swell" factor of 18% for excavated soils.
     b.) We assumed 1 cubic yard of excavation and backfill materials (existing pavement, excavated soil, unclassified fill, topsoil, and asphaltic concrete pavement) weighs approximately 1.5 tons. 
6. "OSWER" refers to exhibits from the USEPA Office of Solid Waste and Emergency Response (OSWER) "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study," EPA 540-R-00-002, 
OSWER 93555.0-75 (July 2000). 
7. All subtotals and total are rounded to 2 significant numbers. The number presented in italics to the right of rounded subtotals is the unrounded summed value. 

S:\CONDATA\2000s\2032.01\Work\Detailed Analysis Work\Cost Estimates\

FS Cost Tables\SO RA Cost Estimates\SO Cost Summaries.xls Page 4 of 4




Appendix D-2e


Cost Estimates for Alternative SO-6




Note that this appendix includes costs which have been developed using those originally 
presented in the Draft FS (SHA, 2007) for alternative SO-5.  Updates were based on volumes of 
soils requiring remediation under this alternative. 



TABLE D-2e.1 
Cost Estimate Summary for 

Alternative SO-6: Excavation and Off-Site Disposal (Comprehensive) 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

CAPITAL COSTS 
Construction Activities 

Implementation Plans/Submittals 

EOSS Excavation 
Contractor 

Mobilization/Demobilization 
Site Preparation 
Excavation 
Backfill
Site Restoration 
Soil Stabilization 
Transportation/Disposal 

Subtotal, Contractor

Engineer 

Laboratory


Subtotal, EOSS Excavation


Post-Construction Submittals/As-Builts


Subtotal, Construction Activities

Scope Contingency (15% Construction Activities Subtotal)

Bid Contingency (15% Construction Activities Subtotal)


Subtotal, Construction Activities with Contingencies 

Professional/Technical Services 

$51,000 

$9,900 
$45,000 
$74,000 

$145 ,000 
$207,000 

$90,000 
$501,000 

$1,070 ,000 

$37,000 
$33,000 

$1,140 ,000 

$26,000 

$1,217 ,000 
$183,000 
$183,000 

$1,583,000 

Project Management (6% Construction Activities Subtotal w/Contingencies) $95,000 
Remedial Design (12% Construction Activities Subtotal w/Contingencies) $190,000 
Construction Management (8% Construction Activities Subtotal w/Contingencies)  $12 7,000 

Subtotal, Professional/Technical Services $412,000 

Institutional Controls 
Establish Deed Restrictions $15,000 

Subtotal, Institutional Controls $15,000 

TOTAL, CAPITAL COSTS $2,010,000 
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TABLE D-2e.1 
Cost Estimate Summary for 

Alternative SO-6: Excavation and Off-Site Disposal (Comprehensive) 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

ANNUAL O&M COSTS 
O&M Activities 

None 

PERIODIC COSTS 
Professional/Technical Services 

Five-Year Review $13,000 
Subtotal, Professional/Technical Services $13,000 

TOTAL, PERIODIC COSTS $13,000 
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TABLE D-2e.1 
Cost Estimate Summary for 

Alternative SO-6: Excavation and Off-Site Disposal (Comprehensive) 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

PRESENT VALUE ANALYSIS 
Total Cost Discount 

Type of Cost Year Total Cost Per Year Factor Present Value 

Capital Costs 0 $2,010,000 $2,010,000  1 $2,010,000 

Periodic Costs 5 $13,000 $13,000 0.713 $9,000 
Periodic Costs 10 $13,000 $13,000 0.508 $7,000 
Periodic Costs 15 $13,000 $13,000 0.362 $5,000 
Periodic Costs 20 $13,000 $13,000 0.258 $3,400 
Periodic Costs 25 $13,000 $13,000 0.184 $2,400 
Periodic Costs 30 $13,000 $13,000 0.131 $1,700 
Periodic Costs 35 $13,000 $13,000 0.0937 $1,200 
Periodic Costs 40 $13,000 $13,000 0.0668 $900 
Periodic Costs 45 $13,000 $13,000 0.0476 $600 
Periodic Costs 50 $13,000 $13,000 0.0339 $400 
Periodic Costs 55 $13,000 $13,000 0.0242 $310 
Periodic Costs 60 $13,000 $13,000 0.0173 $220 
Periodic Costs 65 $13,000 $13,000 0.0123 $160 
Periodic Costs 70 $13,000 $13,000 0.00877 $110 
Periodic Costs 75 $13,000 $13,000 0.00625 $80 
Periodic Costs 80 $13,000 $13,000 0.00446 $60 
Periodic Costs 85 $13,000 $13,000 0.00318 $40 
Periodic Costs 90 $13,000 $13,000 0.00227 $30 
Periodic Costs 95 $13,000 $13,000 0.00162 $21 
Periodic Costs 100 $13,000 $13,000 0.00115 $15 

TOTAL PRESENT VALUE OF ALTERNATIVE $2,040,000 

Note: Discount Rate of 7% used to calculate discount rate, consistent with "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study," 
EPA 540-R-00-002, OSWER 93555.0-75 (July 2000). 
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TABLE D-2e.2 
Detailed Cost Estimate for 

Alternative SO-6: Excavation and Off-Site Disposal (Comprehensive) 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

SO-6: Excavation and Off-Site Disposal (Comprehensive) 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
CAPITAL COSTS 

Construction Activities 
Implementation Plans/Submittals 1 $51,000 Ea. $51,000 SHA estimate 

EOSS Excavation 

Contractor 
Mobilization/Demobilization 
Mob/Demob, General Equipment and Facilities 1 $5,000 Ea. $5,000 Assumed allowance 
Mob/Demob, Loader, Compactor, 70 to 150 HP 4 $417 Ea. $1,668 Means 01 54 36.50 0020; Assumes 50 miles per 

mob/demob. 
Mob/Demob, Excavator, Loader, Above 150 HP 2 $613 Ea. $1,226 Means 01 54 36.50 0100; Assumes 50 miles per 

mob/demob. 
Mob/Demob, Small Equipment 2 $104 Ea. $208 Means 01 54 36.50 1100; Assumes 50 miles per 

mob/demob. 
Decontaminate Light Equipment 1 $200 Ea. $200 ECHOS 33 17 0801; Assumes H&S level D. 
Decontaminate Medium Equipment 4 $399 Ea. $1,596 ECHOS 33 17 0802; Includes water truck; 

Assumes H&S level D. 

Subtotal, Mobilization/Demobilization $9,900 $9,898 

Site Preparation 
Utility Locating 1 $2,000 Ea. $2,000 Assumed 1-day allowance 
Pavement removal, Bituminous driveways 6346 $5.72 S.Y. $36,299 Means 02 41 13.17 5100 
Erosion Control, Silt Fences, Vinyl, 3' high with 7.5' posts 1500 $4.28 L.F. $6,420 ECHOS 18 05 0206 

Subtotal, Site Preparation $45,000 $44,719 

Excavation 
Crawler-mounted, 1.25 C.Y. 225 Hydraulic Excavator 120 $215 Hr. $25,800 ECHOS 17 03 0231; Assumes H&S level D. 

926, 2.0 CY, Wheel Loader 120 $144 Hr. $17,280 ECHOS 17 03 0222; Assumes H&S level D. 
Bobcat 120 $126 Hr. $15,120 ECHOS Crew Code COBBC; Assumes H&S 

level D. 
Water Truck 120 $103 Hr. $12,360 ECHOS Crew Code COKBM (Modified); 

Assumes H&S level D. 
Sprayed Water Dust Suppressant 73600 $0.05 S.F. $3,680 ECHOS 33 08 0585; Assumes H&S level D. 

Subtotal, Excavation $74,000 $74,240 

Backfill 
Crawler-mounted, 1.25 C.Y. 225 Hydraulic Excavator 80 $199 Hr. $15,920 ECHOS 17 03 0231 

926, 2.0 CY, Wheel Loader 80 $130 Hr. $10,400 ECHOS 17 03 0222 
Roller, Vibratory, Sheepsfoot, 13 Ton, 66" Wide 80 $344 Hr. $27,520 ECHOS Crew Code COFCQ (Modified) 

Unclassified Fill, Delivered, Off-site 7570 $12 C.Y. $90,835 ECHOS 02223 1001; Assume 1.2 factor times 
volume removed 

Subtotal, Backfill $145,000 $144,675 

Site Restoration 
Asphaltic Concrete Pavement, Lots & Driveways, 6" stone 
base, 2" binder course, 1" topping 

57118 $2.93 S.F. $167,356 Means 32 12 16.14 0020 

Hauling, 20 C.Y. dump truck, 20 mile round trip 1587 $14 C.Y. $22,218 Means 31 23 23.18 1255 

Topsoil, Furnish & Place, 6" Lifts, Off-site 305 $55 C.Y. $16,775 ECHOS 18 05 0301 
Mechanical Seeding, Grass seed hand push spreader 15 $27 M.S.F. $405 Means 32 92 19.13 0800 

Subtotal, Subcontractor $207,000 $206,754 

Soil Stabilization 
2800 $89,600Cement Stabilization, 6% $32 B.C.Y. ECHOS 17 03 0602; Assumes 1/4 of TCE-

impacted soil, 1/2 of the asbestos-impacted soil, 
& 3/4 of the PAH/As-impacted soil will require 
stabilization; Assumes H&S level D 

Subtotal, Soil Stabilization $90,000 $89,600 
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TABLE D-2e.2 
Detailed Cost Estimate for 

Alternative SO-6: Excavation and Off-Site Disposal (Comprehensive) 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

SO-6: Excavation and Off-Site Disposal (Comprehensive) 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
Transportation/Disposal 
Asphalt 793 $25 Ton $19,825 SHA discussions with Waste Management, Inc. 
VOC-Impacted Soils, Non-Hazardous 600 $54 Ton $32,400 SHA discussions with ESMI; Includes soil 

stabilization additive. 
Asbestos-Impacted Soils, Non-Hazardous 90 $80 Ton $7,200 SHA discussions with Waste Management, Inc.; 

Includes soil stabilization additive. 

Non-Asbestos Impacted Soils, Non-Hazardous 11610 $38 Ton $441,180 SHA discussions with Waste Management, Inc.; 
Includes soil stabilization additive. 

Subtotal, Transportation/Disposal $501,000 $500,605 

Subtotal, Contractor $1,070,000 $1,070,491 

Engineer 
Labor 240 $99 hr $23,760 Assumes 6 weeks of field work 
Misc. Field Expenses (e.g., mileage, personal 
protective equipment, field supplies, telephone, etc.) 

1 $3,564 L.F. $3,564 Assumes 15% of labor cost 

Air/dust Monitoring 10 $1,000 day $10,000 Assumed allowance 
Subtotal, Engineer $37,000 $37,324 

Laboratory 
Chemical analysis, Soil Management Assessment Package I 22 $965 Ea. $21,230 2006-2007 Fee Schedule, Alpha Woods Hole 

Labs; Assumes 15 for soils leaving site and 7 for 
backfill soils 

Chemical analysis, TCE Confirmatory 5 $185 Ea. $925 2006-2007 Fee Schedule, Alpha Woods Hole 
Labs 

Chemical analysis, Asbestos Confirmatory 5 $50 Ea. $250 SHA discussions with EMSL Analytical, Inc. 
Chemical analysis, PAHs Confirmatory 66 $155 Ea. $10,230 2006-2007 Fee Schedule, Alpha Woods Hole 

Labs; Assumes 1 sample collected every 50 feet 
of lateral excavation extents; plus 10 for deeper 
excavations 

Chemical analysis, As Confirmatory 3 $13 Ea. $39 Assumes 15% of labor cost 
Subtotal, Laboratory $33,000 $32,674 

Subtotal, EOSS Excavation $1,140,000 $1,140,489 

Post-Construction Submittals/As-Builts 1 $26,000 Ea. $26,000 SHA estimate 

Subtotal, Construction Activities $1,217,000 

Scope Contingency (15% Construction Activities Subtotal) $183,000 OSWER 5-6: Assume 15% of Construction 
Activities Subtotal 

Bid Contingency (15% Construction Activities Subtotal) $183,000 OSWER 5-6: Assume 15% of Construction 
Activities Subtotal 

Subtotal, Construction Activities with Contingencies $1,583,000 

Professional/Technical Services 
Project Management (6% Construction Activities Subtotal 
w/Contingencies) 

$95,000 OSWER 5-8: Assume 6% of Construction 
Activities Subtotal including contingencies 

Remedial Design (12% Construction Activities Subtotal 
w/Contingencies) 

$190,000 OSWER 5-8: Assume 12% of Construction 
Activities Subtotal including contingencies 

Construction Management (8% Construction Activities 
Subtotal w/Contingencies) 

$127,000 OSWER 5-8: Assume 8% of Construction 
Activities Subtotal including contingencies 

Subtotal, Professional/Technical Services $412,000 

Institutional Controls 
Establish Deed Restrictions 

Engineer 
Establish Institutional Controls in the form of Deed 3 $5,000 Ea. $15,000 SHA estimate; Costs estimated based on number 
Restrictions of properties requiring deed restrictions. 

Subtotal, Engineer $15,000 $15,000 

Subtotal, Establish Deed Restrictions $15,000 $15,000 

Subtotal, Institutional Controls $15,000 

TOTAL, CAPITAL COSTS $2,010,000 
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TABLE D-2e.2 
Detailed Cost Estimate for 

Alternative SO-6: Excavation and Off-Site Disposal (Comprehensive) 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

SO-6: Excavation and Off-Site Disposal (Comprehensive) 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

PERIODIC COSTS 
Professional/Technical Services 

Five-Year Review 

Engineer 
Labor 1 $12,400 L.S. $12,400 Unit cost assumes 100 labor hours at an average rate of 

$124/hr. See Note 3. 
Misc Expenses (e.g., reproduction, telephone, 
postage, etc.) 

1 $620 L.S. $620 Assume 5% of labor costs. 

Subtotal, Engineer $13,000 $13,020 

Subtotal, Five-Year Review $13,000 $13,020 

Subtotal, Professional/Technical Services $13,000 

TOTAL, PERIODIC COSTS $13,000 

Abbreviations: 
B.C.Y. = bank cubic yards Hr. = hour L.S. = lump sump S.F. = square feet 
C.Y. = cubic yards L.C.Y. = loose cubic yards Mo. = month S.Y. = square yard

Ea. = each L.F. = linear feet M.S.F. = thousand square feet


Notes: 
1. "Means" refers to one of the following:

 RS Means, 2007, Heavy Construction Cost Data, 21st Annual Edition.

 RS Means, 2007, Site Work & Landscape Cost Data, 26th Annual Edition.


2. "ECHOS" refers to one of the following:
 ECHOS, 2006, Environmental Remediation Cost Data - Assemblies, 12th Annua1 Edition.

 ECHOS, 2006, Environmental Remediation Cost Data - Unit Price, 12th Annual Edition. 


3. Average labor rate of $124/hr assumes primarily office-based labor. Average labor rate of $99/hr assumes primarily field labor; personnel hours for field tasks include oversight/project management and support time, in 
addition to time for staff in field. 
4. For those units costs estimated using Means or ECHOS, the H&S level is assumed to be level E, unless otherwise noted.
5. The following assumptions were used for the quantity estimates: 

a.) We assumed "swell" factor of 18% for excavated soils.

     b.) We assumed 1 cubic yard of excavation and backfill materials (existing pavement, excavated soil, unclassified fill, topsoil, and asphaltic concrete pavement) weighs approximately 1.5 tons.

6. "OSWER" refers to exhibits from the USEPA Office of Solid Waste and Emergency Response (OSWER) "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study," EPA 540-R-00-002, 
OSWER 93555.0-75 (July 2000). 
7. All subtotals and total are rounded to 2 significant numbers. The number presented in italics to the right of rounded subtotals is the unrounded summed value.
 8. Assume no utility lines need to be cut/removed/replaced.
 9. Assume backfill can be placed immediately following excavation to required depths.

 10. Excavated soil will be loaded directly into vehicles for off-site disposal. 
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APPENDIX D-3


AOC ALTERNATIVE COST ESTIMATES




Appendix D-3a


Cost Estimates for Alternative AOC-2




TABLE D-3a.1 
Cost Estimate Summary for 

Alternative AOC-2: Limited Action 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

CAPITAL COSTS 
Institutional Controls 

Establish Deed Restrictions 
Subtotal, Institutional Controls 

TOTAL CAPITAL COSTS 

ANNUAL O&M COSTS 
O&M Activities 

Maintain AOC Cap 
Earthwork Contractor (Assume 1 visit annually) 

Mobilization/Demobilization 
Repairs to Soil Cap 
Pavement Restoration 

Subtotal, Earthwork Contractor 

Landscaping Contractor (Assume 2 visits annually) 
Engineer 

Subtotal, Maintain AOC Cap 

Subtotal, O&M Activities

Scope Contingency (15% Annual O&M Subtotal)

Bid Contingency (15% Annual O&M Subtotal)


Subtotal, O&M Activities w/Contingencies 

Professional/Technical Services 
Project Management (10% Annual O&M Subtotal w/Contingencies) 
Technical Support (15% Annual O&M Subtotal w/Contingencies) 

Subtotal, Professional/Technical Services 

TOTAL ANNUAL O&M COSTS 

Revision No.: 01 - DRAFT 
Date: October 2007 

$15,000 
$15,000 

$15,000 

$940 
$1,600 
$3,900 
$6,400 

$560 
$7,400 

$14,000 

$14,000 
$2,100 
$2,100 

$18,000 

$1,800 
$2,700 
$4,500 

$23,000 
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TABLE D-3a.1 
Cost Estimate Summary for 

Alternative AOC-2: Limited Action 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

PERIODIC COSTS 
Construction/O&M Activities 

Every 5 Years O&M Activities

Maintain Security Fence (every 5 years)


Subtotal, Every 5 Years O&M Activities

Scope Contingency (15% Every 5 Years O&M Subtotal)

Bid Contingency (15% Every 5 Years O&M Subtotal)

Subtotal, Every 5 Years O&M Activities w/Contingencies


Subtotal, Construction/O&M Activities 

Professional/Technical Services 
Project Management (10% Periodic Construction/O&M Activities Subtotal) 
Technical Support (15% Periodic Construction/O&M Activities Subtotal) 
Five-Year Review 

Subtotal, Professional/Technical Services 

TOTAL PERIODIC COSTS 

PRESENT VALUE ANALYSIS 
Total Cost Discount 

Type of Cost Year Total Cost Per Year Factor 

Capital Costs 0 $15,000 $15,000 1 
Annual O&M Costs 1-100 $2,300,000 $23,000 14.3 
Periodic Costs 5 $27,000 $27,000 0.713 
Periodic Costs 10 $27,000 $27,000 0.508 
Periodic Costs 15 $27,000 $27,000 0.362 
Periodic Costs 20 $27,000 $27,000 0.258 
Periodic Costs 25 $27,000 $27,000 0.184 
Periodic Costs 30 $27,000 $27,000 0.131 
Periodic Costs 35 $27,000 $27,000 0.0937 
Periodic Costs 40 $27,000 $27,000 0.0668 
Periodic Costs 45 $27,000 $27,000 0.0476 
Periodic Costs 50 $27,000 $27,000 0.0339 
Periodic Costs 55 $27,000 $27,000 0.0242 
Periodic Costs 60 $27,000 $27,000 0.0173 
Periodic Costs 65 $27,000 $27,000 0.0123 
Periodic Costs 70 $27,000 $27,000 0.00877 
Periodic Costs 75 $27,000 $27,000 0.00625 
Periodic Costs 80 $27,000 $27,000 0.00446 
Periodic Costs 85 $27,000 $27,000 0.00318 
Periodic Costs 90 $27,000 $27,000 0.00227 
Periodic Costs 95 $27,000 $27,000 0.00162 
Periodic Costs 100 $27,000 $27,000 0.00115 

TOTAL PRESENT VALUE OF ALTERNATIVE 

Revision No.: 01 - DRAFT 
Date: October 2007 

$8,200 

$8,200 
$1,200 
$1,200 

$11,000 

$11,000 

$1,100 
$1,650 

$13,000 
$16,000 

$27,000 

Present Value 

$15,000 
$330,000 

$19,000 
$14,000 

$9,800 
$7,000 
$5,000 
$3,500 
$2,500 
$1,800 
$1,300 

$920 
$650 
$470 
$330 
$240 
$170 
$120 

$86 
$61 
$44 
$31 

$412,000 

Note: Discount Rate of 7% used to calculate discount rate, consistent with "A Guide to Developing and Documenting Cost Estimates During the 
Feasibility Study," EPA 540-R-00-002, OSWER 93555.0-75 (July 2000). 
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TABLE D-3a.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative AOC-2: Limited Action 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

AOC-2: Limited Action 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
CAPITAL COST ELEMENTS 

Institutional Controls

Establish Deed Restrictions


Engineer 
Establish Institutional Controls in the form of Deed 3 $5,000 Ea. $15,000 SHA estimate; Costs estimated based on number of 
Restrictions properties requiring deed restrictions. 

Subtotal, Engineer $15,000 

Subtotal, Establish Deed Restrictions $15,000 

Subtotal, Institutional Controls $15,000 

TOTAL CAPITAL COSTS $15,000 

ANNUAL O&M COST ELEMENTS 
O&M Activities 

Maintain AOC Cap 

Earthwork Contractor (Assume 1 visit annually) 
Mobilization/Demobilization 
Equipment, Truck 2 Axle, Highway, 33,000 GVW, 
6x2,2 

1 $452 Day $452 ECHOS 33 01 0111 

Crew, 100 miles, per person 2 $192 Ea. $384 ECHOS 33 01 0204 
Small Equipment 1 $104 Ea. $104 Means 01 54 36.50 1100; Assumes 50 miles per 

mob/demob. 
Subtotal, Mobilization/Demobilization $940 $940 

Repairs to Soil Cap 
Bobcat 8 $126 Hr. $1,008 ECHOS Crew Code COBBC; Assumes H&S level D. 
Topsoil, Furnish & Place, 6" Lifts, Off-site 10 $55 C.Y. $550 ECHOS 08 05 0301 
Mechanical Seeding, Grass seed hand push 
spreader, 4.5 lbs per M.S.F. 

1 $27 M.S.F. $27 Means 32 92 19.13 0800; Assumes 5% of soil capped 
AOC is re-seeded annually. 

Subtotal, Repairs to Soil Cap $1,600 $1,558 

Pavement Restoration 
Pavement Removal, Bituminous driveway 106 $5.71 S.Y. $606 Means 02 41 13.17 5100; Assumes 5% of paved AOC 

is replaced annually. 
Transportation and Disposal, Asphalt 14 $25 Ton $350 SHA discussions with Waste Management, Inc. 
Asphaltic Concrete Pavement, Lots & Driveways, 
6" stone base, 2" binder course, 1" topping 

950 $2.93 S.F. $2,784 Means 32 12 16.14 0020; Assumes 5% of paved AOC 
is replaced annually. 

Hauling, 20 C.Y. dump truck, 20 mile round trip 9 $14 L.C.Y $123 Means 31 23 23.18 1255 
Subtotal, Pavement Restoration $3,900 $3,863 
Subtotal, Earthwork Contractor $6,400 $6,361 

Landscaping Contractor (Assume 2 visits annually) 
Mowing soil capped AOC, 1st event 93 $3.00 M.S.F. $279 Means 32 01 90.19 4160 

Subtotal, Landscaping Contractor $560 $558 

Engineer 
Labor, Quarterly Inspections 4 $990 Ea. $3,960 Unit cost assumes 10 labor hours at an average rate of 

$99/hr. See Note 3. 
Misc. Field Expenses (e.g. mileage, personal 
protective equipment, field supplies, telephone, 

1 $594 L.S. $594 Assume 15% of labor cost for quarterly inspections. 

Labor, Annual Summary Report Preparation 22 $124 Hr. $2,728 See Note 3. 
Misc. Office Expenses (e.g., reproduction, supplies, 
telephone/fax, postage, etc.) 

1 $137 L.S. $137 Assume 5% of labor cost for report preparation. 

Subtotal, Engineer $7,400 $7,419 

Subtotal, Maintain AOC Cap $14,000 $14,338 
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TABLE D-3a.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative AOC-2: Limited Action 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

AOC-2: Limited Action 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
Subtotal, O&M Activities $14,000 

$2,100 OSWER 5-6: Assume 15% of O&M SubtotalScope Contingency (15% Annual O&M Subtotal) 
$2,100 OSWER 5-6: Assume 15% of O&M SubtotalBid Contingency (15% Annual O&M Subtotal) 

Subtotal, O&M Activities w/Contingencies $18,000 

Professional/Technical Services 
Project Management (10% Annual O&M Subtotal w/Contingencies) $1,800 OSWER 5-8: Assume 10% of Annual O&M Subtotal 

including contingencies 
Technical Support (15% Annual O&M Subtotal w/Contingencies) $2,700 OSWER 5-8: Assume 15% of Annual O&M Subtotal 

including contingencies 
Subtotal, Professional/Technical Services $4,500 

TOTAL ANNUAL O&M COSTS $23,000 

PERIODIC COSTS 
Construction/O&M Activities 

Every 5 Years O&M Activities 

Maintain Security Fence (every 5 years) 

Earthwork Contractor 
Security Fence 
Fence, chain link industrial, schedule 40, 2" 228 $36 L.F. $8,208 Means 32 31 13.20 0500; Assumes 10% of security 
posts @ 10' O.C., set in concrete, 6' H, 3 strands fence is repaired every 5 years. 
barb wire, 6 ga. wire, galv. steel 

Subtotal, Earthwork Contractor $8,200 $8,208 

Subtotal, Maintain Security Fence (every 5 years) $8,200 $8,208 

Subtotal, Every 5 Years O&M Activities $8,200 

Scope Contingency (15% Every 5 Years O&M Subtotal) $1,200 OSWER 5-6: Assume 15% of Periodic Maintenance 
Costs Subtotal 

Bid Contingency (15% Every 5 Years O&M Subtotal) $1,200 OSWER 5-6: Assume 15% of Periodic Maintenance 
Costs Subtotal 

Subtotal, Every 5 Years O&M Activities w/Contingencies $11,000 

Subtotal, Construction/O&M Activities $11,000 
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TABLE D-3a.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative AOC-2: Limited Action 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

AOC-2: Limited Action 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
Professional/Technical Services 

Project Management (10% Periodic Construction/O&M Activities Subtotal) $1,100 OSWER 5-8: Assume 10% of Periodic 
Construction/O&M Activities Subtotal (includes 
contingencies) 

Technical Support (15% Periodic Construction/O&M Activities Subtotal) $1,650 OSWER 5-8: Assume 15% of Periodic 
Construction/O&M Activities Subtotal (includes 
contingencies) 

Five-Year Review 

Engineer 
Labor 1 $12,400 L.S. $12,400 Unit cost assumes 100 labor hours at an average rate 

of $124/hr. See Note 3. 
Misc Expenses (e.g., reproduction, telephone, 
postage, etc.) 

1 $620 L.S. $620 Assume 5% of labor costs. 

Subtotal, Engineer $13,000 $13,020 

Subtotal, Five Year Review $13,000 

Subtotal, Professional/Technical Services $16,000 

$27,000TOTAL PERIODIC COSTS 

Abbreviations: 
B.C.Y. = bank cubic yards Hr. = hour L.S. = lump sump S.F. = square feet 
C.Y. = cubic yards L.C.Y. = loose cubic yards Mo. = month S.Y. = square yard 
Ea. = each L.F. = linear feet M.S.F. = thousand square feet 

Notes: 
1. "Means" refers to one of the following:

 RS Means, 2007, Heavy Construction Cost Data, 21st Annual Edition.
 RS Means, 2007, Site Work & Landscape Cost Data, 26th Annual Edition. 

2. "ECHOS" refers to one of the following:
 ECHOS, 2006, Environmental Remediation Cost Data - Assemblies, 12th Annual Edition.
 ECHOS, 2006, Environmental Remediation Cost Data - Unit Price, 12th Annual Edition. 

3. Average labor rate of $124/hr assumes primarily office-based labor. Average labor rate of $99/hr assumes primarily field labor; personnel hours for field tasks include oversight/project management and support time, in 
addition to time for staff in field. 
4. For those units costs estimated using Means or ECHOS, the H&S level is assumed to be level E, unless otherwise noted.
5. "OSWER" refers to exhibits from the USEPA Office of Solid Waste and Emergency Response (OSWER) "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study," EPA 540-R-00-002, 
OSWER 93555.0-75 (July 2000). 
6. All subtotals and total are rounded to 2 significant numbers. The number presented initalics  to the right of rounded subtotals is the unrounded summed value. 
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Appendix D-3b


Cost Estimates for Alternative AOC-3




TABLE D-3b.1 Revision No.: 01 - DRAFT 
Cost Estimate Summary for Date: October 2007 

Alternative AOC-3: Maintain Existing Soil Cap on AOC, 
Excavate Settling Basin #2 Containment Cell, Off-Site Disposal 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

CAPITAL COSTS 
Construction Activities 

Implementation Plans/Submittals $24,000 

Settling Basing #2 Excavation 
Contractor 

Mobilization/Demobilization $3,300 
Site Preparation $1,300 
Excavation $27,000 
Backfill $11,000 
Site Restoration $2,500 
Transportation/Disposal $180,000 

Subtotal, Contractor $230,000 

Engineer $13,000 
Laboratory $4,800 

Subtotal, Settling Basin #2 Excavation $240,000 

Post-Construction Submittals/As-Builts $12,000 

Subtotal, Construction Activities $276,000 
Scope Contingency (15% Construction Activities Subtotal) $40,000 
Bid Contingency (15% Construction Activities Subtotal) $41,000 

Subtotal, Construction Activities w/Contingencies $360,000 

Professional/Technical Services 
Remedial Design (15% Construction Activities Subtotal w/Contingencies) $54,000 
Project management (8% Construction Activities Subtotal w/Contingencies) $29,000 
Construction Management (10% Construction Activities Subtotal 
w/Contingencies) $36,000 

Subtotal, Professional/Technical Services $120,000 

Institutional Controls 
Establish Deed Restrictions $15,000 

Subtotal, Institutional Controls $15,000 

TOTAL CAPITAL COSTS $500,000 
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TABLE D-3b.1 Revision No.: 01 - DRAFT 
Cost Estimate Summary for Date: October 2007 

Alternative AOC-3: Maintain Existing Soil Cap on AOC, 
Excavate Settling Basin #2 Containment Cell, Off-Site Disposal 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

ANNUAL O&M COSTS

O&M Activities


Maintain AOC Cap 
Earthwork Contractor (Assume 1 visit annually) 

Mobilization/Demobilization $940 
Repairs to Soil Cap $1,600 
Pavement Restoration $3,900 

Subtotal, Earthwork Contractor $6,400 

Landscaping Contractor (Assume 2 visits annually) $560 
Engineer $7,400 

Subtotal, Maintain AOC Cap $14,000 

Subtotal, O&M Activities $14,000 
Scope Contingency (15% O&M Subtotal) $2,100 
Bid Contingency (15% O&M Subtotal) $2,100 

Subtotal, O&M Activities w/Contingencies $18,000 

Professional/Technical Services 
Project Management (10% O&M Subtotal w/Contingencies) $1,800 
Technical Support (15% O&M Subtotal w/Contingencies) $2,700 

Subtotal, Professional/Technical Services $4,500 

TOTAL ANNUAL O&M COST $23,000 

PERIODIC COSTS

Construction/O&M Activities


Every 5 Years O&M Activities 
Maintain Security Fence (every 5 years) $8,200 

Subtotal, Every 5 Years O&M Activities $8,200 
Scope Contingency (15% Every 5 Years O&M Activities Subtotal) $1,200 
Bid Contingency (15% Every 5 Years O&M Activities Subtotal) $1,200 
Subtotal, Every 5 Years O&M Activities w/Contingencies $11,000 

Subtotal, Construction/O&M Activities $11,000 

Professional/Technical Services 
Project Management (10% Construction/O&M Activities Subtotal w/Contingenc $1,100 
Technical Support (15% Construction/O&M Activities Subtotal w/Contingencies $1,700 
Five-Year Review $13,000 

Subtotal, Professional/Technical Services $16,000 

TOTAL PERIODIC COSTS $27,000 
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TABLE D-3b.1 Revision No.: 01 - DRAFT 
Cost Estimate Summary for Date: October 2007 

Alternative AOC-3: Maintain Existing Soil Cap on AOC, 
Excavate Settling Basin #2 Containment Cell, Off-Site Disposal 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

PRESENT VALUE ANALYSIS 
Total Cost Discount 

Type of Cost Year Total Cost Per Year Factor Present Value 

Capital Costs 0 $500,000 $500,000 1 $500,000 
Annual O&M Costs 1-100 $2,300,000 $23,000 14.3 $330,000 
Periodic Costs 5 $27,000 $27,000 0.713 $19,000 
Periodic Costs 10 $27,000 $27,000 0.508 $14,000 
Periodic Costs 15 $27,000 $27,000 0.362 $9,800 
Periodic Costs 20 $27,000 $27,000 0.258 $7,000 
Periodic Costs 25 $27,000 $27,000 0.184 $5,000 
Periodic Costs 30 $27,000 $27,000 0.131 $3,500 
Periodic Costs 35 $27,000 $27,000 0.0937 $2,500 
Periodic Costs 40 $27,000 $27,000 0.0668 $1,800 
Periodic Costs 45 $27,000 $27,000 0.0476 $1,300 
Periodic Costs 50 $27,000 $27,000 0.0339 $920 
Periodic Costs 55 $27,000 $27,000 0.0242 $650 
Periodic Costs 60 $27,000 $27,000 0.0173 $470 
Periodic Costs 65 $27,000 $27,000 0.0123 $330 
Periodic Costs 70 $27,000 $27,000 0.00877 $240 
Periodic Costs 75 $27,000 $27,000 0.00625 $170 
Periodic Costs 80 $27,000 $27,000 0.00446 $120 
Periodic Costs 85 $27,000 $27,000 0.00318 $86 
Periodic Costs 90 $27,000 $27,000 0.00227 $61 
Periodic Costs 95 $27,000 $27,000 0.00162 $44 
Periodic Costs 100 $27,000 $27,000 0.00115 $31 

TOTAL PRESENT VALUE OF ALTERNATIVE $900,000 

Note: Discount Rate of 7% used to calculate discount rate, consistent with "A Guide to Developing and Documenting Cost Estimates During the 
Feasibility Study," EPA 540-R-00-002, OSWER 93555.0-75 (July 2000). 
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TABLE D-3b.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative AOC-3: Maintain Existing Soil Cap on AOC, Excavate Settling Basin #2 Containment Cell, Off-Site Disposal 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

AOC-3: Maintain Existing Soil Cap on AOC, Excavate Settling Basin #2 Containment Cell, Off-Site Disposal 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
CAPITAL COST ELEMENTS 

Construction Activities 
Implementation Plans/Submittals 1 $24,000 Ea. $24,000 SHA estimate. 

Settling Basing #2 Excavation 

Contractor 
Mobilization/Demobilization 
Compactor, 70 to 150 HP 2 $417 Ea. $834 Means 01 54 36.50 0020; assumes 50 miles per 

mob/demob 
Excavator Above 150 HP 2 $613 Ea. $1,226 Means 01 54 36.50 0100; assumes 50 miles per 

mob/demob 
Decontaminate Medium Equipment 3 $399 Ea. $1,197 ECHOS 33 17 0802; Includes water truck; Assumes 

H&S level D. 
Subtotal, Mobilization/Demobilization $3,300 $3,257 

Site Preparation 
Erosion Control, Silt Fences, Vinyl, 3' high with 7.5' 300 $4.28 L.F. $1,284 ECHOS 18 05 0206 
posts 

Subtotal, Site Preparation $1,300 $1,284 

Excavation 
Crawler-mounted, 2.0 C.Y. 235 Hydraulic 
Excavator 

48 $409 Hr. $19,632 ECHOS 17 03 0232; Assumes H&S level C. 

Water Truck 48 $146 Hr. $7,008 ECHOS Crew Code COKBM (Modified); Assumes 
H&S level C. 

Sprayed Water Dust Suppressant 14,000 $0.06 S.F. $840 ECHOS 33 08 0585; Assumes H&S level C. 
Subtotal, Excavation $27,000 $27,480 

Backfill 
Crawler-mounted, 2.0 C.Y. 235 Hydraulic 
Excavator 

16 $282 Hr. $4,512 ECHOS 17 03 0232 

Roller, Vibratory, Sheepsfoot, 13 Ton, 66" Wide 16 $344 Hr. $5,504 ECHOS Crew Code COFCQ (Modified) 

Compact Backfill, by Machine, Sheepsfoot Roller, 
6" Lift 

500 $1.31 C.Y. $655 ECHOS 17 03 0514 

Subtotal, Backfill $11,000 $10,671 

Site Restoration 
Seeding, Vegetative Cover 0.33 $7,632 Acre $2,519 ECHOS 18 05 0402 

Subtotal, Site-Restoration $2,500 $2,519 

Transportation/Disposal 
Asbestos-Impacted Soils, Non-Hazardous 2,250 $80 Ton $180,000 SHA discussions with Waste Management, Inc.; 

Includes stabilization additive. 
Subtotal, Transportation/Disposal $180,000 $180,000 

Subtotal, Contractor $230,000 $225,211 

Engineer 
Labor,Oversight 110 $99 Hr. $10,890 Assumes 2 weeks of field work; See Note 3. 
Misc. Field Expenses (e.g. mileage, personal 
protective equipment, field supplies, telephone, etc.) 

1 $1,634 L.S. $1,634 Assumes 15% of oversight labor cost. 

Subtotal, Engineer $13,000 $12,524 
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TABLE D-3b.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative AOC-3: Maintain Existing Soil Cap on AOC, Excavate Settling Basin #2 Containment Cell, Off-Site Disposal 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

AOC-3: Maintain Existing Soil Cap on AOC, Excavate Settling Basin #2 Containment Cell, Off-Site Disposal 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
Laboratory 

Chemical analysis, Soil Management Assessment 5 $965 Ea. $4,825 2006-2007 Fee Schedule, Alpha Woods Hole Labs 
Subtotal, Laboratory $4,800 $4,825 

Subtotal, Settling Basin #2 Excavation $240,000 $242,560 

Post-Construction Submittals/As-Builts 1 $12,000 Ea. $12,000 SHA estimate 

Subtotal, Construction Activities $276,000 

Scope Contingency (15% Construction Activities 
Subtotal) 

$40,000 OSWER 5-6: Assume 15% of Constrcution Activities 
Subtotal 

Bid Contingency (15% Construction Activities Subtotal) $41,000 OSWER 5-6: Assume 15% of Construction Activities 
Subtotal 

Subtotal, Construction Activities w/Contingencies $360,000 

Professional/Technical Services 
Remedial Design (15% Construction Activities Subtotal 
w/Contingencies) 

$54,000 OSWER 5-8: Assume 15% of Construction Activities 
Subtotal (including contingencies) 

Project management (8% Construction Activities 
Subtotal w/Contingencies) 

$29,000 OSWER 5-8: Assume 8% of Construction Activities 
Subtotal (including contingencies) 

Construction Management (10% Construction Activities 
Subtotal w/Contingencies) 

$36,000 OSWER 5-8: Assume 10% of Construction Activities 
Subtotal (including contingencies) 

Subtotal, Professional/Technical Services $120,000 

Institutional Controls 
Establish Deed Restrictions 

Engineer 
Establish Institutional Controls in the form of Deed 3 $5,000 Ea. $15,000 SHA estimate; Costs estimated based on number of 
Restrictions properties requiring deed restrictions. 

Subtotal, Engineer $15,000 

Subtotal, Establish Deed Restrictions $15,000 

Subtotal, Institutional Controls $15,000 

TOTAL CAPITAL COSTS $500,000 

ANNUAL O&M COST ELEMENTS 
O&M Activities 

Maintain AOC Cap 

Earthwork Contractor (Assume 1 visit annually) 
Mobilization/Demobilization 
Equipment, Truck 2 Axle, Highway, 33,000 GVW, 
6x2,2 

1 $452 Day $452 ECHOS 33 01 0111 

Crew, 100 miles, per person 2 $192 Ea. $384 ECHOS 33 01 0204 
Small Equipment 1 $104 Ea. $104 Means 01 54 36.50 1100; Assumes 50 miles per 

mob/demob. 
Subtotal, Mobilization/Demobilization $940 $940 

Repairs to Soil Cap 
Bobcat 8 $126 Hr. $1,008 ECHOS Crew Code COBBC; Assumes H&S level D. 
Topsoil, Furnish & Place, 6" Lifts, Off-site 10 $55 C.Y. $550 ECHOS 08 05 0301 
Mechanical Seeding, Grass seed hand push 
spreader, 4.5 lbs per M.S.F. 

1 $27 M.S.F. $27 Means 32 92 19.13 0800; Assumes 5% of soil capped 
AOC is re-seeded annually. 

Subtotal, Repairs to Soil Cap $1,600 $1,558 
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TABLE D-3b.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative AOC-3: Maintain Existing Soil Cap on AOC, Excavate Settling Basin #2 Containment Cell, Off-Site Disposal 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

AOC-3: Maintain Existing Soil Cap on AOC, Excavate Settling Basin #2 Containment Cell, Off-Site Disposal 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
Pavement Restoration 
Pavement Removal, Bituminous driveway 106 $5.71 S.Y. $606 Means 02 41 13.17 5100; Assumes 5% of paved AOC is 

replaced annually. 
Transportation and Disposal, Asphalt 14 $25 Ton $350 SHA discussions with Waste Management, Inc. 
Asphaltic Concrete Pavement, Lots & Driveways, 
6" stone base, 2" binder course, 1" topping 

950 $2.93 S.F. $2,784 Means 32 12 16.14 0020; Assumes 5% of paved AOC is 
replaced annually. 

Hauling, 20 C.Y. dump truck, 20 mile round trip 9 $14 L.C.Y $123 Means 31 23 23.18 1255 
Subtotal, Pavement Restoration $3,900 $3,863 
Subtotal, Earthwork Contractor $6,400 $6,361 

Landscaping Contractor (Assume 2 visits annually) 
Mowing soil capped AOC, 1st event 93 $3.00 M.S.F. $279 Means 32 01 90.19 4160 
Mowing soil capped AOC, 2nd event 93 $3.00 M.S.F. $279 Means 32 01 90.19 4160 

Subtotal, Landscaping Contractor $560 $558 

Engineer 
Labor, Quarterly Inspections 4 $990 Ea. $3,960 Unit cost assumes 10 labor hours at an average rate of 

$99/hr. See Note 3. 
Misc. Field Expenses (e.g. mileage, personal 
protective equipment, field supplies, telephone, etc.) 

1 $594 L.S. $594 Assume 15% of labor cost for quarterly inspections. 

Labor, Annual Summary Report Preparation 22 $124 Hr. $2,728 See Note 3. 
Misc. Office Expenses (e.g., reproduction, supplies, 
telephone/fax, postage, etc.) 

1 $137 L.S. $137 Assume 5% of labor cost for report preparation. 

Subtotal, Engineer $7,400 $7,419 

Subtotal, Maintain AOC Cap $14,000 $14,338 

Subtotal, O&M Activities $14,000 

Scope Contingency (15% O&M Subtotal) $2,100 OSWER 5-6: Assume 15% of O&M Subtotal 
Bid Contingency (15% O&M Subtotal) $2,100 OSWER 5-6: Assume 15% of O&M Subtotal 

Subtotal, O&M Activities w/Contingencies $18,000 

Professional/Technical Services 
Project Management (10% O&M Subtotal 
w/Contingencies) 

$1,800 OSWER 5-8: Assume 10% of Annual O&M Subtotal 
including contingencies 

Technical Support (15% O&M Subtotal 
w/Contingencies) 

$2,700 OSWER 5-8: Assume 15% of Annual O&M Subtotal 
including contingencies 

Subtotal, Professional/Technical Services $4,500 

TOTAL ANNUAL O&M COST $23,000 

PERIODIC COSTS 
Construction/O&M Activities 

Every 5 Years O&M Activities 

Maintain Security Fence (every 5 years) 

Earthwork Contractor 
Security Fence 

228 $36 L.F. $8,208 Means 32 31 13.20 0500; Assumes 10% of securityFence, chain link industrial, schedule 40, 2" 
posts @ 10' O.C., set in concrete, 6' H, 3 strands fence is repaired every 5 years. 
barb wire, 6 ga. wire, galv. steel 

Subtotal, Earthwork Contractor $8,200 $8,208 

Subtotal, Maintain Security Fence (every 5 years) $8,200 $8,208 
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TABLE D-3b.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative AOC-3: Maintain Existing Soil Cap on AOC, Excavate Settling Basin #2 Containment Cell, Off-Site Disposal 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

AOC-3: Maintain Existing Soil Cap on AOC, Excavate Settling Basin #2 Containment Cell, Off-Site Disposal 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
Subtotal, Every 5 Years O&M Activities $8,200 

Scope Contingency (15% Every 5 Years O&M Activities 
Subtotal) 

$1,200 OSWER 5-6: Assume 15% of Every 5 Years O&M 
Activities Subtotal 

Bid Contingency (15% Every 5 Years O&M Activities 
Subtotal) 

$1,200 OSWER 5-6: Assume 15% of Every 5 Years O&M 
Activities Subtotal 

Subtotal, Every 5 Years O&M Activities w/Contingencies $11,000 

Subtotal, Construction/O&M Activities $11,000 

Professional/Technical Services 
Project Management (10% Construction/O&M 
Activities Subtotal w/Contingencies) 

$1,100 OSWER 5-8: Assume 10% of Construction/O&M 
Activities Subtotal including contingencies 

Technical Support (15% Construction/O&M Activities 
Subtotal w/Contingencies) 

$1,700 OSWER 5-8: Assume 15% of Construction/O&M 
Activities Subtotal including contingencies 

Five-Year Review 

Engineer 
Labor 1 $12,400 L.S. $12,400 Unit cost assumes 100 labor hours at an average rate of 

$124/hr. See Note 3. 
Misc Expenses (e.g., reproduction, telephone, 
postage, etc.) 

1 $620 L.S. $620 Assume 5% of labor costs. 

Subtotal, Engineer $13,000 $13,020 

Subtotal, Five Year Review $13,000 

Subtotal, Professional/Technical Services $16,000 

$27,000TOTAL PERIODIC COSTS 

Abbreviations: 
B.C.Y. = bank cubic yards Hr. = hour L.S. = lump sump S.F. = square feet 
C.Y. = cubic yards L.C.Y. = loose cubic yards Mo. = month S.Y. = square yard 
Ea. = each L.F. = linear feet M.S.F. = thousand square feet 

Notes: 
1. "Means" refers to one of the following:

 RS Means, 2007, Heavy Construction Cost Data, 21st Annual Edition.
 RS Means, 2007, Site Work & Landscape Cost Data, 26th Annual Edition. 

2. "ECHOS" refers to one of the following:
 ECHOS, 2006, Environmental Remediation Cost Data - Assemblies, 12th Annual Edition.
 ECHOS, 2006, Environmental Remediation Cost Data - Unit Price, 12th Annual Edition. 

3. Average labor rate of $124/hr assumes primarily office-based labor. Average labor rate of $99/hr assumes primarily field labor; personnel hours for field tasks include oversight/project management and support time, in 
addition to time for staff in field. 
4. For those units costs estimated using Means or ECHOS, the H&S level is assumed to be level E, unless otherwise noted.
5. The following assumptions were used for the quantity estimates associated with excavation remedial process options: 

a.) We assumed "swell" factor of 18% for excavated soils.
     b.) We assumed 1 cubic yard of excavation and backfill materials (existing pavement, excavated soil, unclassified fill, topsoil, and asphaltic concrete pavement) weighs approximately 1.5 tons. 
6. "OSWER" refers to exhibits from the USEPA Office of Solid Waste and Emergency Response (OSWER) "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study," EPA 540-R-00-002, 
OSWER 93555.0-75 (July 2000). 
7. All subtotals and total are rounded to 2 significant numbers. The number in presented italics to the right of rounded subtotals is the unrounded summed value. 
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Appendix D-3c


Cost Estimates for Alternative AOC-4




TABLE D-3c.1 Revision No.: 01 - DRAFT 
Cost Estimate Summary for Date: October 2007 

Alternative AOC-4: Excavation of AOC/Settling Basin #2 Containment Cell, 
Removal of Culvert, Off-Site Disposal 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

CAPITAL COSTS 
Construction Activities 

Implementation Plans/Submittals $200,000 

AOC Excavation 
Contractor 

Mobilization/Demobilization $6,900 
Site Preparation $68,000 
Excavation, Soil-Covered AOC $730,000 
Excavation, Paved AOC $32,000 
Backfill $670,000 
Site Restoration $66,000 
Soil Stabilization $620,000 
Transportation/Disposal $4,700,000 

Subtotal, Contractor $6,900,000 

Engineer $285,000 
Laboratory $110,000 

Subtotal, AOC Excavation $7,300,000 

Settling Basing #2 Excavation 
Contractor 

Mobilization/Demobilization $3,300 
Site Preparation $1,300 
Excavation $27,000 
Backfill $11,000 
Site Restoration $2,500 
Transportation/Disposal $180,000 

Subtotal, Contractor $230,000 

Engineer $13,000 
Laboratory $4,800 

Subtotal, Settling Basin #2 Excavation $240,000 

Post-Construction Submittals/As-builts $100,000 

Subtotal, Construction Activities $7,840,000 
Scope Contingency (15% of Construction Activities Subtotal) $1,200,000 
Bid Contingency (15% of Construction Activities Subtotal) $1,200,000 

Subtotal, Construction Activities w/Contingencies $10,000,000 

S:\CONDATA\2000s\2032.01\Work\Detailed Analysis Work\Cost Estimates\

FS Cost Tables\AOC RA Cost Estimates\AOC Cost Summaries.xls Page 1 of 4




TABLE D-3c.1 Revision No.: 01 - DRAFT 
Cost Estimate Summary for Date: October 2007 

Alternative AOC-4: Excavation of AOC/Settling Basin #2 Containment Cell, 
Removal of Culvert, Off-Site Disposal 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

Professional/Technical Services 
Remedial Design (8% Construction Activities Subtotal w/Contingencies) $800,000 
Project management (5% Construction Activities Subtotal w/Contingencies) $500,000 
Construction Management (6% Construction Activities Subtotal w/Contingencies) $600,000 

Subtotal, Professional/Technical Services $1,900,000 

Institutional Controls 
Establish Deed Restrictions $15,000 

Subtotal, Institutional Controls $15,000 

TOTAL CAPITAL COSTS 

ANNUAL O&M COSTS 
O&M Activities 

Maintain AOC Cap 

$12,000,000 

Earthwork Contractor (Assume 1 visit annually) 
Mobilization/Demobilization $940 
Repairs to Soil Cap $1,600 
Pavement Restoration $3,900 

Subtotal, Earthwork Contractor $6,400 

Landscaping Contractor (Assume 2 visits annually) $560 
Engineer $7,400 

Subtotal, Maintain AOC Cap $14,000 

Subtotal, O&M Activities $14,000 
Scope Contingency (15% Annual O&M Activities Subtotal) $2,100 
Bid Contingency (15% Annual O&M Activities Subtotal) $2,100 

Subtotal, O&M Activities w/Contingencies $18,000 

Professional/Technical Services 
Project Management (10% Annual O&M Activities Subtotal w/Contingencies) $1,800 
Technical Support (15% Annual O&M Activities Subtotal w/Contingencies) $2,700 

Subtotal, Professional/Technical Services $4,500 

TOTAL ANNUAL O&M COST $23,000 
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TABLE D-3c.1 Revision No.: 01 - DRAFT 
Cost Estimate Summary for Date: October 2007 

Alternative AOC-4: Excavation of AOC/Settling Basin #2 Containment Cell, 
Removal of Culvert, Off-Site Disposal 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

PERIODIC COSTS 
Construction/O&M Activities 

Every 5 Years O&M Activities 
Maintain Security Fence (every 5 years) $8,200 

Subtotal, Every 5 Years O&M Activities $8,200 
Scope Contingency (15% Every 5 Years O&M Activities Subtotal) $1,200 
Bid Contingency (15% Every 5 Years O&M Activities Subtotal) $1,200 
Subtotal, Every 5 Years O&M Activities w/Contingencies $11,000 

Subtotal, Construction/O&M Activities $11,000 

Professional/Technical Services 
Project Management (10% Construction/O&M Activities Subtotal w/Contingencies) $1,100 
Technical Support (15% Construction/O&M Activities Subtotal w/Contingencies) $1,700 
Five-Year Review $13,000 

Subtotal, Professional/Technical Services $16,000 

TOTAL PERIODIC COSTS $27,000 
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TABLE D-3c.1 Revision No.: 01 - DRAFT 
Cost Estimate Summary for Date: October 2007 

Alternative AOC-4: Excavation of AOC/Settling Basin #2 Containment Cell, 
Removal of Culvert, Off-Site Disposal 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

PRESENT VALUE ANALYSIS 
Total Cost Discount 

Type of Cost Year Total Cost Per Year Factor Present Value 

Capital Costs 0 $12,000,000 $12,000,000 1 $12,000,000 
Annual O&M Costs 1-100 $2,300,000 $23,000 14.3 $330,000 
Periodic Costs 5 $27,000 $27,000 0.713 $19,000 
Periodic Costs 10 $27,000 $27,000 0.508 $14,000 
Periodic Costs 15 $27,000 $27,000 0.362 $9,800 
Periodic Costs 20 $27,000 $27,000 0.258 $7,000 
Periodic Costs 25 $27,000 $27,000 0.184 $5,000 
Periodic Costs 30 $27,000 $27,000 0.131 $3,500 
Periodic Costs 35 $27,000 $27,000 0.0937 $2,500 
Periodic Costs 40 $27,000 $27,000 0.0668 $1,800 
Periodic Costs 45 $27,000 $27,000 0.0476 $1,300 
Periodic Costs 50 $27,000 $27,000 0.0339 $920 
Periodic Costs 55 $27,000 $27,000 0.0242 $650 
Periodic Costs 60 $27,000 $27,000 0.0173 $470 
Periodic Costs 65 $27,000 $27,000 0.0123 $330 
Periodic Costs 70 $27,000 $27,000 0.00877 $240 
Periodic Costs 75 $27,000 $27,000 0.00625 $170 
Periodic Costs 80 $27,000 $27,000 0.00446 $120 
Periodic Costs 85 $27,000 $27,000 0.00318 $86 
Periodic Costs 90 $27,000 $27,000 0.00227 $61 
Periodic Costs 95 $27,000 $27,000 0.00162 $44 
Periodic Costs 100 $27,000 $27,000 0.00115 $31 

TOTAL PRESENT VALUE OF ALTERNATIVE $12,000,000 

Note: Discount Rate of 7% used to calculate discount rate, consistent with "A Guide to Developing and Documenting Cost Estimates During the Feasibility 
Study," EPA 540-R-00-002, OSWER 93555.0-75 (July 2000). 
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TABLE D-3c.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative AOC-4: Excavation of AOC/Settling Basin #2 Containment Cell, Removal of Culvert, Off-Site Disposal 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

AOC-4: Excavation of AOC/Settling Basin #2 Containment Cell, Removal of Culvert, Off-Site Disposal 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
CAPITAL COST ELEMENTS 

Construction Activities 
Implementation Plans/Submittals 1 $200,000 Ea. $200,000 SHA estimate 

AOC Excavation 

Contractor 
Mobilization/Demobilization 
Compacter, 70 to 150 HP 2 $417 Ea. $834 Means 01 54 36.50 0020; Assumes 50 miles per 

mob/demob 
Excavator, Loader, Above 150 HP 6 $613 Ea. $3,678 Means 01 54 36.50 0100; Assumes 50 miles per 

mob/demob 
Small Equipment 2 $104 Ea. $208 Means 01 54 36.50 1100; Assumes 50 miles per 

mob/demob 
Decontaminate Light Equipment 1 $200 Ea. $200 ECHOS 33 17 0801; Assumes H&S level D. 
Decontaminate Medium Equipment 5 $399 Ea. $1,995 ECHOS 33 17 0802; Includes water truck; Assumes H&S 

level D. 
Subtotal, Mobilization/Demobilization $6,900 $6,915 

Site Preparation 
Pavement removal, Bituminous driveways 2,112 $9.25 S.Y. $19,536 Means 02 41 13.17 5100; Assumes H&S level C. 
Erosion Control, Silt Fences, Vinyl, 3' high with 7.5' 
posts 

800 $4.28 L.F. $3,424 ECHOS 18 05 0206 

Sheet Pile River upstream and downstream 3,000 $15 S.F. $45,000 SHA estimate, based on experience. 
Subtotal, Site Preparation $68,000 $67,960 

Excavation, Soil-Covered AOC 
Strip Soil Cap and Stockpile, 2 C.Y. Hydraulic 
Excavator, Medium Material 

6,600 $7.66 C.Y. $50,556 ECHOS 17 03 0277; Includes truck loading; Assumes 
H&S level C. 

Excavate AOC Soil, 2 C.Y. Hydraulic Excavator, 
Medium Material 

35,000 $7.66 C.Y. $268,100 ECHOS 17 03 0277; Includes truck loading; Assumes 
H&S level C. 

Two, 10-wheel Dump Trucks 35 $903 Day $31,605 ECHOS 33 01 0111; Assumes H&S level C. 
950, 3.0 CY, Wheel Loader 277 $212 Hr. $58,795 ECHOS 17 03 0223; Assumes H&S level C. 
Bobcat 277 $180 Hr. $49,920 ECHOS Crew Code COBBC; Assumes H&S level C. 

Water Truck 48 $146 Hr. $7,008 ECHOS Crew Code COKBM (Modified); Assumes H&S 
level C. 

Sprayed Water Dust Suppressant 93,000 $0.06 S.F. $5,580 ECHOS 33 08 0585; Assumes H&S level C. 
Demolition of Arch Culvert 400 $51 L.F. $20,400 Means 02 41 13.40 0200; Assumes H&S level D. 
First River Dewatering Pump 146 $1,189  8-hr Shift $173,594 Means 31 23 19.20 1100 
Second and Third Pump 146 $349  8-hr Shift $50,954 Means 31 23 19.20 1120 (x 2) 
Additional Pump Discharge Hose; 400 ft ea. 1,200 $10 L.F. $12,000 SHA estimate, based on experience. 
10,000 gal Fractionation Tank (coated interior) 3 $87 Week $261 Rain for Rent, Inc. Quote dated 09/20/07 
3" Trash Pump with Fittings 3 $125 Week $375 Rain for Rent, Inc. Quote dated 09/24/07 
Additional Hose, 90 feet 3 $84 Week $252 Rain for Rent, Inc. Quote dated 09/24/07 
Filtration system, 4-stage tandem unit, 200 gpm 1 $2,800 Month $2,800 

$400 

SHA discussions with N.E. Environmental Solutions, Inc. 

SHA discussions with N.E. Environmental Solutions, Inc.Filtration system hoses 1 $400 Month 

Filtration system pumps, 2" submersibles 1 $800 Month $800 SHA discussions with N.E. Environmental Solutions, Inc. 

Filters 120 $8.00 Ea. $960 SHA discussions with N.E. Environmental Solutions, Inc. 

Subtotal, Excavation of Soil-Covered AOC $730,000 $734,360 

Excavation, Paved AOC 
Excavate & Load, 2 C.Y. Hydraulic Excavator, 
Medium Material 

2,500 $7.66 C.Y. $19,150 ECHOS 17 03 0277; Includes truck loading; Assumes 
H&S level C. 

950, 3.0 CY, Wheel Loader 33 $212 Hr. $7,067 ECHOS 17 03 0223; Assumes H&S level C. 
Water Truck 33 $146 Hr. $4,818 ECHOS Crew Code COKBM (Modified); Assumes H&S 

level C. 
Sprayed Water Dust Suppressant 19,000 $0.06 S.F. $1,136 ECHOS 33 08 0585; Assumes H&S level C. 

Subtotal, Excavation of Paved AOC $32,000 $32,171 
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TABLE D-3c.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative AOC-4: Excavation of AOC/Settling Basin #2 Containment Cell, Removal of Culvert, Off-Site Disposal 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

AOC-4: Excavation of AOC/Settling Basin #2 Containment Cell, Removal of Culvert, Off-Site Disposal 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
Backfill 
Retaining Wall, Stone gabion, 100 feet long, ave. 8 
feet high 

89 $269 C.Y. $23,911 Means 32 32 36.10 6020 

Unclassified Fill, 6" Lifts, Off-site, Includes 
Delivery, Spreading, Compaction 

24,578 $19 C.Y. $466,978 ECHOS 17 03 0423 

Gravel Fill, 6" Lifts 300 $23 C.Y. $6,900 ECHOS 17 03 0430 
Hauling, 20 C.Y. Sump Trailer, 20 mile rt 300 $14 C.Y. $4,200 Means 31 23 23.18 1255 
Backfill with Stockpiled Material 6,600 $4.00 C.Y. $26,400 ECHOS 17 03 0401 
Compact Backfill, by Machine, Sheepsfoot Roller, 
6" Lift 

32,900 $1.31 C.Y. $43,099 ECHOS 17 03 0514 

Topsoil, Furnish & Place, 6" Lifts, Off-site 1,722 $55 C.Y. $94,722 ECHOS 18 05 0301 
Subtotal, Backfill $670,000 $666,210 

Site Restoration 
Asphaltic Concrete Pavement, Lots & Driveways, 
6" stone base, 2" binder course, 1" topping 

19,000 $2.93 S.F. $55,670 Means 32 12 16.14 0020 

Hauling, 20 C.Y. dump truck, 20 mile round trip 581 $14 L.C.Y $8,128 Means 31 23 23.18 1255 
Hydroseeding 2 $1,155 Acre $2,466 ECHOS 18 05 0401 

Subtotal, Site-Restoration $66,000 $66,264 

Soil Stabilization 
In-Situ Cement Stabilization, 6% 18,333 $34 B.C.Y. $623,333 ECHOS 17 03 0602; Assumes H&S level C. 

Subtotal, Soil Stabilization $620,000 $623,333 

Transportation/Disposal 
Asphalt 264 $25 Ton $6,597 SHA discussions with Waste Management, Inc. 
Water, Non-Hazardous 315,000 $0.20 Gal. $63,000 SHA discussions with N.E. Environmental Solutions, Inc. 

Asbestos-Impacted Soils, Non-Hazardous 57,900 $80 Ton $4,632,000 SHA discussions with Waste Management, Inc. 
Subtotal, Transportation/Disposal $4,700,000 $4,701,597 

Subtotal, Contractor $6,900,000 $6,898,810 

Engineer 
Labor, Oversight 2,500 $99 Hr. $247,500 Although actual project timeline is to be determined, we 

assume 12 months of engineers oversight will be required; 
See Note 3. 

Misc. Field Expenses (e.g. mileage, personal 
protective equipment, field supplies, telephone, etc.) 

1 $37,125 L.S. $37,125 Assume 15% of oversight labor cost. 

Subtotal, Engineer $285,000 $284,625 

Laboratory 
Chemical analysis, Soil Management Assessment 116 $965 Ea. $111,940 2006-2007 Fee Schedule, Alpha Woods Hole Labs 
Package I 

Subtotal, Laboratory $110,000 $111,940 

Subtotal, AOC Excavation $7,300,000 $7,295,375 

Settling Basing #2 Excavation 

Contractor 
Mobilization/Demobilization 
Compactor, 70 to 150 HP 2 $417 Ea. $834 Means 01 54 36.50 0020; assumes 50 miles per 

mob/demob 
Excavator Above 150 HP 2 $613 Ea. $1,226 Means 01 54 36.50 0100; assumes 50 miles per 

mob/demob 
Decontaminate Medium Equipment 3 $399 Ea. $1,197 ECHOS 33 17 0802; Includes water truck; Assumes H&S 

level D. 
Subtotal, Mobilization/Demobilization $3,300 $3,257 

Site Preparation 
Erosion Control, Silt Fences, Vinyl, 3' high with 7.5' 300 $4.28 L.F. $1,284 ECHOS 18 05 0206 
posts 

Subtotal, Site Preparation $1,300 $1,284 
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TABLE D-3c.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative AOC-4: Excavation of AOC/Settling Basin #2 Containment Cell, Removal of Culvert, Off-Site Disposal 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

AOC-4: Excavation of AOC/Settling Basin #2 Containment Cell, Removal of Culvert, Off-Site Disposal 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
Excavation 
Crawler-mounted, 2.0 C.Y. 235 Hydraulic 
Excavator 

48 $409 Hr. $19,632 ECHOS 17 03 0232; Assumes H&S level C. 

Water Truck 48 $146 Hr. $7,008 ECHOS Crew Code COKBM (Modified); Assumes H&S 
level C. 

Sprayed Water Dust Suppressant 14,000 $0.06 S.F. $840 ECHOS 33 08 0585; Assumes H&S level C. 
Subtotal, Excavation $27,000 $27,480 

Backfill 
Crawler-mounted, 2.0 C.Y. 235 Hydraulic 
Excavator 

16 $282 Hr. $4,512 ECHOS 17 03 0232 

Roller, Vibratory, Sheepsfoot, 13 Ton, 66" Wide 16 $344 Hr. $5,504 ECHOS Crew Code COFCQ (Modified) 

Compact Backfill, by Machine, Sheepsfoot Roller, 
6" Lift 

500 $1.31 C.Y. $655 ECHOS 17 03 0514 

Subtotal, Backfill $11,000 $10,671 

Site Restoration 
Seeding, Vegetative Cover 0.33 $7,632 Acre $2,519 ECHOS 18 05 0402 

Subtotal, Site-Restoration $2,500 $2,519 

Transportation/Disposal 
Asbestos-Impacted Soils, Non-Hazardous 2,250 $80 Ton $180,000 SHA discussions with Waste Management, Inc.; Includes 

stabilization additive. 
Subtotal, Transportation/Disposal $180,000 $180,000 

Subtotal, Contractor $230,000 $225,211 

Engineer 
Labor,Oversight 110 $99 Hr. $10,890 Assumes 2 weeks of field work; See Note 3. 
Misc. Field Expenses (e.g. mileage, personal 
protective equipment, field supplies, telephone, etc.) 

1 $1,634 L.S. $1,634 Assumes 15% of oversight labor cost. 

Subtotal, Engineer $13,000 $12,524 

Laboratory 
Chemical analysis, Soil Management Assessment 5 $965 Ea. $4,825 2006-2007 Fee Schedule, Alpha Woods Hole Labs 

Subtotal, Laboratory $4,800 $4,825 

Subtotal, Settling Basin #2 Excavation $240,000 $242,560 

Post-Construction Submittals/As-builts 1 $100,000 Ea. $100,000 SHA estimate 

Subtotal, Construction Activities $7,840,000 

Scope Contingency (15% of Construction Activities 
Subtotal) 

$1,200,000 OSWER 5-6: Assume 15% of Construction Activities 
Subtotal 

Bid Contingency (15% of Construction Activities 
Subtotal) 

$1,200,000 OSWER 5-6: Assume 15% of Construction 
ActivitiesSubtotal 

Subtotal, Construction Activities w/Contingencies $10,000,000 

Professional/Technical Services 
Remedial Design (8% Construction Activities Subtotal 
w/Contingencies) 

$800,000 OSWER 5-8: Assume 8% of Construction Activities 
Subtotal including contingencies 

Project management (5% Construction Activities 
Subtotal w/Contingencies) 

$500,000 OSWER 5-8: Assume 5% of Construction Activities 
Subtotal including contingencies 

Construction Management (6% Construction Activities 
Subtotal w/Contingencies) 

$600,000 OSWER 5-8: Assume 6% of Construction Activities 
Subtotal including contingencies 

Subtotal, Professional/Technical Services $1,900,000 

S:\CONDATA\2000s\2032.01\Work\Detailed Analysis Work\Cost Estimates\

FS Cost Tables\AOC RA Cost Estimates\AOC Cost Summaries.xls Page 3 of 6




TABLE D-3c.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative AOC-4: Excavation of AOC/Settling Basin #2 Containment Cell, Removal of Culvert, Off-Site Disposal 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

AOC-4: Excavation of AOC/Settling Basin #2 Containment Cell, Removal of Culvert, Off-Site Disposal 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
Institutional Controls 

Establish Deed Restrictions 

Engineer 
Establish Institutional Controls in the form of Deed 3 $5,000 Ea. $15,000 SHA estimate; Costs estimated based on number of 
Restrictions properties requiring deed restrictions. 

Subtotal, Engineer $15,000 

Subtotal, Establish Deed Restrictions $15,000 

Subtotal, Institutional Controls $15,000 

TOTAL CAPITAL COSTS $12,000,000 

ANNUAL O&M COST ELEMENTS 
O&M Activities 

Maintain AOC Cap 

Earthwork Contractor (Assume 1 visit annually) 
Mobilization/Demobilization 
Equipment, Truck 2 Axle, Highway, 33,000 GVW, 
6x2,2 

1 $452 Day $452 ECHOS 33 01 0111 

Crew, 100 miles, per person 2 $192 Ea. $384 ECHOS 33 01 0204 
Small Equipment 1 $104 Ea. $104 Means 01 54 36.50 1100; Assumes 50 miles per 

mob/demob. 
Subtotal, Mobilization/Demobilization $940 $940 

Repairs to Soil Cap 
Bobcat 8 $126 Hr. $1,008 ECHOS Crew Code COBBC; Assumes H&S level D. 
Topsoil, Furnish & Place, 6" Lifts, Off-site 10 $55 C.Y. $550 ECHOS 08 05 0301 
Mechanical Seeding, Grass seed hand push 
spreader, 4.5 lbs per M.S.F. 

1 $27 M.S.F. $27 Means 32 92 19.13 0800; Assumes 5% of soil capped 
AOC is re-seeded annually. 

Subtotal, Repairs to Soil Cap $1,600 $1,558 

Pavement Restoration 
Pavement Removal, Bituminous driveway 106 $5.71 S.Y. $606 Means 02 41 13.17 5100; Assumes 5% of paved AOC is 

replaced annually. 
Transportation and Disposal, Asphalt 14 $25 Ton $350 SHA discussions with Waste Management, Inc. 
Asphaltic Concrete Pavement, Lots & Driveways, 
6" stone base, 2" binder course, 1" topping 

950 $2.93 S.F. $2,784 Means 32 12 16.14 0020; Assumes 5% of paved AOC is 
replaced annually. 

Hauling, 20 C.Y. dump truck, 20 mile round trip 9 $14 L.C.Y $123 Means 31 23 23.18 1255 
Subtotal, Pavement Restoration $3,900 $3,863 
Subtotal, Earthwork Contractor $6,400 $6,361 

Landscaping Contractor (Assume 2 visits annually) 
Mowing soil capped AOC, 1st event 93 $3.00 M.S.F. $279 Means 32 01 90.19 4160 
Mowing soil capped AOC, 2nd event 93 $3.00 M.S.F. $279 Means 32 01 90.19 4160 

Subtotal, Landscaping Contractor $560 $558 

Engineer 
Labor, Quarterly Inspections 4 $990 Ea. $3,960 Unit cost assumes 10 labor hours at an average rate of 

$99/hr. See Note 3. 
Misc. Field Expenses (e.g. mileage, personal 
protective equipment, field supplies, telephone, etc.) 

1 $594 L.S. $594 Assume 15% of labor cost for quarterly inspections. 

Labor, Annual Summary Report Preparation 22 $124 Hr. $2,728 See Note 3. 
Misc. Office Expenses (e.g., reproduction, supplies, 
telephone/fax, postage, etc.) 

1 $137 L.S. $137 Assume 5% of labor cost for report preparation. 

Subtotal, Engineer $7,400 $7,419 

Subtotal, Maintain AOC Cap $14,000 $14,338 
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TABLE D-3c.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative AOC-4: Excavation of AOC/Settling Basin #2 Containment Cell, Removal of Culvert, Off-Site Disposal 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

AOC-4: Excavation of AOC/Settling Basin #2 Containment Cell, Removal of Culvert, Off-Site Disposal 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
Subtotal, O&M Activities $14,000 

Scope Contingency (15% Annual O&M Activities 
Subtotal) 

$2,100 OSWER 5-6: Assume 15% of Annual O&M Activities 
Subtotal 

Bid Contingency (15% Annual O&M Activities 
Subtotal) 

$2,100 OSWER 5-6: Assume 15% of Annual O&M Activities 
Subtotal 

Subtotal, O&M Activities w/Contingencies $18,000 

Professional/Technical Services 
Project Management (10% Annual O&M Activities 
Subtotal w/Contingencies) 

$1,800 OSWER 5-8: Assume 10% of Annual O&M Activities 
Subtotal including contingencies 

Technical Support (15% Annual O&M Activities 
Subtotal w/Contingencies) 

$2,700 OSWER 5-8: Assume 15% of Annual O&M Activities 
Subtotal including contingencies 

Subtotal, Professional/Technical Services $4,500 

TOTAL ANNUAL O&M COST $23,000 

PERIODIC COSTS 
Construction/O&M Activities 

Every 5 Years O&M Activities 

Maintain Security Fence (every 5 years) 

Earthwork Contractor 
Security Fence 
Fence, chain link industrial, schedule 40, 2" 228 $36 L.F. $8,208 Means 32 31 13.20 0500; Assumes 10% of security fence 
posts @ 10' O.C., set in concrete, 6' H, 3 strands is repaired every 5 years. 
barb wire, 6 ga. wire, galv. steel 

Subtotal, Earthwork Contractor $8,200 $8,208 

Subtotal, Maintain Security Fence (every 5 years) $8,200 $8,208 

Subtotal, Every 5 Years O&M Activities $8,200 

Scope Contingency (15% Every 5 Years O&M Activities 
Subtotal) 

$1,200 OSWER 5-6: Assume 15% of Every 5 Years O&M 
Activities Subtotal 

Bid Contingency (15% Every 5 Years O&M Activities 
Subtotal) 

$1,200 OSWER 5-6: Assume 15% of Every 5 Years O&M 
Activities Subtotal 

Subtotal, Every 5 Years O&M Activities w/Contingencies $11,000 

Subtotal, Construction/O&M Activities $11,000 
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TABLE D-3c.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative AOC-4: Excavation of AOC/Settling Basin #2 Containment Cell, Removal of Culvert, Off-Site Disposal 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

AOC-4: Excavation of AOC/Settling Basin #2 Containment Cell, Removal of Culvert, Off-Site Disposal 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
Professional/Technical Services 

Project Management (10% Construction/O&M 
Activities Subtotal w/Contingencies) 

$1,100 OSWER 5-8: Assume 10% of Construction/O&M 
Activities Subtotal including contingencies 

Technical Support (15% Construction/O&M Activities 
Subtotal w/Contingencies) 

$1,700 OSWER 5-8: Assume 15% of Construction/O&M 
Activities Subtotal including contingencies 

Five-Year Review 

Engineer 
Labor 1 $12,400 L.S. $12,400 Unit cost assumes 100 labor hours at an average rate of 

$124/hr. See Note 3. 
Misc Expenses (e.g., reproduction, telephone, 
postage, etc.) 

1 $620 L.S. $620 Assume 5% of labor costs. 

Subtotal, Engineer $13,000 $13,020 

Subtotal, Five-Year Review $13,000 $13,020 

Subtotal, Professional/Technical Services $16,000 

$27,000TOTAL PERIODIC COSTS 

Abbreviations: 
B.C.Y. = bank cubic yards Hr. = hour L.S. = lump sump S.F. = square feet 
C.Y. = cubic yards L.C.Y. = loose cubic yards Mo. = month S.Y. = square yard 
Ea. = each L.F. = linear feet M.S.F. = thousand square feet 

Notes: 
1. "Means" refers to one of the following:

 RS Means, 2007, Heavy Construction Cost Data, 21st Annual Edition.
 RS Means, 2007, Site Work & Landscape Cost Data, 26th Annual Edition. 

2. "ECHOS" refers to one of the following:
 ECHOS, 2006, Environmental Remediation Cost Data - Assemblies, 12th Annual Edition.
 ECHOS, 2006, Environmental Remediation Cost Data - Unit Price, 12th Annual Edition. 

3. Average labor rate of $124/hr assumes primarily office-based labor. Average labor rate of $99/hr assumes primarily field labor; personnel hours for field tasks include oversight/project management and support time, in 
addition to time for staff in field. 
4. For those units costs estimated using Means or ECHOS, the H&S level is assumed to be level E, unless otherwise noted.
5. The following assumptions were used for the quantity estimates associated with excavation remedial process options: 

a.) We assumed "swell" factor of 18% for excavated soils.
     b.) We assumed 1 cubic yard of excavation and backfill materials (existing pavement, excavated soil, unclassified fill, topsoil, and asphaltic concrete pavement) weighs approximately 1.5 tons. 
6. "OSWER" refers to exhibits from the USEPA Office of Solid Waste and Emergency Response (OSWER) "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study," EPA 540-R-00-002, 
OSWER 93555.0-75 (July 2000). 
7. All subtotals and total are rounded to 2 significant numbers. The number in presented italics to the right of rounded subtotals is the unrounded summed value. 
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APPENDIX D-4


SSW ALTERNATIVE COST ESTIMATES




Appendix D-4a


Cost Estimates for Alternative SSW-2




TABLE D-4a.1 
Cost Estimate Summary for 

Alternative SSW-2: Limited Action 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

CAPITAL COSTS 
Construction Activities 

Implementation Plans/Submtitals 

Install Security Fence

Contractor


Subtotal, Install Security Fence


Post-Construction Submittals/As-Builts


Subtotal, Construction Activities

Scope Contingency (15% Construction Activities Subtotal)

Bid Contingency (15% Construction Activities Subtotal)


Subtotal, Construction Activities with Contingencies 

Professional/Technical Services 

$13,000 

$130,000 
$130,000 

$6,500 

$149,500 
$22,000 
$22,000 

$190,000 

Project Management (8% Construction Activities Subtotal w/Contingencies) $15,000 
Remedial Design (15% Construction Activities Subtotal w/Contingencies) $29,000 
Construction Management (10% Construction Activities Subtotal w/Contingencies) $19,000 

Subtotal, Professional/Technical Services $63,000 

Institutional Controls 
Establish Deed Restrictions $55,000 

Subtotal, Establish Institutional Controls $55,000 

TOTAL, CAPITAL COSTS 

ANNUAL O&M COSTS 
O&M Activities 

Quarterly Inspections $7,400 

Subtotal, O&M Activitites $7,400 
Scope Contingency (15% O&M Activities Subtotal) $1,100 
Bid Contingency (15% O&M Activities Subtotal) $1,100 

Subtotal, O&M Activities with Contingencies $10,000 

Professional/Technical Services 

$310,000 

Project Management (10% O&M Activities Subtotal w/Contingencies) $1,000 
Technical Support (15% O&M Activities Subtotal w/Contingencies) $1,500 

Subtotal, Professional/Technical Services $2,500 

TOTAL, ANNUAL O&M COSTS $13,000 
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$33,000 

$580,000 

TABLE D-4a.1 
Cost Estimate Summary for 

Alternative SSW-2: Limited Action 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

PERIODIC COSTS 
Construction/O&M Activities 

Every 5 Years O&M Activities 
Maintain Existing Security Fencing (every 5 years) $12,000 

Subtotal, Every 5 Years O&M Activities $12,000 
Scope Contingency (15% of Every 5 Years O&M Activities Subtotal) $1,800 
Bid Contingency (15% of Every 5 Years O&M Activities Subtotal) $1,800 

Subtotal, Construction Activities with Contingencies $16,000 

Professional/Technical Services 
Project Management (10% of Every 5 Years O&M Activities Subtotal w/Contingencies) $1,600 
Technical Support (15% of Every 5 Years O&M Activities Subtotal w/Contingencies) $2,400 
Five-Year Review $13,000 

Subtotal, Professional/Technical Services $17,000 

TOTAL, PERIODIC COSTS 

PRESENT VALUE ANALYSIS 
Total Cost Discount 

Type of Cost Year Total Cost Per Year Factor Present Value 

Capital Costs 0 $310,000 $310,000 1 $310,000 
Annual O&M Costs 1-100 $1,300,000 $13,000 14.3 $190,000 
Periodic Costs 5 $33,000 $33,000 0.713 $24,000 
Periodic Costs 10 $33,000 $33,000 0.508 $17,000 
Periodic Costs 15 $33,000 $33,000 0.362 $12,000 
Periodic Costs 20 $33,000 $33,000 0.258 $8,500 
Periodic Costs 25 $33,000 $33,000 0.184 $6,100 
Periodic Costs 30 $33,000 $33,000 0.131 $4,300 
Periodic Costs 35 $33,000 $33,000 0.0937 $3,100 
Periodic Costs 40 $33,000 $33,000 0.0668 $2,200 
Periodic Costs 45 $33,000 $33,000 0.0476 $1,600 
Periodic Costs 50 $33,000 $33,000 0.0339 $1,100 
Periodic Costs 55 $33,000 $33,000 0.0242 $800 
Periodic Costs 60 $33,000 $33,000 0.0173 $570 
Periodic Costs 65 $33,000 $33,000 0.0123 $410 
Periodic Costs 70 $33,000 $33,000 0.00877 $290 
Periodic Costs 75 $33,000 $33,000 0.00625 $210 
Periodic Costs 80 $33,000 $33,000 0.00446 $150 
Periodic Costs 85 $33,000 $33,000 0.00318 $100 
Periodic Costs 90 $33,000 $33,000 0.00227 $75 
Periodic Costs 95 $33,000 $33,000 0.00162 $53 
Periodic Costs 100 $33,000 $33,000 0.00115 $38 

TOTAL PRESENT VALUE OF ALTERNATIVE 

Note: Discount Rate of 7% used to calculate discount rate, consistent with "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study," 
EPA 540-R-00-002, OSWER 93555.0-75 (July 2000). 
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TABLE D-4a.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SSW-2: Limited Action 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

SSW-2: Limited Action 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
CAPITAL COSTS 

Construction Activities 
Implementation Plans/Submtitals 1 $13,000 Ea. $13,000 SHA estimate 

Install Security Fence 

Contractor 
Clearing, Medium Brush with Average Grub & 
Some Trees 

1.0 $1,254 Acre $1,254 ECHOS 17 01 0103; Assumes distance of 1,700 feet by 
10 feet wide will be cleared at same level of effort as 
0.8 acre. 

Fence, chain link industrial, schedule 40, 2" 
posts @ 10' O.C., set in concrete, 6' H, 3 strands 
barb wire, 6 ga. wire, galv. steel 

3,350 $36 L.F. $120,600 Means 32 31 13.20 0500; Assumes 3,100 L.F. in 
vicinity of Lewis Pond, and 250 L.F. at the tailrace. 

Gate for 6' high fence, 1-5/8" frame, 3' wide, galv. 
steel 

12 $358 Ea. $4,296 Means 32 31 13.20 1400 

Subtotal, Contractor $130,000 $126,150 

Subtotal, Install Security Fence $130,000 $126,150 

Post-Construction Submittals/As-Builts 1 $6,500 Ea. $6,500 SHA estimate 

Subtotal, Construction Activities $149,500 

Scope Contingency (15% Construction Activities 
Subtotal) 

$22,000 OSWER 5-6: Assume 15% of Construction Activities 
Subtotal 

Bid Contingency (15% Construction Activities 
Subtotal) 

$22,000 OSWER 5-6: Assume 15% of Construction Activities 
Subtotal 

Subtotal, Construction Activities with Contingencies $190,000 

Professional/Technical Services 
Project Management (8% Construction Activities $15,000 OSWER 5-8: Assume 8% of Construction Activities 
Subtotal w/Contingencies) Subtotal including contingencies 
Remedial Design (15% Construction Activities Subtotal $29,000 OSWER 5-8: Assume 15% of Construction Activities 
w/Contingencies) Subtotal including contingencies 
Construction Management (10% Construction $19,000 OSWER 5-8: Assume 10% of Construction Activities 
Activities Subtotal w/Contingencies) Subtotal including contingencies 

Subtotal, Professional/Technical Services $63,000 

Institutional Controls 
Establish Deed Restrictions 

Engineer 
11 $5,000 Ea. $55,000Establish Institutional Controls in the form of Deed 

Restrictions 
SHA estimate; Costs estimated based on number of 
properties requiring deed restrictions. 

Subtotal, Engineer $55,000 $55,000 

Subtotal, Establish Deed Restrictions $55,000 $55,000 

Subtotal, Establish Institutional Controls $55,000 

TOTAL, CAPITAL COSTS $310,000 
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TABLE D-4a.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SSW-2: Limited Action 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

SSW-2: Limited Action 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
ANNUAL O&M COSTS 

O&M Activities 
Quarterly Inspections 

Engineer 
Labor, Quarterly Inspections 4 $990 Ea. $3,960 Unit cost assumes 10 labor hours at an average rate of 

$99/hr. See Note 3. 
Misc. Field Expenses (e.g. mileage, personal 
protective equipment, field supplies, telephone, 
etc.) 

1 $594 L.S. $594 Assume 15% of field labor cost. 

Labor, Annual Summary Report Preparation 22 $124 Hr. $2,728 See Note 3. 

Misc. Office Expenses (e.g., reproduction, 
supplies, telephone/fax, postage, etc.) 

1 $137 L.S. $137 Assume 5% of report preparation labor cost. 

Subtotal, Engineer $7,400 $7,419 

Subtotal, Quarterly Inspections $7,400 $7,419 

Subtotal, O&M Activitites $7,400 

Subtotal, O&M Activities with Contingencies $10,000 

Scope Contingency (15% O&M Activities Subtotal) $1,100 OSWER 5-6: Assume 15% of O&M Activities Subtotal

Bid Contingency (15% O&M Activities Subtotal) $1,100 OSWER 5-6: Assume 15% of O&M Activities Subtotal

Professional/Technical Services 
Project Management (10% O&M Activities Subtotal 
w/Contingencies) 

$1,000 OSWER 5-8: Assume 10% of O&M Activities Subtotal 
including contingencies 

Technical Support (15% O&M Activities Subtotal 
w/Contingencies) 

$1,500 OSWER 5-8: Assume 15% of O&M Activities Subtotal 
including contingencies 

Subtotal, Professional/Technical Services $2,500 

TOTAL, ANNUAL O&M COSTS 

PERIODIC COSTS 
Construction/O&M Activities 

Every 5 Years O&M Activities 

Maintain Existing Security Fencing (every 5 years) 

Contractor 

$13,000 

335 $36 L.F. $12,060 

Subtotal, Contractor $12,000 $12,060 

Fence, chain link industrial, schedule 40, 2" 
posts @ 10' O.C., set in concrete, 6' H, 3 strands 
barb wire, 6 ga. wire, galv. steel 

Means 32 31 13.20 0500; Assumes 10% of security 
fence is repaired every five years. 

Subtotal, Maintain Existing Security Fence (every 5 years) $12,000 $12,060 

Subtotal, Every 5 Years O&M Activities $12,000 

Scope Contingency (15% of Every 5 Years O&M 
Activities Subtotal) 

$1,800 OSWER 5-6: Assume 15% of Every 5 Years O&M 
Activities Subtotal 

Bid Contingency (15% of Every 5 Years O&M 
Activities Subtotal) 

$1,800 OSWER 5-6: Assume 15% of Every 5 Years O&M 
Activities Subtotal 

Subtotal, Construction Activities with Contingencies $16,000 
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TABLE D-4a.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SSW-2: Limited Action 
Feasibility Study 

Blackburn & Union Privileges Superfund Site 
Walpole, Massachusetts 

SSW-2: Limited Action 
UNIT 

DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
Professional/Technical Services 

$1,600 OSWER 5-8: Assume 10% of O&M Activities SubtotalProject Management (10% of Every 5 Years O&M 
Activities Subtotal w/Contingencies) including contingencies 

$2,400 OSWER 5-8: Assume 15% of O&M Activities SubtotalTechnical Support (15% of Every 5 Years O&M 
Activities Subtotal w/Contingencies) including contingencies 

Five-Year Review 

Engineer 
Labor 1 $12,400 L.S. $12,400 Unit cost assumes 100 labor hours at an average rate of 

$124/hr. See Note 3. 
Misc Expenses (e.g., reproduction, telephone, 
postage, etc.) 

1 $620 L.S. $620 Assume 5% of labor costs. 

Subtotal, Engineer $13,000 $13,020 

Subtotal, Five-Year Review $13,000 $13,020 

Subtotal, Professional/Technical Services $17,000 

$33,000TOTAL, PERIODIC COSTS 

Abbreviations: 
B.C.Y. = bank cubic yards Hr. = hour L.S. = lump sump S.F. = square feet 
C.Y. = cubic yards L.C.Y. = loose cubic yards Mo. = month S.Y. = square yard 
Ea. = each L.F. = linear feet M.S.F. = thousand square feet 

Notes: 
1. "Means" refers to one of the following:

 RS Means, 2007, Heavy Construction Cost Data, 21th Annual Edition.
 RS Means, 2007, Site Work & Landscape Cost Data, 26th Annual Edition. 

2. "ECHOS" refers to one of the following:
 ECHOS, 2006, Environmental Remediation Cost Data - Assemblies, 12th Annual Edition.
 ECHOS, 2006, Environmental Remediation Cost Data - Unit Price, 12th Annual Edition. 

3. Average labor rate of $124/hr assumes primarily office-based labor. Average labor rate of $99/hr assumes primarily field labor; personnel hours for field tasks include oversight/project management and support time, 
in addition to time for staff in field. 

4. For those units costs estimated using Means or ECHOS, the H&S level is assumed to be level E, unless otherwise noted.

5. "OSWER" refers to exhibits from the USEPA Office of Solid Waste and Emergency Response (OSWER) "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study," EPA 540-R-00-
002, OSWER 93555.0-75 (July 2000). 

6. All subtotals and total are rounded to 2 significant numbers. The number presented in italics to the right of rounded subtotals is the unrounded summed value. 
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Appendix D-4b


Cost Estimates for Alternative SSW-3




TABLE D-4b.1 
Cost Estimate Summary for 

Alternative SSW-3: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), Aqueous Cap on Lewis Pond Sediment (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

CAPITAL COSTS 
Construction Activities 

Implementation Plans/Submittals $70,000 

Residential Soil/Sediment Excavations 
Contractor 

Mobilization/Demobilization $4,900 
Site Preparation $2,600 
Excavation $34,000 
Backfill $21,000 
Site Restoration $22,000 
Soil Stabilization $28,000 
Transportation/Disposal $100,000 

Subtotal, Contractor $220,000 

Engineer $13,000 
Laboratory $4,400 

Subtotal, Residential Soil/Sediment Excavations $230,000 

Former Mill Tailrace Excavation 
Contractor 

Mobilization/Demobilization $4,700 
Site Preparation $20,000 
Dredging & Dewatering $17,000 
Wetlands Restoration $25,000 
Soil Stabilization $1,600 
Transportation/Disposal $16,000 

Subtotal, Contractor $85,000 

Engineer $13,000 
Laboratory $1,200 

Subtotal, Former Mill Tailrace Excavation $100,000 

Upgrade/Repair West Street Dam 
Contractor 

Mobilization/Demobilization $2,200 
Upgrade/Repair Dam $120,000 

Subtotal, Contractor $130,000 

Engineer $15,000 
Subtotal, Upgrade/Repair West Street Dam $140,000 

Post-Construction Submittals/As-Builts $24,000 
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TABLE D-4b.1 
Cost Estimate Summary for 

Alternative SSW-3: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), Aqueous Cap on Lewis Pond Sediment (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

Subtotal, Construction Activities

Scope Contingency (15% Construction Activities Subtotal)

Bid Contingency (15% Construction Activities Subtotal)


Subtotal, Construction Activities with Contingencies 

Professional/Technical Services 

$560,000 
$84,000 
$84,000 

$730,000 

Project Management (6% Construction Activities Subtotal w/Contingencies) $44,000 
Remedial Design (12% Construction Activities Subtotal w/Contingencies) $88,000 
Construction Management (8% Construction Activities Subtotal w/Contingencies) $58,000 

Subtotal, Professional/Technical Services $190,000 

Institutional Controls 
Establish Deed Restrictions $35,000 

Subtotal, Institutional Controls $35,000 

TOTAL, CAPITAL COSTS 

ANNUAL O&M COSTS 
O&M Activities 

Annual West Street Dam Inspection $10,000 

Subtotal, O&M Activities $10,000 
Scope Contingency (15% Annual O&M Activities Subtotal) $1,500 
Bid Contingency (15% Annual O&M Activities Subtotal) $1,500 

Subtotal, O&M Activities with Contingencies $13,000 

Professional/Technical Services 
Project Management (10% O&M Activities Subtotal w/Contingencies) $1,300 
Technical Support (15% O&M Activities Subtotal w/Contingencies) $1,950 

Subtotal, Professional/Technical Services $3,300 

TOTAL, ANNUAL O&M COSTS 

PERIODIC COSTS 
O&M Activities 

Year 1 Only O&M Activities 
Post-Reconstruction Wetlands Monitoring (year 1 only) $7,200 

Subtotal, Year 1 Only O&M Activities $7,200 
Scope Contingency (15% Year 1 Only O&M Activities Subtotal) $1,100 
Bid Contingency (15% Year 1 Only O&M Activities Subtotal) $1,100 
Subtotal, Year 1 Only O&M Activities with Contingencies $9,000 

Subtotal, O&M Activities $9,000 
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TABLE D-4b.1 
Cost Estimate Summary for 

Alternative SSW-3: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), Aqueous Cap on Lewis Pond Sediment (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

Professional/Technical Services 
Project Management (10% O&M Activities Subtotal w/Contingencies) $900 
Technical Support (15% O&M Activities Subtotal w/Contingencies) $1,350 
Five-Year Review $13,000 

Subtotal, Professional/Technical Services $15,000 

$24,000TOTAL, PERIODIC COSTS 

PRESENT VALUE ANALYSIS 
Total Cost Discount 

Type of Cost Year Total Cost Per Year Factor Present Value 

Capital Costs 0 $1,000,000 $1,000,000 1 $1,000,000 
Annual O&M Costs 1-100 $1,600,000 $16,000 14.3 $230,000 
Periodic Costs 1 $11,000 $11,000 0.935 $10,000 
Periodic Costs 5 $13,000 $13,000 0.713 $9,300 
Periodic Costs 10 $13,000 $13,000 0.508 $6,600 
Periodic Costs 15 $13,000 $13,000 0.362 $4,700 
Periodic Costs 20 $13,000 $13,000 0.258 $3,400 
Periodic Costs 25 $13,000 $13,000 0.184 $2,400 
Periodic Costs 30 $13,000 $13,000 0.131 $1,700 
Periodic Costs 35 $13,000 $13,000 0.0937 $1,200 
Periodic Costs 40 $13,000 $13,000 0.0668 $870 
Periodic Costs 45 $13,000 $13,000 0.0476 $620 
Periodic Costs 50 $13,000 $13,000 0.0339 $440 
Periodic Costs 55 $13,000 $13,000 0.0242 $310 
Periodic Costs 60 $13,000 $13,000 0.0173 $220 
Periodic Costs 65 $13,000 $13,000 0.0123 $160 
Periodic Costs 70 $13,000 $13,000 0.00877 $110 
Periodic Costs 75 $13,000 $13,000 0.00625 $81 
Periodic Costs 80 $13,000 $13,000 0.00446 $58 
Periodic Costs 85 $13,000 $13,000 0.00318 $41 
Periodic Costs 90 $13,000 $13,000 0.00227 $30 
Periodic Costs 95 $13,000 $13,000 0.00162 $21 
Periodic Costs 100 $13,000 $13,000 0.00115 $15 

TOTAL PRESENT VALUE OF ALTERNATIVE $1,300,000 

Note: Discount Rate of 7% used to calculate discount rate, consistent with "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study," 
EPA 540-R-00-002, OSWER 93555.0-75 (July 2000). 
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TABLE D-4b.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SSW-3: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), Aqueous Cap on Lewis Pond Sediment (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

SSW-3: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace (Asbestos ≥ 1%, and Pb on Lot 33-257), Aqueous Cap on Lewis Pond 
Sediment (Asbestos ≥ 1%) 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
CAPITAL COSTS 

Construction Activities

Implementation Plans/Submittals 1 $70,000 Ea. $70,000 SHA estimate


Residential Soil/Sediment Excavations 

Contractor 
Mobilization/Demobilization 
Mob/Demob, Loader, Compactor 70 to 150 HP 4 $417 Ea. $1,668 Means 01 54 36.50 0020; Assumes 50 miles per 

mob/demob. 
Mob/Demob, Excavator, Above 150 HP 2 $613 Ea. $1,226 Means 01 54 36.50 0100; Assumes 50 miles per 

mob/demob. 
Mob/Demob, Small Equipment 2 $104 Ea. $208 Means 01 54 36.50 1100; Assumes 50 miles per 

mob/demob. 
Decontaminate Light Equipment 1 $199 Ea. $199 ECHOS 33 17 0801; Assumes H&S level D. 
Decontaminate Medium Equipment 4 $399 Ea. $1,596 ECHOS 33 17 0802; Includes water truck; Assumes 

H&S level D. 
Subtotal, Mobilization/Demobilization $4,900 $4,897 

Site Preparation 
Erosion Control, Silt Fences, Vinyl, 3' high with 600 $4.28 L.F. $2,568 ECHOS 18 05 0206 
7.5' posts 

Subtotal, Site Preparation $2,600 $2,568 

Excavation 
Crawler-mounted, 1.25 C.Y. 225 Hydraulic 
Excavator 

40 $299 Hr. $11,960 ECHOS 17 03 0231; Assumes H&S level C. 

926, 2.0 CY, Wheel Loader 40 $204 Hr. $8,160 ECHOS 17 03 0222; Assumes H&S level C. 
Bobcat 40 $180 Hr. $7,200 ECHOS Crew Code COBBC; Assumes H&S level C. 
Water Truck 40 $103 Hr. $4,896 ECHOS Crew Code COKBM (Modified); Assumes 

H&S level C. 
Sprayed Water Dust Suppressant 21,400 $0.06 S.F. $1,284 ECHOS 33 08 0585; Assumes H&S level C. 

Subtotal, Excavation $34,000 $33,500 

Backfill 
Crawler-mounted, 1.25 C.Y. 225 Hydraulic 
Excavator 

24 $199 Hr. $4,776 ECHOS 17 03 0231 

926, 2.0 CY, Wheel Loader 24 $130 Hr. $3,120 ECHOS 17 03 0222 
Roller, Vibratory, Sheepsfoot, 13 Ton, 66" Wide 24 $344 Hr. $8,256 ECHOS Crew Code COFCQ (Modified) 

Unclassified Fill, Delivered, Off-site 424 $12 C.Y. $5,088 ECHOS 02223 1001 
Subtotal, Backfill $21,000 $21,240 

Site Restoration 

Subtotal, Site Restoration $22,000 $22,429 

Soil Stabilization 

Topsoil, Furnish & Place, 6" Lifts, Off-site 397 $55 C.Y. $21,835 ECHOS 18 05 0301 
Mechanical Seeding, Grass seed hand
spreader, 4.5 lbs per M.S.F. 

push 22 $27 M.S.F. $594 Means 32 92 19.13 0800

In-Situ Cement Stabilization, 6% 820 $34 B.C.Y. $27,880 

Subtotal, Soil Stabilization $28,000 $27,880 

1,304 $80 Ton $104,320 SHA discussions with Waste Management, Inc.; 
Includes excavated material plus stabilizing additive at 
6%. 

ECHOS 17 03 0602; Assumes 100% of excavated 
soil/sediment will require stabilization; Assumes H&S 
level C. 

Transportation/Disposal 
Asbestos-Impacted Soils, Non-Hazardous 

Subtotal, Transportation & Disposal $100,000 $104,320 
Subtotal, Contractor $220,000 $216,834 
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TABLE D-4b.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SSW-3: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), Aqueous Cap on Lewis Pond Sediment (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

SSW-3: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace (Asbestos ≥ 1%, and Pb on Lot 33-257), Aqueous Cap on Lewis Pond 
Sediment (Asbestos ≥ 1%) 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

Engineer 
Labor 110 $99 Hr. $10,890 Assumes 2 weeks of field work; See Note 3. 
Misc. Field Expenses (e.g. mileage, personal 
protective equipment, field supplies, telephone, 
etc.) 

1 $1,634 L.S. $1,634 Assumes 15% of labor cost 

Subtotal, Engineer $13,000 $12,524 

Laboratory 
Chemical analysis, Soil Management Assessment 
Package I 

4 $965 Ea. $3,860 2006-2007 Fee Schedule, Alpha Woods Hole Labs 

Chemical analysis, Lead Confirmatory 5 $13 Ea. $65 2006-2007 Fee Schedule, Alpha Woods Hole Labs 
Chemical analysis, Asbestos Confirmatory 10 $50 Ea. $500 SHA discussions with EMSL Analytical, Inc. 

Subtotal, Laboratory $4,400 $4,425 

Subtotal, Residential Soil/Sediment Excavations $230,000 $233,783 

Former Mill Tailrace Excavation 

Contractor 
Mobilization/Demobilization 
Mob/Demob, Loader 70 to 150 HP 2 $417 Ea. $834 Means 01 54 36.50 0020; Assumes 50 miles per 

mob/demob. 
Mob/Demob, Clamshell, Above 150 HP 2 $613 Ea. $1,226 Means 01 54 36.50 0100; Assumes 50 miles per 

mob/demob. 
Mob/Demob, Small Equipment 2 $104 Ea. $208 Means 01 54 36.50 1100; Assumes 50 miles per 

mob/demob. 
Mob/Demob, Fractionation Tank 2 $305 Ea. $610 Rain for Rent, Inc. Quote dated 09/20/07 
Decontaminate Light Equipment 1 $200 Ea. $200 ECHOS 33 17 0801; Assumes H&S level D. 
Decontaminate Medium Equipment 4 $399 Ea. $1,596 ECHOS 33 17 0802; Includes frac tank; Assumes H&S 

level D. 
Subtotal, Mobilization/Demobilization $4,700 $4,674 

Site Preparation 
Erosion Control, Silt Fences, Vinyl, 3' high with 
7.5' posts 

150 $4.28 L.F. $642 ECHOS 18 05 0206 

Turbidity Curtains including Deployment 100 $190 L.F. $19,000 SHA discussions with Gunderboom, Inc. 
Subtotal, Site Preparation $20,000 $19,642 

Dredging & Dewatering 
1.5 CY Clamshell, with 60' Boom 16 $642 Hr. $10,272 ECHOS 17 03 0252; Assumes H&S level C. 
926, 2.0 CY, Wheel Loader 16 $204 Hr. $3,264 ECHOS 17 03 0222; Assumes H&S level C. 
Bobcat 16 $180 Hr. $2,880 ECHOS Crew Code COBBC; Assumes H&S level C. 
10,000 gal Fractionation Tank (coated interior) 2 $87 Week $174 Rain for Rent, Inc. Quote dated 09/20/07 
3" Trash Pump with Fittings 2 $125 Week $250 Rain for Rent, Inc. Quote dated 09/24/07 
Additional Hose, 90 feet 2 $84 Week $168 Rain for Rent, Inc. Quote dated 09/24/07 

Subtotal, Dredging & Dewatering $17,000 $17,008 

S:\CONDATA\2000s\2032.01\Work\Detailed Analysis Work\Cost Estimates\

FS Cost Tables\SSW RA Cost Estimates\SSW Cost Summaries.xls Page 2 of 6




TABLE D-4b.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SSW-3: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), Aqueous Cap on Lewis Pond Sediment (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

SSW-3: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace (Asbestos ≥ 1%, and Pb on Lot 33-257), Aqueous Cap on Lewis Pond 
Sediment (Asbestos ≥ 1%) 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

Wetlands Restoration 
(Includes restoration of additional 400 S.F. due to construction disturbance) 
1.5 CY Clamshell, with 60' Boom 16 $435 Hr. $6,960 ECHOS 17 03 0252 
926, 2.0 CY, Wheel Loader 16 $130 Hr. $2,080 ECHOS 17 03 0222 
Bobcat 16 $112 Hr. $1,792 ECHOS Crew Code COBBC 
Topsoil, Furnish & Place, 6" Lifts, Off-site 33 $55 C.Y. $1,815 ECHOS 18 05 0301 
Screened Leaf Compost, Delivered 25 $17 C.Y. $425 SHA discussions with Agresource, Inc. 
Trees, 2-3’ CG - 15’ on center, 5/M.S.F. 2 $50 Ea. $100 SHA discussions with Normandeau Associates, Inc. 
Shrubs, 18-24” CG - 8’ on center, 15/M.S.F. 6 $20 Ea. $120 SHA discussions with Normandeau Associates, Inc. 
Fertilizer Tablets, 1/plant, 250 count per box 1 $30 Ea. $30 SHA discussions with Normandeau Associates, Inc. 
Wetland Seed Mix 2 $75 Pounds $150 SHA discussions with Normandeau Associates, Inc. 
Conservation Seed Mix 1 $50 Pounds $50 SHA discussions with Normandeau Associates, Inc. 
Annual Rye Grass 1 $1.00 Pounds $1 SHA discussions with Normandeau Associates, Inc. 
Aquatic Plants, 2’ on center, wetland, 250/M.S.F. 275 $5.00 Ea. $1,375 SHA discussions with Normandeau Associates, Inc. 
Planting/Seeding Labor 8 $66 Hr. $528 SHA discussions with Normandeau Associates, Inc.; 

ECHOS Crew Code ULABA 
Wetlands Specialist, Construction Oversight 40 $100 Hr. $4,000 SHA discussions with Normandeau Associates, Inc.; 

Assumes upto 5 site visits during and immediately 
following construction/restoration activities. 

Surveying, 2-person Crew 2 $2,950 Day $5,899 ECHOS 99 04 1201; Assumes H&S level C. 
Subtotal, Wetlands Restoration $25,000 $25,325 

Soil Stabilization 
Cement Stabilization, 6% 50 $32 B.C.Y. $1,600 

Subtotal, Soil Stabilization $1,600 $1,600 

ECHOS 17 03 0602; Assumes 100% of excavated 
soil/sediment will require stabilization; Assumes H&S 
level C. 

Transportation/Disposal 
Asbestos-Impacted Soils, Non-Hazardous 93 $125 Ton $11,625 SHA discussions with Waste Management, Inc.; 

Includes additional roll-off delivery/pickup costs due to 
Water, Asbestos-Impacted, Non-Hazardous 5,000 $0.95 Gal. $4,750 SHA discussions with N.E. Environmental Solutions, 

Inc.; Assumes no pre-treatment of water. 

Subtotal, Transportation & Disposal $16,000 $16,375 
Subtotal, Contractor $85,000 $84,624 

Engineer 

Subtotal, Engineer $13,000 $12,524 

Laboratory 

Labor 110 $99 hr $10,890 Assumes 10 days of field work; See Note 3.
Misc. Field Expenses (e.g
protective equipment, fiel
etc.) 

. mileage, personal 
d supplies, telephone, 

1 $1,634 l.s. $1,634 Assumes 15% of labor cost

Chemical analysis, Soil Management Assessment 
Package I 

1 $965 Ea. $965 2006-2007 Fee Schedule, Alpha Woods Hole Labs 

Chemical analysis, Asbestos Confirmatory 5 $50 Ea. $250 SHA discussions with EMSL Analytical, Inc. 
Subtotal, Laboratory $1,200 $1,215 

Subtotal, Former Mill Tailrace Excavation $100,000 $98,363 

Upgrade/Repair West Street Dam 

Contractor 
Mobilization/Demobilization 
Mob/Demob, Crane, Above 150 HP 2 $613 Ea. $1,226 Means 01 54 36.50 0100; Assumes 50 miles per 

mob/demob. 
Crew, 100 miles, per person 5 $192 Ea. $960 ECHOS 33 01 0204 

Subtotal, Mobilization/Demobilization $2,200 $2,186 
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TABLE D-4b.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SSW-3: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), Aqueous Cap on Lewis Pond Sediment (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

SSW-3: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace (Asbestos ≥ 1%, and Pb on Lot 33-257), Aqueous Cap on Lewis Pond 
Sediment (Asbestos ≥ 1%) 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

Upgrade/Repair Dam 
Cleaning Masonry, High pressure water and 
chemical 

280 $4.00 S.F $1,120 Means 04 01 30.20 0440 

Grout, non-shrink, non-metallic, 1" deep 210 $23 S.F. $4,830 Means 03 62 13.50 0300 
Install gate and automatic level controls 80 $499 Hr. $39,920 ECHOS Crew Code UOEHC 
Gate & Automatic Level Control 1 $40,000 L.S. $40,000 SHA discussions with Goldsmith, Prest, & Rangwall, 

Inc. 
Fabricated Pedestrian Bridge/Deck, steel, trusted or 
arch spans, compl. in place, 8'-wide, 40' span 

320 $119 S.F $38,080 Means 32 34 20.10 0300 

Subtotal, Upgrade/Repair Dam $120,000 $123,950 
Subtotal, Contractor $130,000 $126,136 

Engineer 

Subtotal, Engineer $15,000 $15,029 

Subtotal, Upgrade/Repair West Street Dam $140,000 $141,165 

Post-Construction Submittals/As-Builts 1 $24,000 Ea. $24,000 SHA estimate 

Subtotal, Construction Activities $560,000 

Labor 
Misc. Field Expenses (e.g. mileage, personal 
protective equipment, field supplies, telephone, 
etc.) 

132 $99 hr 
1 $1,961 l.s. 

$13,068 Assumes 3 weeks of field work; See Note 3. 
$1,961 Assumes 15% of labor cost 

Scope Contingency (15% Construction Activities 
Subtotal) 

$84,000 OSWER 5-6: Assume 15% of Construction Activities 
Subtotal 

Bid Contingency (15% Construction Activities 
Subtotal) 

$84,000 OSWER 5-6: Assume 15% of Construction Activities 
Subtotal 

Subtotal, Construction Activities with Contingencies $730,000 

Professional/Technical Services 
Project Management (6% Construction Activities $44,000 OSWER 5-8: Assume 6% of Construction Activities 
Subtotal w/Contingencies) Subtotal including contingencies 
Remedial Design (12% Construction Activities Subtotal $88,000 OSWER 5-8: Assume 12% of Construction Activities 
w/Contingencies) Subtotal including contingencies 
Construction Management (8% Construction Activities $58,000 OSWER 5-8: Assume 8% of Construction Activities 
Subtotal w/Contingencies) Subtotal including contingencies 

Subtotal, Professional/Technical Services $190,000 

Institutional Controls 
Establish Deed Restrictions 

Engineer 
Establish Institutional Controls in the form of Deed 7 $5,000 Ea. $35,000 Costs estimated based on number of properties 
Restrictions requiring deed restrictions. 

Subtotal, Engineer $35,000 $35,000 

Subtotal, Establish Deed Restrictions $35,000 $35,000 

Subtotal, Institutional Controls $35,000 

TOTAL, CAPITAL COSTS $1,000,000 
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TABLE D-4b.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SSW-3: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), Aqueous Cap on Lewis Pond Sediment (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

SSW-3: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace (Asbestos ≥ 1%, and Pb on Lot 33-257), Aqueous Cap on Lewis Pond 
Sediment (Asbestos ≥ 1%) 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
ANNUAL O&M COSTS 

O&M Activities 
Annual West Street Dam Inspection 

Engineer 
West Street Dam Inspection & Minor Repairs 1 $10,000 L.S. $10,000 SHA estimate. 

Subtotal, Engineer $10,000 $10,000 

Subtotal, Annual West Street Dam Inspection $10,000 $10,000 

Subtotal, O&M Activities $10,000 

Scope Contingency (15% Annual O&M Activities 
Subtotal) 

$1,500 OSWER 5-6: Assume 15% of Annual O&M Activities 
Subtotal 

Bid Contingency (15% Annual O&M Activities 
Subtotal) 

$1,500 OSWER 5-6: Assume 15% of Annual O&M Activities 
Subtotal 

Subtotal, O&M Activities with Contingencies $13,000 

Professional/Technical Services 
Project Management (10% O&M Activities Subtotal $1,300 OSWER 5-8: Assume 10% of O&M Activities Subtotal 
w/Contingencies) including contingencies 
Technical Support (15% O&M Activities Subtotal $1,950 OSWER 5-8: Assume 15% of O&M Activities Subtotal 
w/Contingencies) including contingencies 

Subtotal, Professional/Technical Services $3,300 

TOTAL, ANNUAL O&M COSTS 

PERIODIC COSTS 
O&M Activities 

Year 1 Only O&M Activities 

$16,000 

Post-Reconstruction Wetlands Monitoring (year 1 only) 

Contractor 
Post-Construction Wetlands Monitoring 1 $7,200 L.S. $7,200 SHA discussions with Normandeau Associates, Inc.; 

Assumes upto 3 post-reconstruction site visits to occur 
during the following two growing seasons and 
summary report preparation. 

Subtotal, Contractor $7,200 $7,200 

Subtotal, Post-Reconstruction Wetlands Monitoring (year 1 only) $7,200 $7,200 

Subtotal, Year 1 Only O&M Activities $7,200 

Scope Contingency (15% Year 1 Only O&M Activities 
Subtotal) 

$1,100 OSWER 5-6: Assume 15% of Year 1 Only O&M 
Activities Subtotal 

Bid Contingency (15% Year 1 Only O&M Activities 
Subtotal) 

$1,100 OSWER 5-6: Assume 15% of Year 1 Only O&M 
Activities Subtotal 

Subtotal, Year 1 Only O&M Activities with Contingencies $9,000 

Subtotal, O&M Activities $9,000 
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TABLE D-4b.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SSW-3: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), Aqueous Cap on Lewis Pond Sediment (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

SSW-3: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace (Asbestos ≥ 1%, and Pb on Lot 33-257), Aqueous Cap on Lewis Pond 
Sediment (Asbestos ≥ 1%) 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

Professional/Technical Services 
$900 OSWER 5-8: Assume 10% of O&M Activities SubtotalProject Management (10% O&M Activities Subtotal 

w/Contingencies) including contingencies 
$1,350 OSWER 5-8: Assume 15% of O&M Activities SubtotalTechnical Support (15% O&M Activities Subtotal 

w/Contingencies) including contingencies 

Five-Year Review 

Engineer 
Labor 1 $12,400 L.S. $12,400 Unit cost assumes 100 labor hours at an average rate of 

$124/hr. See Note 3. 
Misc Expenses (e.g., reproduction, telephone, 
postage, etc.) 

1 $620 L.S. $620 Assume 5% of labor costs. 

Subtotal, Engineer $13,000 $13,020 

Subtotal, Five-Year Review $13,000 $13,020 

Subtotal, Professional/Technical Services $15,000 

$24,000TOTAL, PERIODIC COSTS 

Abbreviations: 
B.C.Y. = bank cubic yards Hr. = hour L.S. = lump sump S.F. = square feet 
C.Y. = cubic yards L.C.Y. = loose cubic yards Mo. = month S.Y. = square yard 
Ea. = each L.F. = linear feet M.S.F. = thousand square feet 

Notes: 
1. "Means" refers to one of the following:

 RS Means, 2007, Heavy Construction Cost Data, 21th Annual Edition.
 RS Means, 2007, Site Work & Landscape Cost Data, 26th Annual Edition. 

2. "ECHOS" refers to one of the following:
 ECHOS, 2006, Environmental Remediation Cost Data - Assemblies, 12th Annual Edition.
 ECHOS, 2006, Environmental Remediation Cost Data - Unit Price, 12th Annual Edition. 

3. Average labor rate of $124/hr assumes primarily office-based labor. Average labor rate of $99/hr assumes primarily field labor; personnel hours for field tasks include oversight/project management and support time, 
in addition to time for staff in field. 

4. For those units costs estimated using Means or ECHOS, the H&S level is assumed to be level E, unless otherwise noted.

5. The following assumptions were used for the former mill tailrace quantity estimates: 
a.) We assumed "swell" factor of 18% for excavated soils, when estimating L.C.Y. volume.

     b.) We assumed 1 cubic yard of excavation and backfill materials (existing pavement, excavated soil, unclassified fill, topsoil, and asphaltic concrete pavement) weighs approximately 1.5 tons.
 c.) We assumed 1 cubic yard of dredged and dewatered sediments weighs approximately 1.75 tons. 

6. "OSWER" refers to exhibits from the USEPA Office of Solid Waste and Emergency Response (OSWER) "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study," EPA 540-R-00-002, 
OSWER 93555.0-75 (July 2000). 

7. All subtotals and total are rounded to 2 significant numbers. The number presented in italics to the right of rounded subtotals is the unrounded summed value. 
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Appendix D-4c


Cost Estimates for Alternative SSW-4




TABLE D-4c.1 
Cost Estimate Summary for 

Alternative SSW-4: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), Engineered Cap on Lewis Pond Sediment (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

CAPITAL COSTS 
Construction Activities 

Implementation Plans/Submittals $74,000 

Residential Soil/Sediment Excavations 
Contractor 

Mobilization/Demobilization $4,900 
Site Preparation $2,600 
Excavation $34,000 
Backfill $21,000 
Site Restoration $22,000 
Soil Stabilization $28,000 
Transportation/Disposal $100,000 

Subtotal, Contractor $220,000 

Engineer $13,000 
Laboratory $4,400 

Subtotal, Residential Soil/Sediment Excavations $230,000 

Former Mill Tailrace Excavation 
Contractor 

Mobilization/Demobilization $4,700 
Site Preparation $20,000 
Dredging & Dewatering $17,000 
Wetlands Restoration $25,000 
Soil Stabilization $1,600 
Transportation/Disposal $16,000 

Subtotal, Contractor $85,000 

Engineer $13,000 
Laboratory $1,200 

Subtotal, Former Mill Tailrace Excavation $100,000 

Isolation Cap Installation 
Contractor 

Mobilization/Demobilization $4,100 
Site Preparation $8,100 
Isolation Cap Placement $260,000 
Wetlands Restoration $120,000 

Subtotal, Contractor $390,000 

Engineer $25,000 
Subtotal, Isolation Cap Installation $410,000 

Post-Construction Submittals/As-Builts $37,000 
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TABLE D-4c.1 
Cost Estimate Summary for 

Alternative SSW-4: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), Engineered Cap on Lewis Pond Sediment (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

Subtotal, Construction Activities $850,000 
Scope Contingency (15% Construction Activities Subtotal) $130,000 
Bid Contingency (15% Construction Activities Subtotal) $130,000 

Subtotal, Construction Activities with Contingencies $1,100,000 

Professional/Technical Services 
Project Management (6% Construction Activities Subtotal w/Contingencies) $70,000 
Remedial Design (12% Construction Activities Subtotal w/Contingencies) $132,000 
Construction Management (8% Construction Activities Subtotal w/Contingencies) $88,000 

Subtotal, Professional/Technical Services $290,000 

Institutional Controls 
Establish Deed Restrictions $35,000 

Subtotal, Institutional Controls $35,000 

TOTAL, CAPITAL COSTS $1,400,000 

ANNUAL O&M COSTS 
O&M Activities 

Isolation Cap Maintenance 
Contractor 

Mobilization/Demobilization $880 
Cap Maintanence/Repairs $2,500 

Subtotal, Contractor $3,400 

Engineer $1,100 
Subtotal, Isolation Cap Maintenance $4,600 

Subtotal, O&M Activities $4,600 
Scope Contingency (15% Annual O&M Activities Subtotal) $690 
Bid Contingency (15% Annual O&M Activities Subtotal) $690 

Subtotal, O&M Activities with Contingencies $6,000 

Professional/Technical Services 
Project Management (10% O&M Activities Subtotal w/Contingencies) $600 
Technical Support (15% O&M Activities Subtotal w/Contingencies) $900 

Subtotal, Professional/Technical Services $1,500 

$7,500TOTAL, ANNUAL O&M COSTS 
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TABLE D-4c.1 
Cost Estimate Summary for 

Alternative SSW-4: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), Engineered Cap on Lewis Pond Sediment (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

PERIODIC COSTS 
O&M Activities 

Year 1 Only O&M Activities 
Post-Reconstruction Wetlands Monitoring (year 1 only) $9,600 

Subtotal, Year 1 Only O&M Activities $9,600 
Scope Contingency (15% Year 1 Only O&M Activities Subtotal) $1,400 
Bid Contingency (15% Year 1 Only O&M Activities Subtotal) $1,400 
Subtotal, Year 1 Only O&M Activities with Contingencies $12,000 

Subtotal, O&M Activities $12,000 

Professional/Technical Services 
Project Management (10% O&M Activities Subtotal w/Contingencies) $1,200 
Technical Support (15% O&M Activities Subtotal w/Contingencies) $1,800 
Five-Year Review $13,000 

Subtotal, Professional/Technical Services $16,000 

$28,000TOTAL, PERIODIC COSTS 

PRESENT VALUE ANALYSIS 
Total Cost Discount 

Type of Cost Year Total Cost Per Year Factor Present Value 

Capital Costs 0 $1,400,000 $1,400,000 1 $1,400,000 
Annual O&M Costs 1-100 $750,000 $7,500 14.3 $110,000 
Periodic Costs 1 $15,000 $15,000 0.935 $14,000 
Periodic Costs 5 $13,000 $13,000 0.713 $9,300 
Periodic Costs 10 $13,000 $13,000 0.508 $6,600 
Periodic Costs 15 $13,000 $13,000 0.362 $4,700 
Periodic Costs 20 $13,000 $13,000 0.258 $3,400 
Periodic Costs 25 $13,000 $13,000 0.184 $2,400 
Periodic Costs 30 $13,000 $13,000 0.131 $1,700 
Periodic Costs 35 $13,000 $13,000 0.0937 $1,200 
Periodic Costs 40 $13,000 $13,000 0.0668 $870 
Periodic Costs 45 $13,000 $13,000 0.0476 $620 
Periodic Costs 50 $13,000 $13,000 0.0339 $440 
Periodic Costs 55 $13,000 $13,000 0.0242 $310 
Periodic Costs 60 $13,000 $13,000 0.0173 $220 
Periodic Costs 65 $13,000 $13,000 0.0123 $160 
Periodic Costs 70 $13,000 $13,000 0.00877 $110 
Periodic Costs 75 $13,000 $13,000 0.00625 $81 
Periodic Costs 80 $13,000 $13,000 0.00446 $58 
Periodic Costs 85 $13,000 $13,000 0.00318 $41 
Periodic Costs 90 $13,000 $13,000 0.00227 $30 
Periodic Costs 95 $13,000 $13,000 0.00162 $21 
Periodic Costs 100 $13,000 $13,000 0.00115 $15 

TOTAL PRESENT VALUE OF ALTERNATIVE $1,600,000 

Note: Discount Rate of 7% used to calculate discount rate, consistent with "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study," 
EPA 540-R-00-002, OSWER 93555.0-75 (July 2000). 
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TABLE D-4c.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SSW-4: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), Engineered Cap on Lewis Pond Sediment (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

SSW-4: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace (Asbestos ≥ 1%, and Pb on Lot 33-257), Subaqueous Cap on Lewis 
Pond Sediment (Asbestos ≥ 1%) 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
CAPITAL COSTS 

Construction Activities

Implementation Plans/Submittals 1 $74,000 Ea. $74,000 SHA estimate


Residential Soil/Sediment Excavations 

Contractor 
Mobilization/Demobilization 
Mob/Demob, Loader, Compactor 70 to 150 HP 4 $417 Ea. $1,668 Means 01 54 36.50 0020; Assumes 50 miles per 

mob/demob. 
Mob/Demob, Excavator, Above 150 HP 2 $613 Ea. $1,226 Means 01 54 36.50 0100; Assumes 50 miles per 

mob/demob. 
Mob/Demob, Small Equipment 2 $104 Ea. $208 Means 01 54 36.50 1100; Assumes 50 miles per 

mob/demob. 
Decontaminate Light Equipment 1 $199 Ea. $199 ECHOS 33 17 0801; Assumes H&S level D. 
Decontaminate Medium Equipment 4 $399 Ea. $1,596 ECHOS 33 17 0802; Includes water truck; Assumes 

H&S level D. 
Subtotal, Mobilization/Demobilization $4,900 $4,897 

Site Preparation 
Erosion Control, Silt Fences, Vinyl, 3' high with 7.5' 600 $4.28 L.F. $2,568 ECHOS 18 05 0206 
posts 

Subtotal, Site Preparation $2,600 $2,568 

Excavation 
Crawler-mounted, 1.25 C.Y. 225 Hydraulic 
Excavator 

40 $299 Hr. $11,960 ECHOS 17 03 0231; Assumes H&S level C. 

926, 2.0 CY, Wheel Loader 40 $204 Hr. $8,160 ECHOS 17 03 0222; Assumes H&S level C. 
Bobcat 40 $180 Hr. $7,200 ECHOS Crew Code COBBC; Assumes H&S level C. 
Water Truck 40 $103 Hr. $4,896 ECHOS Crew Code COKBM (Modified); Assumes 

H&S level C. 
Sprayed Water Dust Suppressant 21,400 $0.06 S.F. $1,284 ECHOS 33 08 0585; Assumes H&S level C. 

Subtotal, Excavation $34,000 $33,500 

Backfill 
Crawler-mounted, 1.25 C.Y. 225 Hydraulic 
Excavator 

24 $199 Hr. $4,776 ECHOS 17 03 0231 

926, 2.0 CY, Wheel Loader 24 $130 Hr. $3,120 ECHOS 17 03 0222 
Roller, Vibratory, Sheepsfoot, 13 Ton, 66" Wide 24 $344 Hr. $8,256 ECHOS Crew Code COFCQ (Modified) 

Unclassified Fill, Delivered, Off-site 424 $12 C.Y. $5,088 ECHOS 02223 1001 
Subtotal, Backfill $21,000 $21,240 

Site Restoration 

Subtotal, Site Restoration $22,000 $22,429 

Soil Stabilization 

Topsoil, Furnish & Place, 6" Lifts, Off-site 397 $55 C.Y. $21,835 ECHOS 18 05 0301 
Mechanical Seeding, Grass seed hand
spreader, 4.5 lbs per M.S.F. 

push 22 $27 M.S.F. $594 Means 32 92 19.13 0800

In-Situ Cement Stabilization, 6% 820 $34 B.C.Y. $27,880 

Subtotal, Soil Stabilization $28,000 $27,880 

1,304 $80 Ton $104,320 

ECHOS 17 03 0602; Assumes 100% of excavated 
soil/sediment will require stabilization; Assumes H&S 
level C. 

SHA discussions with Waste Management, Inc.; 
Includes excavated material plus stabilizing additive at 
6%. 

Transportation/Disposal 
Asbestos-Impacted Soils, Non-Hazardous 

Subtotal, Transportation & Disposal $100,000 $104,320 
Subtotal, Contractor $220,000 $216,834 

S:\CONDATA\2000s\2032.01\Work\Detailed Analysis Work\Cost Estimates\

FS Cost Tables\SSW RA Cost Estimates\SSW Cost Summaries.xls Page 1 of 7




TABLE D-4c.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SSW-4: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), Engineered Cap on Lewis Pond Sediment (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

SSW-4: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace (Asbestos ≥ 1%, and Pb on Lot 33-257), Subaqueous Cap on Lewis 
Pond Sediment (Asbestos ≥ 1%) 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

Engineer 
Labor 110 $99 Hr. $10,890 Assumes 2 weeks of field work; See Note 3. 
Misc. Field Expenses (e.g. mileage, personal 
protective equipment, field supplies, telephone, etc.) 

1 $1,634 L.S. $1,634 Assumes 15% of labor cost 

Subtotal, Engineer $13,000 $12,524 

Laboratory 
Chemical analysis, Soil Management Assessment 
Package I 

4 $965 Ea. $3,860 2006-2007 Fee Schedule, Alpha Woods Hole Labs 

Chemical analysis, Lead Confirmatory 5 $13 Ea. $65 2006-2007 Fee Schedule, Alpha Woods Hole Labs 
Chemical analysis, Asbestos Confirmatory 10 $50 Ea. $500 SHA discussions with EMSL Analytical, Inc. 

Subtotal, Laboratory $4,400 $4,425 

Subtotal, Residential Soil/Sediment Excavations $230,000 $233,783 

Former Mill Tailrace Excavation 

Contractor 
Mobilization/Demobilization 
Mob/Demob, Loader 70 to 150 HP 2 $417 Ea. $834 Means 01 54 36.50 0020; Assumes 50 miles per 

mob/demob. 
Mob/Demob, Clamshell, Above 150 HP 2 $613 Ea. $1,226 Means 01 54 36.50 0100; Assumes 50 miles per 

mob/demob. 
Mob/Demob, Small Equipment 2 $104 Ea. $208 Means 01 54 36.50 1100; Assumes 50 miles per 

mob/demob. 
Mob/Demob, Fractionation Tank 2 $305 Ea. $610 Rain for Rent, Inc. Quote dated 09/20/07 
Decontaminate Light Equipment 1 $200 Ea. $200 ECHOS 33 17 0801; Assumes H&S level D. 
Decontaminate Medium Equipment 4 $399 Ea. $1,596 ECHOS 33 17 0802; Includes frac tank; Assumes H&S 

level D. 
Subtotal, Mobilization/Demobilization $4,700 $4,674 

Site Preparation 
Erosion Control, Silt Fences, Vinyl, 3' high with 7.5' 
posts 

150 $4.28 L.F. $642 ECHOS 18 05 0206 

Turbidity Curtains including Deployment 100 $190 L.F. $19,000 SHA discussions with Gunderboom, Inc. 
Subtotal, Site Preparation $20,000 $19,642 

Dredging & Dewatering 
1.5 CY Clamshell, with 60' Boom 16 $642 Hr. $10,272 ECHOS 17 03 0252; Assumes H&S level C. 
926, 2.0 CY, Wheel Loader 16 $204 Hr. $3,264 ECHOS 17 03 0222; Assumes H&S level C. 
Bobcat 16 $180 Hr. $2,880 ECHOS Crew Code COBBC; Assumes H&S level C. 
10,000 gal Fractionation Tank (coated interior) 2 $87 Week $174 Rain for Rent, Inc. Quote dated 09/20/07 
3" Trash Pump with Fittings 2 $125 Week $250 Rain for Rent, Inc. Quote dated 09/24/07 
Additional Hose, 90 feet 2 $84 Week $168 Rain for Rent, Inc. Quote dated 09/24/07 

Subtotal, Dredging & Dewatering $17,000 $17,008 
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TABLE D-4c.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SSW-4: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), Engineered Cap on Lewis Pond Sediment (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

SSW-4: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace (Asbestos ≥ 1%, and Pb on Lot 33-257), Subaqueous Cap on Lewis 
Pond Sediment (Asbestos ≥ 1%) 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

Wetlands Restoration 
(Includes restoration of additional 400 S.F. due to construction disturbance) 
1.5 CY Clamshell, with 60' Boom 16 $435 Hr. $6,960 ECHOS 17 03 0252 
926, 2.0 CY, Wheel Loader 16 $130 Hr. $2,080 ECHOS 17 03 0222 
Bobcat 16 $112 Hr. $1,792 ECHOS Crew Code COBBC 
Topsoil, Furnish & Place, 6" Lifts, Off-site 33 $55 C.Y. $1,815 ECHOS 18 05 0301 
Screened Leaf Compost, Delivered 25 $17 C.Y. $425 SHA discussions with Agresource, Inc. 
Trees, 2-3’ CG - 15’ on center, 5/M.S.F. 2 $50 Ea. $100 SHA discussions with Normandeau Associates, Inc. 
Shrubs, 18-24” CG - 8’ on center, 15/M.S.F. 6 $20 Ea. $120 SHA discussions with Normandeau Associates, Inc. 
Fertilizer Tablets, 1/plant, 250 count per box 1 $30 Ea. $30 SHA discussions with Normandeau Associates, Inc. 
Wetland Seed Mix 2 $75 Pounds $150 SHA discussions with Normandeau Associates, Inc. 
Conservation Seed Mix 1 $50 Pounds $50 SHA discussions with Normandeau Associates, Inc. 
Annual Rye Grass 1 $1.00 Pounds $1 SHA discussions with Normandeau Associates, Inc. 
Aquatic Plants, 2’ on center, wetland, 250/M.S.F. 275 $5.00 Ea. $1,375 SHA discussions with Normandeau Associates, Inc. 
Planting/Seeding Labor 8 $66 Hr. $528 SHA discussions with Normandeau Associates, Inc.; 

ECHOS Crew Code ULABA 
Wetlands Specialist, Construction Oversight 40 $100 Hr. $4,000 SHA discussions with Normandeau Associates, Inc.; 

Assumes upto 5 site visits during and immediately 
following construction/restoration activities. 

Surveying, 2-person Crew 2 $2,950 Day $5,899 ECHOS 99 04 1201; Assumes H&S level C. 
Subtotal, Wetlands Restoration $25,000 $25,325 

Soil Stabilization 
Cement Stabilization, 6% 50 $32 B.C.Y. $1,600 

Subtotal, Soil Stabilization $1,600 $1,600 

ECHOS 17 03 0602; Assumes 100% of excavated 
soil/sediment will require stabilization; Assumes H&S 
level C. 

Transportation/Disposal 
Asbestos-Impacted Soils, Non-Hazardous 93 $125 Ton $11,625 SHA discussions with Waste Management, Inc.; 

Includes additional roll-off delivery/pickup costs due to 
Water, Asbestos-Impacted, Non-Hazardous 5,000 $0.95 Gal. $4,750 SHA discussions with N.E. Environmental Solutions, 

Inc.; Assumes no pre-treatment of water. 

Subtotal, Transportation & Disposal $16,000 $16,375 
Subtotal, Contractor $85,000 $84,624 

Engineer 

Subtotal, Engineer $13,000 $12,524 

Laboratory 

Labor 110 $99 hr $10,890 Assumes 10 days of field work; See Note 3.
Misc. Field Expenses (e.g
protective equipment, fie

. mileage, personal 
ld supplies, telephone, etc.)

1 $1,634 l.s. $1,634 Assumes 15% of labor cost

Chemical analysis, Soil Management Assessment 
Package I 

1 $965 Ea. $965 2006-2007 Fee Schedule, Alpha Woods Hole Labs 

Chemical analysis, Asbestos Confirmatory 5 $50 Ea. $250 SHA discussions with EMSL Analytical, Inc. 
Subtotal, Laboratory $1,200 $1,215 

Subtotal, Former Mill Tailrace Excavation $100,000 $98,363 
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TABLE D-4c.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SSW-4: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), Engineered Cap on Lewis Pond Sediment (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

SSW-4: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace (Asbestos ≥ 1%, and Pb on Lot 33-257), Subaqueous Cap on Lewis 
Pond Sediment (Asbestos ≥ 1%) 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

Isolation Cap Installation 

Contractor 
Mobilization/Demobilization 
Mob/Demob, Loader 70 to 150 HP 2 $417 Ea. $834 Means 01 54 36.50 0020; Assumes 50 miles per 

mob/demob. 
Mob/Demob, Excavator, Above 150 HP 2 $613 Ea. $1,226 Means 01 54 36.50 0100; Assumes 50 miles per 

mob/demob. 
Mob/Demob, Small Equipment 1 $104 Ea. $104 Means 01 54 36.50 1100; Assumes 50 miles per 

mob/demob. 
Decontaminate Light Equipment 1 $200 Ea. $200 ECHOS 33 17 0801 
Decontaminate Medium Equipment 3 $399 Ea. $1,197 ECHOS 33 17 0802 
Crew, 100 miles, per person 3 $192 Ea. $576 ECHOS 33 01 0204 

Subtotal, Mobilization/Demobilization $4,100 $4,137 

Site Preparation 
Clearing, Medium Brush with Average Grub & 
Some Trees 

1.1 $1,254 Acre $1,336 ECHOS 17 01 0103 

Crawler-mounted, 1.25 C.Y. 225 Hydraulic 
Excavator 

16 $299 Hr. $4,784 ECHOS 17 03 0231 

Bobcat 16 $126 Hr. $2,016 ECHOS Crew Code COBBC 
Subtotal, Site Preparation $8,100 $8,136 

Isolation Cap Placement 
Geotextile cover & fabric-formed grout filled 46,400 $5.50 S.F. $255,200 J.F. Brennan Co., Inc. Cost Estimate dated August 2007. 
revetment mat placement 

Subtotal, Isolation Cap Placement $260,000 $255,200 

Wetlands Restoration 
Crawler-mounted, 1.25 C.Y. 225 Hydraulic 
Excavator 

36 $299 Hr. $10,764 ECHOS 17 03 0231 

926, 2.0 CY, Wheel Loader 36 $130 Hr. $4,680 ECHOS 17 03 0222 
Bobcat 36 $126 Hr. $4,536 ECHOS Crew Code COBBC 
Coir Biolog plus butterfly anchors, 1’x 10’ log 87 $100 Log $8,700 SHA discussions with Normandeau Associates, Inc. 
Topsoil, Furnish & Place, 6" Lifts, Off-site 566 $55 C.Y. $31,130 ECHOS 18 05 0301 
Screened Leaf Compost, Delivered 487 $17 C.Y. $8,279 SHA discussions with Agresource, Inc. 
Sand/Gravel Fill for Streambed 294 $23 C.Y. $6,762 ECHOS 17 03 0430 
Trees, 2-3’ CG - 15’ on center, 5/M.S.F. 150 $50 Ea. $7,500 SHA discussions with Normandeau Associates, Inc. 
Shrubs, 18-24” CG - 8’ on center, 15/M.S.F. 450 $20 Ea. $9,000 SHA discussions with Normandeau Associates, Inc. 
Fertilizer Tablets, 1/plant, 250 count per box 3 $30 Ea. $90 SHA discussions with Normandeau Associates, Inc. 
Wetland Seed Mix 37 $75 Pounds $2,775 SHA discussions with Normandeau Associates, Inc. 
Conservation Seed Mix 6 $50 Pounds $300 SHA discussions with Normandeau Associates, Inc. 
Annual Rye Grass 28 $1.00 Pounds $28 SHA discussions with Normandeau Associates, Inc. 
Aquatic Plants, 2’ on center, wetland, 250/M.S.F. 200 $5.00 Ea. $1,000 SHA discussions with Normandeau Associates, Inc. 
Planting/Seeding Labor 48 $66 Hr. $3,168 SHA discussions with Normandeau Associates, Inc.; 

ECHOS Crew Code ULABA 
Wetlands Specialist, Construction Oversight 96 $100 Hr. $9,600 SHA discussions with Normandeau Associates, Inc.; 

Assumes up to 8 site visits during and immediately 
following construction/restoration activities. 

Surveying, 2-person Crew 5 $2,023 Day $10,114 ECHOS 99 04 1201 
Subtotal, Wetlands Restoration $120,000 $118,426 

Subtotal, Contractor $390,000 $385,899 

Engineer 
Labor 220 $99 Hr. $21,780 Assumes 4 weeks of field work; See Note 3. 
Misc. Field Expenses (e.g. mileage, personal 
protective equipment, field supplies, telephone, etc.) 

1 $3,267 L.S. $3,267 Assumes 15% of labor cost 

Subtotal, Engineer $25,000 $25,047 

Subtotal, Isolation Cap Installation $410,000 $410,946 
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TABLE D-4c.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SSW-4: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), Engineered Cap on Lewis Pond Sediment (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

SSW-4: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace (Asbestos ≥ 1%, and Pb on Lot 33-257), Subaqueous Cap on Lewis 
Pond Sediment (Asbestos ≥ 1%) 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

Post-Construction Submittals/As-Builts 1 $37,000 Ea. $37,000 SHA estimate 

Subtotal, Construction Activities $850,000 

Scope Contingency (15% Construction Activities 
Subtotal) 

$130,000 OSWER 5-6: Assume 15% of Construction Activities 
Subtotal 

Bid Contingency (15% Construction Activities Subtotal) $130,000 OSWER 5-6: Assume 15% of Construction Activities 
Subtotal 

Subtotal, Construction Activities with Contingencies $1,100,000 

Professional/Technical Services 
Project Management (6% Construction Activities $70,000 OSWER 5-8: Assume 6% of Construction Activities 
Subtotal w/Contingencies) Subtotal including contingencies 
Remedial Design (12% Construction Activities Subtotal $132,000 OSWER 5-8: Assume 12% of Construction Activities 
w/Contingencies) Subtotal including contingencies 
Construction Management (8% Construction Activities $88,000 OSWER 5-8: Assume 8% of Construction Activities 
Subtotal w/Contingencies) Subtotal including contingencies 

Subtotal, Professional/Technical Services $290,000 

Institutional Controls 
Establish Deed Restrictions 

Engineer 
Establish Institutional Controls in the form of Deed 7 $5,000 Ea. $35,000 Costs estimated based on number of properties requiring 
Restrictions deed restrictions. 

Subtotal, Engineer $35,000 $35,000 

Subtotal, Establish Deed Restrictions $35,000 $35,000 

Subtotal, Institutional Controls $35,000 

TOTAL, CAPITAL COSTS $1,400,000 

ANNUAL O&M COSTS 
O&M Activities 

Isolation Cap Maintenance 

Contractor 
Mobilization/Demobilization 
Crew, 100 miles, per person 3 $192 Ea. $576 ECHOS 33 01 0204 
Mob/Demob, Small Equipment 1 $104 Ea. $104 Means 01 54 36.50 1100; Assumes 50 miles per 

mob/demob. 
Decontaminate Light Equipment 1 $200 Ea. $200 ECHOS 33 17 0801 

Subtotal, Mobilization/Demobilization $880 $880 

Cap Maintanence/Repairs 
Bobcat 8 $126 Hr. $1,008 ECHOS Crew Code COBBC 
Topsoil, Furnish & Place, 6" Lifts, Off-site 10 $55 C.Y. $550 ECHOS 18 05 0301 
Screened Leaf Compost, Delivered 10 $17 C.Y. $170 SHA discussions with Agresource, Inc. 
Fertilizer Tablets, 1/plant, 250 count per box 3 $30 Ea. $90 SHA discussions with Normandeau Associates, Inc. 
Wetland Seed Mix 2 $75 Pounds $150 SHA discussions with Normandeau Associates, Inc. 
Conservation Seed Mix 1 $50 Pounds $50 SHA discussions with Normandeau Associates, Inc. 
Annual Rye Grass 2 $1.00 Pounds $2 SHA discussions with Normandeau Associates, Inc. 
Planting/Seeding Labor 8 $66 Hr. $528 SHA discussions with Normandeau Associates, Inc.; 

ECHOS Crew Code ULABA 
Subtotal, Cap Maintenance/Repairs $2,500 $2,548 

Subtotal, Contractor $3,400 $3,428 
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TABLE D-4c.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SSW-4: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), Engineered Cap on Lewis Pond Sediment (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

SSW-4: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace (Asbestos ≥ 1%, and Pb on Lot 33-257), Subaqueous Cap on Lewis 
Pond Sediment (Asbestos ≥ 1%) 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

Engineer 
Labor 10 $99 Hr. $990 See Note 3. 
Misc. Field Expenses (e.g. mileage, personal 
protective equipment, field supplies, telephone, etc.) 

1 $149 L.S. $149 Assumes 15% of labor cost 

Subtotal, Engineer $1,100 $1,139 

Subtotal, Isolation Cap Maintenance $4,600 $4,567 

Subtotal, O&M Activities $4,600 

Subtotal, O&M Activities with Contingencies $6,000 

Scope Contingency (15% Annual O&M Activities 
Subtotal) 

$690 O
S

SWER 5-6: Assume 15% of Annual O&M Activities 
ubtotal

Bid Contingency (15% Annual O&M Activities 
Subtotal) 

$690 O
S

SWER 5-6: Assume 15% of Annual O&M Activities 
ubtotal

Professional/Technical Services 
Project Management (10% O&M Activities Subtotal $600 OSWER 5-8: Assume 10% of O&M Activities Subtotal 
w/Contingencies) including contingencies 
Technical Support (15% O&M Activities Subtotal $900 OSWER 5-8: Assume 15% of O&M Activities Subtotal 
w/Contingencies) including contingencies 

Subtotal, Professional/Technical Services $1,500 

TOTAL, ANNUAL O&M COSTS 

PERIODIC COSTS 
O&M Activities 

Year 1 Only O&M Activities 

Post-Reconstruction Wetlands Monitoring (year 1 only) 

Contractor 
Post-Construction Wetlands Monitoring 1 $9,600 L.S. $9,600 SHA discussions with Normandeau Associates, Inc.; 

Assumes up to 3 post-reconstruction site visits to occur 
during the following two growing seasons and summary 
report preparation. 

Subtotal, Contractor $9,600 $9,600 

Subtotal, Post-Reconstruction Wetlands Monitoring (year 1 only) $9,600 $9,600 

$7,500 

Subtotal, Year 1 Only O&M Activities $9,600 

Scope Contingency (15% Year 1 Only O&M Activities 
Subtotal) 

$1,400 OSWER 5-6: Assume 15% of Periodic O&M Activities 
Subtotal 

Bid Contingency (15% Year 1 Only O&M Activities 
Subtotal) 

$1,400 OSWER 5-6: Assume 15% of Periodic O&M Activities 
Subtotal 

Subtotal, Year 1 Only O&M Activities with Contingencies $12,000 

Subtotal, O&M Activities $12,000 
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TABLE D-4c.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SSW-4: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), Engineered Cap on Lewis Pond Sediment (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

SSW-4: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace (Asbestos ≥ 1%, and Pb on Lot 33-257), Subaqueous Cap on Lewis 
Pond Sediment (Asbestos ≥ 1%) 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

Professional/Technical Services 
Project Management (10% O&M Activities Subtotal $1,200 OSWER 5-8: Assume 10% of O&M Activities Subtotal 
w/Contingencies) including contingencies 
Technical Support (15% O&M Activities Subtotal $1,800 OSWER 5-8: Assume 15% of O&M Activities Subtotal 
w/Contingencies) including contingencies 

Five-Year Review 

Engineer 
Labor 1 $12,400 L.S. $12,400 Unit cost assumes 100 labor hours at an average rate of 

$124/hr. See Note 3. 
Misc Expenses (e.g., reproduction, telephone, 
postage, etc.) 

1 $620 L.S. $620 Assume 5% of labor costs. 

Subtotal, Engineer $13,000 $13,020 

Subtotal, Five-Year Review $13,000 $13,020 

Subtotal, Professional/Technical Services $16,000 

$28,000TOTAL, PERIODIC COSTS 

Abbreviations: 
B.C.Y. = bank cubic yards Hr. = hour L.S. = lump sump S.F. = square feet 
C.Y. = cubic yards L.C.Y. = loose cubic yards Mo. = month S.Y. = square yard 
Ea. = each L.F. = linear feet M.S.F. = thousand square feet 

Notes: 
1. "Means" refers to one of the following:

 RS Means, 2007, Heavy Construction Cost Data, 21th Annual Edition.
 RS Means, 2007, Site Work & Landscape Cost Data, 26th Annual Edition. 

2. "ECHOS" refers to one of the following:
 ECHOS, 2006, Environmental Remediation Cost Data - Assemblies, 12th Annual Edition.
 ECHOS, 2006, Environmental Remediation Cost Data - Unit Price, 12th Annual Edition. 

3. Average labor rate of $124/hr assumes primarily office-based labor. Average labor rate of $99/hr assumes primarily field labor; personnel hours for field tasks include oversight/project management and support 
time, in addition to time for staff in field. 

4. For those units costs estimated using Means or ECHOS, the H&S level is assumed to be level E, unless otherwise noted.

5. The following assumptions were used for the former mill tailrace quantity estimates: 
a.) We assumed "swell" factor of 18% for excavated soils, when estimating L.C.Y. volume.

     b.) We assumed 1 cubic yard of excavation and backfill materials (existing pavement, excavated soil, unclassified fill, topsoil, and asphaltic concrete pavement) weighs approximately 1.5 tons.
 c.) We assumed 1 cubic yard of dredged and dewatered sediments weighs approximately 1.75 tons. 

6. "OSWER" refers to exhibits from the USEPA Office of Solid Waste and Emergency Response (OSWER) "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study," EPA 540-R-00-
002, OSWER 93555.0-75 (July 2000). 

7. All subtotals and total are rounded to 2 significant numbers. The number presented in italics to the right of rounded subtotals is the unrounded summed value. 
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Appendix D-4d


Cost Estimates for Alternative SSW-5




TABLE D-4d.1 
Cost Estimate Summary for 

Alternative SSW-5: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), and Dredging of Sediment in Lewis Pond (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

CAPITAL COSTS 
Construction Activities 

Implementation Plans/Submittals $100,000 

Residential Soil/Sediment Excavations 
Contractor 

Mobilization/Demobilization $4,900 
Site Preparation $2,600 
Excavation $34,000 
Backfill $21,000 
Site Restoration $22,000 
Soil Stabilization $28,000 
Transportation/Disposal $100,000 

Subtotal, Contractor $220,000 

Engineer $13,000 
Laboratory $4,400 

Subtotal, Residential Soil/Sediment Excavations $230,000 

Former Mill Tailrace Excavation 
Contractor 

Mobilization/Demobilization $4,700 
Site Preparation $20,000 
Dredging & Dewatering $17,000 
Wetlands Restoration $25,000 
Soil Stabilization $1,600 
Transportation/Disposal $16,000 

Subtotal, Contractor $85,000 

Engineer $13,000 
Laboratory $1,200 

Subtotal, Former Mill Tailrace Excavation $100,000 

Lewis Pond Dredging 
Contractor 

Mobilization/Demobilization $14,000 
Site Preparation $18,000 
Dredging & Dewatering $290,000 
Site Restoration (Temporary Access Road Removal/Restoration) $14,000 
Wetlands Restoration $130,000 
Soil Stabilization $120,000 
Transportation/Disposal $920,000 

Subtotal, Contractor $1,500,000 
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TABLE D-4d.1 
Cost Estimate Summary for 

Alternative SSW-5: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), and Dredging of Sediment in Lewis Pond (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

Engineer 

Laboratory


Subtotal, Lewis Pond Dredging


Post-Construction Submittals/As-Builts


Subtotal, Construction Activities

Scope Contingency (15% Construction Activities Subtotal)

Bid Contingency (15% Construction Activities Subtotal)


Subtotal, Construction Activities with Contingencies 

Professional/Technical Services 
Project Management (5% Construction Activities Subtotal w/Contingencies) 
Remedial Design (8% Construction Activities Subtotal w/Contingencies) 
Construction Management (6% Construction Activities Subtotal w/Contingencies) 

Subtotal, Professional/Technical Services 

TOTAL, CAPITAL COSTS 

PERIODIC COSTS 
O&M Activities 

Year 1 Only O&M Activities 
Post-Reconstruction Wetlands Monitoring (year 1 only) 

Subtotal, Year 1 Only O&M Activities

Scope Contingency (15% Year 1 Only O&M Activities Subtotal)

Bid Contingency (15% Year 1 Only O&M Activities Subtotal)

Subtotal, Year 1 Only O&M Activities with Contingencies


Subtotal, O&M Activities 

Professional/Technical Services 
Project Management (10% O&M Activities Subtotal w/Contingencies) 
Technical Support (15% O&M Activities Subtotal w/Contingencies) 

Subtotal, Professional/Technical Services 

TOTAL, PERIODIC COSTS 

$38,000 
$15,000 

$1,500,000 

$50,000 

$2,000,000 
$300,000 
$300,000 

$2,600,000 

$130,000 
$210,000 
$160,000 
$500,000 

$3,100,000 

$9,600 

$9,600 
$1,400 
$1,400 

$12,000 

$12,000 

$1,200 
$1,800 
$3,000 

$15,000 
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TABLE D-4d.1 
Cost Estimate Summary for 

Alternative SSW-5: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), and Dredging of Sediment in Lewis Pond (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

PRESENT VALUE ANALYSIS 
Total Cost Discount 

Type of Cost Year Total Cost Per Year Factor Present Value 

Capital Costs 0 $3,100,000 $3,100,000 1 $3,100,000 
Periodic Costs 1 $15,000 $15,000 0.935 $14,000 

TOTAL PRESENT VALUE OF ALTERNATIVE $3,100,000 

Note: Discount Rate of 7% used to calculate discount rate, consistent with "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study," 
EPA 540-R-00-002, OSWER 93555.0-75 (July 2000). 
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TABLE D-4d.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SSW-5: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), and Dredging of Sediment in Lewis Pond (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

SSW-5: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace (Asbestos ≥ 1%, and Pb on Lot 33-257), and Dredging of Sediment in 
Lewis Pond (Asbestos ≥ 1%) 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 
CAPITAL COSTS 

Construction Activities

Implementation Plans/Submittals 1 $100,000 Ea. $100,000 SHA estimate


Residential Soil/Sediment Excavations 

Contractor 
Mobilization/Demobilization 
Mob/Demob, Loader, Compactor 70 to 150 HP 4 $417 Ea. $1,668 Means 01 54 36.50 0020; Assumes 50 miles per 

mob/demob. 
Mob/Demob, Excavator, Above 150 HP 2 $613 Ea. $1,226 Means 01 54 36.50 0100; Assumes 50 miles per 

mob/demob. 
Mob/Demob, Small Equipment 2 $104 Ea. $208 Means 01 54 36.50 1100; Assumes 50 miles per 

mob/demob. 
Decontaminate Light Equipment 1 $199 Ea. $199 ECHOS 33 17 0801; Assumes H&S level D. 
Decontaminate Medium Equipment 4 $399 Ea. $1,596 ECHOS 33 17 0802; Includes water truck; Assumes H&S 

level D. 
Subtotal, Mobilization/Demobilization $4,900 $4,897 

Site Preparation 
Erosion Control, Silt Fences, Vinyl, 3' high with 600 $4.28 L.F. $2,568 ECHOS 18 05 0206 
7.5' posts 

Subtotal, Site Preparation $2,600 $2,568 

Excavation 
Crawler-mounted, 1.25 C.Y. 225 Hydraulic 
Excavator 

40 $299 Hr. $11,960 ECHOS 17 03 0231; Assumes H&S level C. 

926, 2.0 CY, Wheel Loader 40 $204 Hr. $8,160 ECHOS 17 03 0222; Assumes H&S level C. 
Bobcat 40 $180 Hr. $7,200 ECHOS Crew Code COBBC; Assumes H&S level C. 
Water Truck 40 $103 Hr. $4,896 ECHOS Crew Code COKBM (Modified); Assumes H&S 

level C. 
Sprayed Water Dust Suppressant 21,400 $0.06 S.F. $1,284 ECHOS 33 08 0585; Assumes H&S level C. 

Subtotal, Excavation $34,000 $33,500 

Backfill 
Crawler-mounted, 1.25 C.Y. 225 Hydraulic 
Excavator 

24 $199 Hr. $4,776 ECHOS 17 03 0231 

926, 2.0 CY, Wheel Loader 24 $130 Hr. $3,120 ECHOS 17 03 0222 
Roller, Vibratory, Sheepsfoot, 13 Ton, 66" Wide 24 $344 Hr. $8,256 ECHOS Crew Code COFCQ (Modified) 

Unclassified Fill, Delivered, Off-site 424 $12 C.Y. $5,088 ECHOS 02223 1001 
Subtotal, Backfill $21,000 $21,240 

Site Restoration 

Subtotal, Site Restoration $22,000 $22,429 

Soil Stabilization 

Topsoil, Furnish & Place, 6" Lifts, Off-site 397 $55 C.Y. $21,835 ECHOS 18 05 0301 
Mechanical Seeding, Grass seed hand 
spreader, 4.5 lbs per M.S.F. 

push 22 $27 M.S.F. $594 Means 32 92 19.13 0800

In-Situ Cement Stabilization, 6% 820 $34 B.C.Y. $27,880 

Subtotal, Soil Stabilization $28,000 $27,880 

1,304 $80 Ton $104,320 SHA discussions with Waste Management, Inc.; Includes 
excavated material plus stabilizing additive at 6%. 

ECHOS 17 03 0602; Assumes 100% of excavated 
soil/sediment will require stabilization; Assumes H&S 
level C. 

Transportation/Disposal 
Asbestos-Impacted Soils, Non-Hazardous 

Subtotal, Transportation & Disposal $100,000 $104,320 
Subtotal, Contractor $220,000 $216,834 
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TABLE D-4d.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SSW-5: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), and Dredging of Sediment in Lewis Pond (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

SSW-5: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace (Asbestos ≥ 1%, and Pb on Lot 33-257), and Dredging of Sediment in 
Lewis Pond (Asbestos ≥ 1%) 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

Engineer 
Labor 110 $99 Hr. $10,890 Assumes 2 weeks of field work; See Note 3. 
Misc. Field Expenses (e.g. mileage, personal 
protective equipment, field supplies, telephone, 
etc.) 

1 $1,634 L.S. $1,634 Assumes 15% of labor cost 

Subtotal, Engineer $13,000 $12,524 

Laboratory 
Chemical analysis, Soil Management Assessment 
Package I 

4 $965 Ea. $3,860 2006-2007 Fee Schedule, Alpha Woods Hole Labs 

Chemical analysis, Lead Confirmatory 5 $13 Ea. $65 2006-2007 Fee Schedule, Alpha Woods Hole Labs 
Chemical analysis, Asbestos Confirmatory 10 $50 Ea. $500 SHA discussions with EMSL Analytical, Inc. 

Subtotal, Laboratory $4,400 $4,425 

Subtotal, Residential Soil/Sediment Excavations $230,000 $233,783 

Former Mill Tailrace Excavation 

Contractor 
Mobilization/Demobilization 
Mob/Demob, Loader 70 to 150 HP 2 $417 Ea. $834 Means 01 54 36.50 0020; Assumes 50 miles per 

mob/demob. 
Mob/Demob, Clamshell, Above 150 HP 2 $613 Ea. $1,226 Means 01 54 36.50 0100; Assumes 50 miles per 

mob/demob. 
Mob/Demob, Small Equipment 2 $104 Ea. $208 Means 01 54 36.50 1100; Assumes 50 miles per 

mob/demob. 
Mob/Demob, Fractionation Tank 2 $305 Ea. $610 Rain for Rent, Inc. Quote dated 09/20/07 
Decontaminate Light Equipment 1 $200 Ea. $200 ECHOS 33 17 0801; Assumes H&S level D. 
Decontaminate Medium Equipment 4 $399 Ea. $1,596 ECHOS 33 17 0802; Includes frac tank; Assumes H&S 

level D. 
Subtotal, Mobilization/Demobilization $4,700 $4,674 

Site Preparation 
Erosion Control, Silt Fences, Vinyl, 3' high with 
7.5' posts 

150 $4.28 L.F. $642 ECHOS 18 05 0206 

Turbidity Curtains including Deployment 100 $190 L.F. $19,000 SHA discussions with Gunderboom, Inc. 
Subtotal, Site Preparation $20,000 $19,642 

Dredging & Dewatering 
1.5 CY Clamshell, with 60' Boom 16 $642 Hr. $10,272 ECHOS 17 03 0252; Assumes H&S level C. 
926, 2.0 CY, Wheel Loader 16 $204 Hr. $3,264 ECHOS 17 03 0222; Assumes H&S level C. 
Bobcat 16 $180 Hr. $2,880 ECHOS Crew Code COBBC; Assumes H&S level C. 
10,000 gal Fractionation Tank (coated interior) 2 $87 Week $174 Rain for Rent, Inc. Quote dated 09/20/07 
3" Trash Pump with Fittings 2 $125 Week $250 Rain for Rent, Inc. Quote dated 09/24/07 
Additional Hose, 90 feet 2 $84 Week $168 Rain for Rent, Inc. Quote dated 09/24/07 

Subtotal, Dredging & Dewatering $17,000 $17,008 
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TABLE D-4d.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SSW-5: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), and Dredging of Sediment in Lewis Pond (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

SSW-5: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace (Asbestos ≥ 1%, and Pb on Lot 33-257), and Dredging of Sediment in 
Lewis Pond (Asbestos ≥ 1%) 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

Wetlands Restoration 
1.5 CY Clamshell, with 60' Boom 16 $435 Hr. $6,960 ECHOS 17 03 0252 
926, 2.0 CY, Wheel Loader 16 $130 Hr. $2,080 ECHOS 17 03 0222 
Bobcat 16 $112 Hr. $1,792 ECHOS Crew Code COBBC 
Topsoil, Furnish & Place, 6" Lifts, Off-site 33 $55 C.Y. $1,815 ECHOS 18 05 0301 
Screened Leaf Compost, Delivered 25 $17 C.Y. $425 SHA discussions with Agresource, Inc. 
Trees, 2-3’ CG - 15’ on center, 5/M.S.F. 2 $50 Ea. $100 SHA discussions with Normandeau Associates, Inc. 
Shrubs, 18-24” CG - 8’ on center, 15/M.S.F. 6 $20 Ea. $120 SHA discussions with Normandeau Associates, Inc. 
Fertilizer Tablets, 1/plant, 250 count per box 1 $30 Ea. $30 SHA discussions with Normandeau Associates, Inc. 
Wetland Seed Mix 2 $75 Pounds $150 SHA discussions with Normandeau Associates, Inc. 
Conservation Seed Mix 1 $50 Pounds $50 SHA discussions with Normandeau Associates, Inc. 
Annual Rye Grass 1 $1.00 Pounds $1 SHA discussions with Normandeau Associates, Inc. 
Aquatic Plants, 2’ on center, wetland, 250/M.S.F. 275 $5.00 Ea. $1,375 SHA discussions with Normandeau Associates, Inc. 
Planting/Seeding Labor 8 $66 Hr. $528 SHA discussions with Normandeau Associates, Inc.; 

ECHOS Crew Code ULABA 
Wetlands Specialist, Construction Oversight 40 $100 Hr. $4,000 SHA discussions with Normandeau Associates, Inc.; 

Assumes upto 5 site visits during and immediately 
following construction/restoration activities. 

Surveying, 2-person Crew 2 $2,950 Day $5,899 ECHOS 99 04 1201; Assumes H&S level C. 
Subtotal, Wetlands Restoration $25,000 $25,325 

Soil Stabilization 
Cement Stabilization, 6% 50 $32 B.C.Y. $1,600 

Subtotal, Soil Stabilization $1,600 $1,600 

ECHOS 17 03 0602; Assumes 100% of excavated 
soil/sediment will require stabilization; Assumes H&S 
level C. 

Transportation/Disposal 
Asbestos-Impacted Soils, Non-Hazardous 93 $125 Ton $11,625 SHA discussions with Waste Management, Inc.; Includes 

additional roll-off delivery/pickup costs due to dewatering 
activities; Includes dewatered dredged material plus 
stabilizing additive at 6%. 

Water, Asbestos-Impacted, Non-Hazardous 5,000 $0.95 Gal. $4,750 SHA discussions with N.E. Environmental Solutions, Inc.; 
Assumes no pre-treatment of water. 

Subtotal, Transportation & Disposal $16,000 $16,375 
Subtotal, Contractor $85,000 $84,624 

Engineer 

Subtotal, Engineer $13,000 $12,524 

Laboratory 

Labor 110 $99 hr $10,890 Assumes 10 days of field work; See Note 3.
Misc. Field Expenses (e.g. 
protective equipment, field
etc.) 

mileage, personal 
supplies, telephone, 

1 $1,634 l.s. $1,634 Assumes 15% of labor cost

Chemical analysis, Soil Management Assessment 
Package I 

1 $965 Ea. $965 2006-2007 Fee Schedule, Alpha Woods Hole Labs 

Chemical analysis, Asbestos Confirmatory 5 $50 Ea. $250 SHA discussions with EMSL Analytical, Inc. 
Subtotal, Laboratory $1,200 $1,215 

Subtotal, Former Mill Tailrace Excavation $100,000 $98,363 
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TABLE D-4d.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SSW-5: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), and Dredging of Sediment in Lewis Pond (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

SSW-5: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace (Asbestos ≥ 1%, and Pb on Lot 33-257), and Dredging of Sediment in 
Lewis Pond (Asbestos ≥ 1%) 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

Lewis Pond Dredging 

Contractor 
Mobilization/Demobilization 
Mob/Demob, Loader, Compactor, 70 to 150 HP 4 $417 Ea. $1,668 Means 01 54 36.50 0020; Assumes 50 miles per 

mob/demob. 
Mob/Demob, Excavator, Above 150 HP 2 $613 Ea. $1,226 Means 01 54 36.50 0100; Assumes 50 miles per 

mob/demob. 
Mob/Demob, Small Equipment 1 $104 Ea. $104 Means 01 54 36.50 1100; Assumes 50 miles per 

mob/demob. 
Mob/Demob, Fractionation Tank 18 $305 Ea. $5,490 Rain for Rent, Inc. Quote dated 09/20/07 
Decontaminate Light Equipment 1 $200 Ea. $200 ECHOS 33 17 0801 
Decontaminate Medium Equipment 12 $399 Ea. $4,788 ECHOS 33 17 0802; Includes frac tanks 

Crew, 100 miles, per person 5 $192 Ea. $960 ECHOS 33 01 0204 
Subtotal, Mobilization/Demobilization $14,000 $14,436 

Site Preparation 
Clearing, Medium Brush with Average Grub & 
Some Trees 

0.3 $1,254 Acre $376 ECHOS 17 01 0103; Assumes 9,670 S.F. will be cleared 
at same level of effort as 0.3 acre. 

Temporary Roads, gravel fill, no surfacing, 8" 
gravel depth 

1,075 $16 S.Y. $17,200 Means 01 55 23.50 0100 

Subtotal, Site Preparation $18,000 $17,576 

Dredging & Dewatering 
Mechanical Dredging, 2 CY Hydraulic Excavator 
with RTK GPS, 950 3.0 CY, Wheel Loader, 
Bobcat, & Small Equipment 

1 $270,000 L.S. $270,000 J.F. Brennan Co., Inc. Cost Estimate dated July 2007; 
Includes erosion and sediment controls 

21,000 gal Fractionation Tanks (coated interior); 2­
Month Rental 

9 $648 Ea. $5,832 Rain for Rent, Inc. Quote dated 09/20/07 

3" Trash Pump with Fittings; 2-Month Rental 2 $750 Ea. $1,500 Rain for Rent, Inc. Quote dated 09/24/07 
Additional Hose, 90 feet; 2-Month Rental 2 $504 Ea. $1,008 Rain for Rent, Inc. Quote dated 09/24/07 
Filtration system, 4-stage tandem unit, 200 gpm 2 $2,800 Month $5,600 SHA discussions with N.E. Environmental Solutions, Inc. 

Filtration system hoses 2 $400 Month $800 SHA discussions with N.E. Environmental Solutions, Inc. 

Filtration system pumps, 2" submersibles 2 $800 Month $1,600 SHA discussions with N.E. Environmental Solutions, Inc. 

Filters 240 $8.00 Ea. $1,920 SHA discussions with N.E. Environmental Solutions, Inc. 

Subtotal, Excavation $290,000 $288,260 

Site Restoration (Temporary Access Road Removal/Restoration) 
Crawler-mounted, 2.0 C.Y. 225 Hydraulic 
Excavator 

8 $282 Hr. $2,256 ECHOS 17 03 0232 

926, 2.0 CY, Wheel Loader 8 $130 Hr. $1,040 ECHOS 17 03 0222 
Bobcat 8 $112 Hr. $896 ECHOS Crew Code COBBC 
Topsoil, Furnish & Place, 6" Lifts, Off-site 180 $55 C.Y. $9,900 ECHOS 18 05 0301 
Mechanical Seeding, Grass seed hand push 
spreader, 4.5 lbs per M.S.F. 

10 $27 M.S.F. $270 Means 32 92 19.13 0800 

Subtotal, Site Restoration $14,000 $14,362 
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TABLE D-4d.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SSW-5: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), and Dredging of Sediment in Lewis Pond (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

SSW-5: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace (Asbestos ≥ 1%, and Pb on Lot 33-257), and Dredging of Sediment in 
Lewis Pond (Asbestos ≥ 1%) 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

Wetlands Restoration 
Crawler-mounted, 2.0 C.Y. 225 Hydraulic 
Excavator 

36 $282 Hr. $10,152 ECHOS 17 03 0232 

950, 3.0 CY, Wheel Loader 36 $135 Hr. $4,860 ECHOS 17 03 0223 
Bobcat 36 $112 Hr. $4,032 ECHOS Crew Code COBBC 
Unclassified Fill, Delivered, Off-site 2,174 $12 C.Y. $26,088 ECHOS 02223 1001 
Topsoil, Furnish & Place, 6" Lifts, Off-site 566 $55 C.Y. $31,130 ECHOS 18 05 0301 
Screened Leaf Compost, Delivered 566 $17 C.Y. $9,622 SHA discussions with Agresource, Inc. 
Sand/Gravel Fill for Streambed 294 $23 C.Y. $6,762 ECHOS 17 03 0430 
Trees, 2-3’ CG - 15’ on center, 5/M.S.F. 22 $50 Ea. $1,100 SHA discussions with Normandeau Associates, Inc. 
Shrubs, 18-24” CG - 8’ on center, 15/M.S.F. 64 $20 Ea. $1,280 SHA discussions with Normandeau Associates, Inc. 
Fertilizer Tablets, 1/plant, 250 count per box 1 $30 Ea. $30 SHA discussions with Normandeau Associates, Inc. 
Wetland Seed Mix 41 $75 Pounds $3,075 SHA discussions with Normandeau Associates, Inc. 
Annual Rye Grass 28 $1.00 Pounds $28 SHA discussions with Normandeau Associates, Inc. 
Aquatic Plants, 2’ on center, wetland, 250/M.S.F. 3,390 $5.00 Ea. $16,950 SHA discussions with Normandeau Associates, Inc. 
Planting/Seeding Labor 48 $66 Hr. $3,168 SHA discussions with Normandeau Associates, Inc.; 

ECHOS Crew Code ULABA 
Wetlands Specialist, Construction Oversight 96 $100 Hr. $9,600 SHA discussions with Normandeau Associates, Inc.; 

Assumes up to 12 site visits during and immediately 
following construction/restoration activities. 

Surveying, 2-person Crew 5 $2,023 Day $10,114 ECHOS 99 04 1201 
Subtotal, Wetlands Restoration $130,000 $127,839 

Soil Stabilization 
Cement Stabilization, 6% 3,600 $32 B.C.Y. $115,200 

Subtotal, Soil Stabilization $120,000 $115,200 

ECHOS 17 03 0602; Assumes 100% of excavated 
soil/sediment will require stabilization. 

Transportation/Disposal 
Asbestos-Impacted Soils, Non-Hazardous 6,678 $125 Ton $834,750 SHA discussions with Waste Management, Inc.; Includes 

additional roll-off delivery/pickup costs due to dewatering 
activities; Includes dewatered dredged material plus 
stabilizing additive at 6%. 

Water, Asbestos-Impacted, Non-Hazardous 361,000 $0.20 Gal. $72,200 SHA discussions with N.E. Environmental Solutions, Inc. 

Temporary Road Fill Material 358 $25 Ton $8,954 SHA discussions with Waste Management, Inc. 

Engineer 

Subtotal, Transportation & Disposal 
Subtotal, Contractor 

$920,000 
$1,500,000 

$915,904 
$1,479,215 

Laboratory 

Subtotal, Engineer $38,000 $37,571 

Post-Construction Submittals/As-Builts 

Subtotal, Laboratory 

Subtotal, Lewis Pond Dredging 

1 $50,000 Ea. 

Subtotal, Construction Activities 

$15,000 $15,045 

$1,500,000 $1,531,831 

$50,000 SHA estimate 

$2,000,000 

Labor 330 $99 hr $32,670 Assumes 6 weeks of field work; See Note 3. 
Misc. Field Expenses (e.g. mileage, perso
protective equipment, field supplies, telep
etc.) 

nal 
hone, 

1 $4,901 l.s. $4,901 Assumes 15% of labor cost 

Chemical analysis, Asbestos Confirmatory 

Chemical analysis, Soil Management Assessment 
Package I 

13 

50 

$965 Ea. 

$50 Ea. 

$12,545 2006-2007 Fee Schedule, Alpha Woods Hole Labs 

$2,500 SHA discussions with EMSL Analytical, Inc. 

Scope Contingency (15% Construction Activities 
Subtotal) 

$300,000 OSWER 5-6: Assume 15% of Construction Activities 
Subtotal 

Bid Contingency (15% Construction Activities 
Subtotal) 

$300,000 OSWER 5-6: Assume 15% of Construction Activities 
Subtotal 

Subtotal, Construction Activities with Contingencies $2,600,000 

S:\CONDATA\2000s\2032.01\Work\Detailed Analysis Work\Cost Estimates\

FS Cost Tables\SSW RA Cost Estimates\SSW Cost Summaries.xls Page 5 of 7




TABLE D-4d.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SSW-5: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), and Dredging of Sediment in Lewis Pond (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

SSW-5: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace (Asbestos ≥ 1%, and Pb on Lot 33-257), and Dredging of Sediment in 
Lewis Pond (Asbestos ≥ 1%) 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

Professional/Technical Services 
Project Management (5% Construction Activities $130,000 OSWER 5-8: Assume 5% of Construction Activities 
Subtotal w/Contingencies) Subtotal including contingencies 
Remedial Design (8% Construction Activities Subtotal $210,000 OSWER 5-8: Assume 8% of Construction Activities 
w/Contingencies) Subtotal including contingencies 
Construction Management (6% Construction Activities $160,000 OSWER 5-8: Assume 6% of Construction Activities 
Subtotal w/Contingencies) Subtotal including contingencies 

Subtotal, Professional/Technical Services $500,000 

TOTAL, CAPITAL COSTS $3,100,000 

PERIODIC COSTS 
O&M Activities 

Year 1 Only O&M Activities 

Post-Reconstruction Wetlands Monitoring (year 1 only) 

Contractor 
Post-Construction Wetlands Monitoring 1 $9,600 L.S. $9,600 SHA discussions with Normandeau Associates, Inc.; 

Assumes up to 3 post-reconstruction site visits to occur 
during the following two growing seasons and summary 
report preparation. 

Subtotal, Contractor $9,600 $9,600 

Subtotal, Post-Reconstruction Wetlands Monitoring (year 1 only) $9,600 $9,600 

Subtotal, Year 1 Only O&M Activities $9,600 

Scope Contingency (15% Year 1 Only O&M Activities 
Subtotal) 

$1,400 OSWER 5-6: Assume 15% of Periodic O&M Activities 
Subtotal 

Bid Contingency (15% Year 1 Only O&M Activities 
Subtotal) 

$1,400 OSWER 5-6: Assume 15% of Periodic O&M Activities 
Subtotal 

Subtotal, Year 1 Only O&M Activities with Contingencies $12,000 

Subtotal, O&M Activities $12,000 
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TABLE D-4d.2 Revision No.: 01 - DRAFT 
Detailed Cost Estimate for Date: October 2007 

Alternative SSW-5: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace 
(Asbestos ≥ 1%, and Pb on Lot 33-257), and Dredging of Sediment in Lewis Pond (Asbestos ≥ 1%) 

Feasibility Study 
Blackburn & Union Privileges Superfund Site 

Walpole, Massachusetts 

SSW-5: Excavation of Soil and Sediment on Lots 33-257, 33-360, and the Former Mill Tailrace (Asbestos ≥ 1%, and Pb on Lot 33-257), and Dredging of Sediment in 
Lewis Pond (Asbestos ≥ 1%) 

UNIT 
DESCRIPTION QTY COSTS UNITS COST COMMENTS/REFERENCE 

Professional/Technical Services 
Project Management (10% O&M Activities Subtotal $1,200 OSWER 5-8: Assume 10% of O&M Activities Subtotal 
w/Contingencies) including contingencies 
Technical Support (15% O&M Activities Subtotal $1,800 OSWER 5-8: Assume 15% of O&M Activities Subtotal 
w/Contingencies) including contingencies 

Subtotal, Professional/Technical Services $3,000 

$15,000TOTAL, PERIODIC COSTS 

Abbreviations: 
B.C.Y. = bank cubic yards Hr. = hour L.S. = lump sump S.F. = square feet 
C.Y. = cubic yards L.C.Y. = loose cubic yards Mo. = month S.Y. = square yard 
Ea. = each L.F. = linear feet M.S.F. = thousand square feet 

Notes: 
1. "Means" refers to one of the following:

 RS Means, 2007, Heavy Construction Cost Data, 21th Annual Edition.
 RS Means, 2007, Site Work & Landscape Cost Data, 26th Annual Edition. 

2. "ECHOS" refers to one of the following:
 ECHOS, 2006, Environmental Remediation Cost Data - Assemblies, 12th Annual Edition.
 ECHOS, 2006, Environmental Remediation Cost Data - Unit Price, 12th Annual Edition. 

3. Average labor rate of $124/hr assumes primarily office-based labor. Average labor rate of $99/hr assumes primarily field labor; personnel hours for field tasks include oversight/project management and support time, in 
addition to time for staff in field. 

4. For those units costs estimated using Means or ECHOS, the H&S level is assumed to be level E, unless otherwise noted.

5. The following assumptions were used for the former mill tailrace quantity estimates: 
a.) We assumed "swell" factor of 18% for excavated soils, when estimating L.C.Y. volume.

     b.) We assumed 1 cubic yard of excavation and backfill materials (existing pavement, excavated soil, unclassified fill, topsoil, and asphaltic concrete pavement) weighs approximately 1.5 tons.
 c.) We assumed 1 cubic yard of dredged and dewatered sediments weighs approximately 1.75 tons. 

6. "OSWER" refers to exhibits from the USEPA Office of Solid Waste and Emergency Response (OSWER) "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study," EPA 540-R-00-002, 
OSWER 93555.0-75 (July 2000). 

7. All subtotals and total are rounded to 2 significant numbers. The number presented initalics  to the right of rounded subtotals is the unrounded summed value. 
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